
INFORMATION ITEM
REPORT OF MEETING DATE ITEM

NO

MANAGEMENT TEAM OPERATIONAL MANAGEMENT COMMITTEE 6  SEPTEMBER 2022 10

CAPITAL PROGRAMME MONITORING REPORT 2022/23 – 
POSITION AS AT 31st JULY 2022

PUBLIC ITEM  
This item is for consideration in the public part of the meeting.

SUMMARY OF INFORMATION

The purpose of this report is to provide an update on the approved Capital Programme of the Council as at 31st July
2022 and specifically for those schemes under the remit of the Committee.  

SOURCE OF INFORMATION

Chief Financial Officer – the report is based upon information extracted from the financial ledger system of the
Council for the period to 31st July 2022 and feedback received from budget holders.

LINK TO INFORMATION

Capital Programme Monitoring Report to 31st July 2022:

http://www.fylde.gov.uk/council/finance/budget‐monitoring/

WHY IS THIS INFORMATION BEING GIVEN TO THE COMMITTEE?
This  information  is  provided  to  enable  the  committee  to  consider  and  scrutinise  the  Capital  Programme
monitoring reports for those schemes under the remit of the Committee.

FURTHER INFORMATION
Contact: Paul O’Donoghue, Chief Financial Officer. 
Tel 01253 658566                  e‐mail: paul.o’donoghue@fylde.gov.uk



Summary        
The purpose of this report is to provide an in‐year progress update in respect of those schemes within the Capital
Programme that have been approved for delivery  in 2022/23, together with an update on the overall Five‐Year
Capital Programme of  the Council.   This report  includes a narrative description of some of the more significant
schemes within the Capital Programme and details any risks and the actions required to address these. Appendix A
to this report provides an update by Committee on schemes scheduled for commencement or delivery in 2022/23.
Appendix B provides a summary of the latest position for the 5 year Capital Programme and Appendix C provides
details of the financing of the programme.

1. Background
The  Council  approved  the  Capital  Programme  on  3rd  March  2022.  That  update  showed  a  balanced  capital
programme position from 2021/22 onwards. This report includes year to date expenditure and sets out the latest
phasing of the programme and any additions or changes since the capital programme was presented to Council in
March 2022. The Programme has also been rolled forward to include the year 2026/27.

2.   Notes on Specific Schemes
There are a number of schemes for which further information is provided below: 

(i) Town Centre Regeneration Kirkham
Following the Government’s Future High Street funding initiative (FHSF), the Planning Committee resolved, in the
autumn of 2019, to choose Kirkham Town Centre as its choice to pursue any bids for funding under the scheme. The
first opportunity, being part of the broader FHSF, named the High Street Heritage Action Zone initiative (HS HAZ)
was launched. This was a competitive process and seeks to enhance the historic environment of high streets that
have conservation area status. Following the expansion of the funding for the scheme, due to unprecedented bids
from a national perspective, the Kirkham bid proved to be successful, following a recommendation to Government
from Historic England (HE). HE is the body responsible for administering the scheme. The grant award is £1.8m and
will be match funded from a number of sources including Fylde Council, Kirkham Town Council and Section 106
payments for public realm improvements attributed to residential planning permissions. The scheme will run over 4
years, commencing in April 2020, and includes a wide range of projects.

In line with many other authorities, due to COVID 19, the implementation of the scheme has been delayed and a
revised project plan, which sets out the projects to be delivered and the associated funding, has been agreed with
Historic England.

A further bid for £9.1m was also submitted under the main body of the Future High Street Fund during 2020 and
proposed  to  deliver  a  number  of  schemes  across  the whole  of  the  town  centre  including  the  re‐purposing  of
buildings, traffic management measures, building reuse and enhancement and public realm projects. This was once
again a competitive process. The bid was well founded, and the economic case was very strong.  In April 2021 an
award of £6.29m for the Kirkham scheme was announced from the Ministry of Housing, Communities and Local
Government (MHCLG) which was approved at Council on the 5th  July 2021. A report was approved by Planning
Committee and Council in December 2021 to authorise various property acquisitions as part of the project. 

The  Kirkham  Futures  Regeneration  Programme, which  encompasses  the  funding  streams  identified  above  is  a
complex multi‐stranded programme with strict delivery timeframes. As such the Programme has been added to the
Council’s Strategic Risk Register in order that the identified risks can be managed.

(ii)  St Annes Sea Wall 
St Annes Seawall is 660m long and was constructed in 1935. It reduces the risk of coastal erosion and flooding to
over 400 properties. The seawall surrounds The Island, which is one of three strategic headlands which are critical to
maintaining healthy beaches, dunes and reducing the risk of coastal erosion along Fylde Council’s frontage. St Annes
Seawall is at the end of its design life and is in poor condition; it is cracking and crumbling and is subject to ongoing



repairs and maintenance. Voids have previously been identified resulting in settlement of the promenade. The crest
level  is  low  and overtopping during  storms  results  in  damage  to  the promenade  and  flooding of  the  car  park,
swimming pool and fitness centre plant room, and flooding up to the thresholds of the cinema, casino, amusement,
and restaurant complex. 

In 2020 the council were awarded £300k Pipeline acceleration funding to develop the St Annes Seawall Outline
Business Case. Following this a bid has now been submitted to the Environment Agency formally for their appraisal
and consideration and if EA funding is approved the planning phase will commence consisting of technical surveys
including topographical, geotechnical, detailed design, ecological and bird surveys and an environmental impact
assessment. It will include securing all the necessary licenses, consents and approvals including: Marine License,
Planning Permission and Environment Agency Flood Risk Activity Permit (FRAP) licence. The scheme will be in the
sum of £11.8m funded by Environment Agency grant of £9.5m and the council’s contribution of £2.3m towards the
total project cost which was approved at Council on the 5th July 2021. EA have now approved the scheme and the
final award is a total scheme cost of £12.1m funded by EA Grant of £9.7m and the council's contribution of £2.4m.
This has now been reflected within the capital programme. Following the planning phase it is proposed to start the
construction in 2 phases. Phase 1 is anticipated to commence in Autumn 2023 and complete in late Spring 2024.
Phase 2 will commence in Autumn 2024 and complete late Spring 2025 to minimise business disruption.
 

(iii)  Fairhaven Lake and Gardens Heritage Lottery Scheme
In December 2018, the council was notified that it had been successful in securing the second round capital grant
from the Heritage Lottery Fund in the sum of £1.4m for the restoration of Fairhaven Lake & Gardens, with further
match funding provided by Fylde Council and other external financial contributions. Works have progressed albeit
at a reduced pace as a result of the pandemic and the Adventure Golf is now complete and open to the public and
the remaining works are due to be completed during 2022.

Until the scheme is fully delivered there remains the possibility of additional contract costs beyond those in the
approved budget. 

(iv)  St Annes Regeneration Schemes 
The next section of works has been agreed along St. Annes Road West between The Pier and The Square (known as
the  Square‐Pier  Link).  A  scheme  designed  to  the  available  budget  was  presented  and  approved  by  Planning
Committee,  but  the  Regeneration Manager  was  asked  to  look  at  extending  the  scheme,  potentially widening
pavements to provide an enhanced pedestrian ambience and increased paving space capacity to absorb high levels
of footfall that is encountered at peak times. As matters stand, the potential for achieving these enhancements to
the scheme is being discussed with Lancashire County Council as any further amendments would have to be agreed,
since there would be changes to the highway configuration. It is now proposed to pursue the scheme as part of a
wider  programme  of  works  in  the  town  centre  following  the  preparation  of  a  masterplan  which  has  been
commissioned.

(v)  Lytham Regeneration Schemes 
Work has commenced on the redesign and re‐planning of the public realm of Lytham Centre. The Corporate Plan
currently programmes the commencement of the Clifton Street Works (£750k) during 2022/23.  Additional funding
has  been  applied  for  as  part  of  the  UK  Shared  Prosperity  Fund  (UKSPF)  submission,  the  outcome  of which  is
expected in October/November.  The UK SPF funding award will be phased and so delivery of the project will need
to be  reviewed accordingly.   The Lytham Beach Lighting Scheme  (£50k)  is programmed  for delivery during  the
current financial year.

(vi)  Better Care Fund (Formerly Disabled Facilities Grants)
As the local housing authority, the Council has a statutory duty to provide disabled adaptations within the Borough.
In order to fund these works the Council receives grant support which previously was provided by the Department
for Communities and Local Government (DCLG). From 2015/16 the Government established the ‘Better Care Fund’,
and under these new arrangements the funding for Disabled Facilities Grants transferred to the Department of
Health, with funding being distributed to all Councils via the upper‐tier authority for that area. As such, in Lancashire



the fund is administered by Lancashire County Council. Each upper‐tier authority then allocates the funding to their
respective housing  authorities  (i.e.  district  councils within  their  area)  to  enable  them  to  continue  to meet  this
statutory responsibility. 

The level of government funding has increased significantly under the ‘Better Care Fund’ arrangements and the
budget for 2022/23 (including slippage) totals £1.503m which provides for the delivery of disabled adaptations. It is
anticipated that for 2022/23 all identified need for disabled adaptations can be met from the existing resource.

(vii) M55 Link Road (Inc. S106 monies for design work)
The accelerated delivery of the £27m M55 Heyhouses Link Road is subject to a funding package made up from a
number of sources.  This funding is now in place and work has started on site with the earthworks being the first
phase. The road will then be constructed by Lancashire County Council's in‐house team and is due for completion in
early 2024.  It is expected that LCC will require the funding to be transferred to them during the latter stages of the
project and so is likely to be spent during 2022/23.

(viii) St Annes Masterplan – Levelling Up Fund Capital Bid Submission Round 2 ‐ £14.6m
A Levelling Up Fund capital bid was submitted on the 27th July 2022 for £14.6m and the outcome is expected in
Autumn  2022.  Consultants  were  appointed  to  prepare  a  comprehensive  masterplan  to  shape  the  future
development of St Annes Town centre and the  Island site on the Promenade and to help the council  to access
external funding. The views of the public and key stakeholders have been sought during a consultation exercise and
these views had helped to shape the development of the masterplan. A bid was prepared and submitted to the
second round of  the governments Levelling Up  fund. The round had three  investment  themes being  transport;
regeneration and town centre investment, and cultural investment. There was an opportunity to secure funding to
help deliver different phases of the masterplan, in particular the public realm improvement to the area around the
train station, dedicated pedestrian and cycle links, an events space in the Square and improving the connection to
the town centre and the sea front. If successful it is expected that the bid will deliver a transformation of the town
centre with 4 hectares of new public realm and 460 metres of active travel links, encouraging increased walking and
cycling and an enhanced events programme to increase both day and overnight visitors to Fylde.

3   Conclusions

3.1   Actual expenditure to 31st July 2022 is £0.995m against a full year budget of £18.405m. This equates to 5.4% of
the latest budget. Progress on the delivery of a number of schemes have been delayed due to the continuing
economic  recovery  from the coronavirus pandemic,  together with  the war  in Ukraine and higher  inflation
leading to a review on the original costings of capital schemes. This is noted as appropriate in the analysis at
Appendix A. Consequently, the phasing of some schemes may have to be adjusted or re‐phased into 2023/24
as part of this update and this will be reflected in future Financial Forecast updates during the year.

3.2 UK CPI was 0.7%  in March 2021 but thereafter began to steadily  increase.    Initially driven by energy price
effects and by  inflation  in sectors such as retail and hospitality which were re‐opening after the pandemic
lockdowns,  inflation  then  was  believed  to  be  temporary.  Thereafter  price  rises  slowly  became  more
widespread, as a combination of rising global costs and strong demand was exacerbated by supply shortages
and  transport  dislocations.  The  surge  in  wholesale  gas  and  electricity  prices  led  to  elevated  inflation
expectations. CPI for July 2022 registered 10.1% year on year, up from 9.4% in June 2022. 
Increasing inflation is exerting significant upward pressure on prices for utilities and on supplies and services
across all sectors of the economy, which in turn increases the base costs for both revenue and capital budget
items.  The  situation  is  particularly  acute  in  the  construction  sector  where  supply  chain  issues  and  price
increases are combining to put increased risks on the delivery of capital programme schemes. This is likely to
be a continuing issue for the council during 2022/23 and this has resulted in current scheme delays and reviews
on scheme costings.

3.3 Capital Receipts to date total £98,918 against a total in year budgeted figure of £100,000 made up of Right to
Buy Receipts and General Asset Sales. Any changes to this will be reflected in future Financial Forecast updates



during the year.

3.4    The current Capital Programme as updated is showing a balanced position for 2022/23 onward. The Capital
Programme and the associated financing will be subject to discussion with members during the months in the
lead up to the annual budget setting process for 2023/24.

3.5  Any  additional  expenditure  which  is  not  fully  funded  by  external  finance  would  normally  require  the
generation of capital receipts or further borrowing (the latter placing further pressure on the Revenue Budget
from the consequent repayment costs). However, Budget Council on 4th March 2013 approved the creation of
a Capital Investment Reserve to finance future capital expenditure. The balance of this reserve at 31st March
2022 was £6.094m. Of this £2.700m is already committed to deliver existing approved capital schemes leaving
an uncommitted balance of £3.394m. A further budgeted contribution into the reserve of £0.428m in 2022/23
was reported in the latest Medium Term Financial Strategy (MTFS) forecast presented to full Council in March
2022,  which would  result  in  an  unallocated  balance  on  the  reserve  at  31st March  2024  of  £3.822m.  The
estimated transfers in are subject to change as costs and income will undoubtedly fluctuate over the next 2
financial years.

To Note: Council in July 2022 approved the underwriting to the sum of £942,589 for 2022/2023 financial year
from the capital investment reserve in the event that approval is not ultimately confirmed from the Future
High Street Fund team at DLUHC for the Kirkham Futures programme for Public Realm phase 1 works (this
underwriting being required in order for the contract to be awarded for delivery of the public realm works) so
the potential Capital Investment Reserve balance would be £2.879m if this was required.

An updated position in respect of the Capital Investment Reserve will be included within future updates of the
Financial  Forecast  presented  to  the  Finance  and Democracy  Committee  and  to  Council.  Additional  future
projects will be subject to further consideration as part of the budget setting process for 2023/24.  Whilst it
remains the case that this reserve is the preferred source of finance for any further additions to the Capital
Programme, continuing contributions to the reserve are required in order to maintain a sustainable funding
source for future years.


