



Phase 3

New Lift & Staircase
1st Floor Extension
Internal Alterations
GF Toilets & Showers
Disabled access to all Town Hall
& Annexe Floors
Emergency Fire Escape Provision

Phase 4

Chaseley Building
New Staircase
2 Storey Link Bridge
Offices Upgrade
Disabled access into Chaseley
Emergency Fire Escape Provision

Phase 5

Public Area
New Counters
One Stop Shop
Tourist Information

Phase 6

Civic Suite/ Meeting Rooms
Members Room
Council Leaders Office

Phase 7

1st & 2nd Floors Town
Hall Offices & Staff
Facilities Upgrade
Heating & Electrical

Phase 8

External Works
Car Parking

A	Jan 15	BRegs amendments incorporated
Date	Revision	



Technical Services
Development Services
The Town Hall
Lytham St Annes
Lancashire
FY8 1LW
Tel: 01253 658658 E-mail: webmaster@fylde.gov.uk

Drawn By:	Date:
PCN	June 2015
Checked By:	Scale:
**	1:100@A1

Project: Town Hall Redevelopment

Title: Phasing Plan Second Floor

Drawing Number: TS10009/144