


- Phase 3**
- New Lift & Staircase
 - 1st Floor Extension
 - Internal Alterations
 - GF Toilets & Showers
 - Disabled access to all Town Hall & Annexe Floors
 - Emergency Fire Escape Provision
- Phase 4**
- Chaseley Building
 - New Staircase
 - 2 Storey Link Bridge
 - Offices Upgrade
 - Disabled access into Chaseley
 - Emergency Fire Escape Provision
- Phase 5**
- Public Area
 - New Counters
 - One Stop Shop
 - Tourist Information
- Phase 6**
- Civic Suite/ Meeting Rooms
 - Members Room
 - Council Leaders Office
- Phase 7**
- 1st & 2nd Floors Town Hall Offices & Staff
 - Facilities Upgrade
 - Heating & Electrical Works
- Phase 8**
- External Works
 - Car Parking

Date	Revision



Technical Services
Development Services
The Town Hall
Lytham St Annes
Lancashire
FY8 1LW
Tel: 01253 658658 E-mail: webmaster@fylde.gov.uk

Drawn By: PCN	Date: June 2015
Checked By: **	Scale: 1:100@A1
Project: Town Hall Redevelopment	
Title: Phasing Plan Basement	
Drawing Number: TS10009/ 141	