

INFORMATION ITEM

REPORT OF	MEETING	DATE	ITEM NO
DEVELOPMENT SERVICES DIRECTORATE	OPERATIONAL MANAGEMENT COMMITTEE	11 SEPTEMBER 2018	6
FAIRHAVEN TO CHURCH SCAR COAST DEFENCE WORKS			

PUBLIC ITEM

This item is for consideration in the public part of the meeting.

SUMMARY OF INFORMATION

An update is given on the progress of the Fairhaven to Church Scar Scheme (the Scheme).

SOURCE OF INFORMATION

The Scheme's Project Manager (Mike Pomfret).

LINK TO INFORMATION

Please see the below 1 page summary note.

WHY IS THIS INFORMATION BEING GIVEN TO THE COMMITTEE?

This update is given to keep the Committee informed of the progress of the Scheme.

FURTHER INFORMATION

Contact Mike Pomfret, mike.pomfret@fylde.gov.uk.

Summary Note

- The substantive seawall works at Church Scar within the Scheme are nearing completion, the promenade works following such; with a target date of December 2018 for substantial completion at Church Scar.
- The mitigation of providing temporary rock island over-wintering roost sites at Seafeld Road has been very successful with the avian residents.
- The contractor has undertaken door-to-door communication with local residents and has reported that residents are very satisfied with the level of information they receive and that they are well informed.
- The latest newsletter to the residents was issued in August 2018. This has now a wider circulation capturing the residents within the proximity of the Fairhaven part of the Scheme, due to works at Fairhaven planned to start in September 2018. A link to the letter can be found below:
[S:\Fairhaven to Church Scar Coastal Defences\Stage 2\Information Letters\C12673 - 11.13 - August update letter - 180801\(1.0\).pdf](S:\Fairhaven to Church Scar Coastal Defences\Stage 2\Information Letters\C12673 - 11.13 - August update letter - 180801(1.0).pdf)
- The initial construction design of the Fairhaven part of the Scheme (authorised at the Operational Management Committee, 12 September 2017) has been received, reviewed and comments passed back to the contractor.
- The above newsletter advises residents that from the end of October 2018 Stanner Bank Car Park and St Paul's Car Park will need to be closed for 15 months to allow the coast protection works to be safely delivered.
- Residents have also been informed that the Fairhaven promenade will also be closed, but will not affect the footpath around the lake, nor the trading of the ice cream kiosk.
- An invite to the next coffee & cake morning (10:00 – 13:00, 31/08/18, VBA Customer Call-In Centre) has also been issued to the residents. These take place at every key mile stone, and have typically been every 2 months. For example this next event is to provide an overview of the plans at Fairhaven.