

Comments / Queries against Plan on a Page – Q3 2021

Q1 2021

- Flood repairs funded via Fylde Council – Status?
- Toddler train roof – funding secured – ability to order through Fylde Council or go direct?
- BMX – discussion required regards agreement to support offer from Crossland Bikes (Adam Crossland)

Q2 2021

- EcoPod External repairs – varnish delayed due to ill health. Alternative decorator identified, work to be completed End August
- BMX – As per Q1 Comment
- CCTV – detailed discussions held with LANPAC, Our Lancashire, Fylde Council. Two site surveys completed. Rapid re-deployable camera trial planned ahead of acquisition. Needs to progress ASAP.
- Police Commissioner project delayed due to Covid-19

Q3 2021

- Water play operational – significant challenges due to long period of shutdown as a result of Covid-19
- Number of events cancelled due to Covid-19
- Maintenance being planned
 - o Repairs to decking outside EcoPod
 - o Groundworks – Main Cycle path, Initial ramp for BMX Track
 - o Repairs to MUGA following vandalism
 - o Further Woodchip around base of Outdoor Gym ahead of Winter
 - o Outdoor Table Tennis Table installation
- Family fun day scheduled for September 4th in conjunction with Live Like Ralph – launch of Skate Ramp funding campaign

Points for Discussion

Current CCTV Limitations

The current CCTV on site is operated by Blackpool Council and they need to be paid each time we require a download of information from it. Recent survey has confirmed that day time images are of reasonable quality given age of system – but currently operating model renders the system useless. The recent damage inflicted on MUGA would be in range of the system but we would need to pay Blackpool Council to come on site to

download and identify images.

Groundworks repairs

Repairs are required to the main cycle path through the site – is there an opportunity for contribution to the costs from either Fylde or Lancashire Council budgets?

BMX Track

This requires significant recovery effort and long term club to operate and maintain as per the GoldCoast BMX model. Keen to establish framework to permit Adam Crossland to support. Would require Fylde Council support for initial recovery. Ideally to be conducted in Q4 2021.

Sand and Water Play

Bespoke nature of facility continues to be a challenge. Water wheel now in need of repair. Opportunity for support/advice from Fylde Council in Autumn/Winter season. To plan for 2022.

MUGA Vandalism & Repair

Quotes to discuss and advice welcomed.

Skate Park

Surface needs re-coating with Black anti-slip paint – previously conducted by Fylde Council team – could this be completed in the Autumn (or before Ralph Fest on Sept 4th)?