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DECISION ITEM 
REPORT OF MEETING DATE ITEM 

NO  
DEVELOPMENT SERVICES 

DIRECTORATE 
OPERATIONAL MANAGEMENT 

COMMITTEE 31 MAY 2016 4 

LONG TERM MANAGEMENT OF LYTHAM ST ANNES DUNES 

 
PUBLIC ITEM   

This item is for consideration in the public part of the meeting. 

SUMMARY  
The report concerns the long term management of the Lytham St Annes dunes system which is a 
primary soft sea defence protecting the Fylde coast from flooding and coastal erosion. The report 
details the work of the dunes steering group in delivering the sand dunes management action plan 
and provides feedback on the progress and success of the dunes project through the 
geomorphological study. 
The geomorphological study also makes recommendations for the long term management of the 
dunes which have been conveyed onto an overall masterplan. Finally, the report outlines works to 
reduce wind-blown sand by re-profiling the dunes at North Beach car park and looks to draw down 
monies from the capital programme to deliver this element of the project.  

 

RECOMMENDATIONS 
1. To note the progress of the Sand Dunes Management Action Plan.  
2. To endorse the recommendations within the geomorphological study. 
3. Authorise the procurement route and subsequent Capital Expenditure totalling £17,000 (£15,000 

from the approved 2016/17 capital programme and £2,000 that is being requested as slippage as 
part of the Outturn report to the Finance and Democracy Committee in June) to deliver the 
remodelling of the dunes to the rear of North Beach car park. 

 

SUMMARY OF PREVIOUS DECISIONS 
The Lytham St Annes Dunes Management Plan was adopted by the Executive Committee on the 18th 
May 2005. 
Cabinet resolved on the 17th February 2010 to adopt the Sand Dune Management Action Plan. 
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CORPORATE PRIORITIES 
Spending your money in the most efficient way to achieve excellent services   
(Value for Money) √ 

Delivering the services that customers expect of an excellent council  (Clean and Green) √ 

Working with all partners (Vibrant Economy) √ 
To make sure Fylde continues to be one of the most desirable places to live  
 (A Great Place to Live) √ 

Promoting Fylde as a great destination to visit  
(A Great Place to Visit) √ 

 
REPORT 
Background 

1. The Fylde coast has 18km of coastline stretching from Starr Gate to Savick Brook which is 
protected by a range of soft and hard sea defences. 

2. The Fylde coastline consists of a mix of natural and built defences which defend the hinterland 
from coastal erosion and flooding. The northern section has a long wide stretch of sand dune 
which provides protection. However, these sand dunes are in a poor condition in some areas  
and if not managed may increase the risk of coastal erosion and flooding to properties.   

3. The sand dunes to the south of St Annes pier are afforded some protection by strategic 
headlands which generally support good beach levels and provide erosion protection to nearby 
properties and the Ribble estuary. 

4. The sand dunes provide an important habitat for a variety of specialist plants and animals and 
include Sites of Special Scientific Interest, Ramsar Site, Biological Heritage Sites, and a Local 
Nature Reserve. They also adjoin the internationally protected Ribble and Alt Estuary Special 
Protection Area. 

5. They also provide a very valuable tourism and recreational resource.  

6. The North West England and North Wales Shoreline Management Plan 2 (SMP2) is part of the 
Flood and Coastal Erosion Risk Management planning framework. The SMP2 sets the long term 
policy for the management of the coast and is taken forward through shoreline strategies and 
projects. 

7. The short term SMP2 policy (to 2030) for the dunes between Squires Gate and St Annes pier is 
for managed realignment to allow for the management of the dunes as a natural defence system 
and to sustain important and protected habitats. 

8. Longer term SMP2 policies are to “hold the line” by managing the dune system as the primary 
defence and maintaining secondary defences to an adequate standard. 

 
Sand Dunes Management Action Plan 

9. In 2010 Cabinet adopted the Sand Dunes Management Action plan with the following aims – 

• Improve the efficiency of the dunes and salt marsh as soft sea-defences. 

• Enhance the nature conservation interest of the coastal habitats and surrounding 
habitats of the Ribble Estuary. 

• Enhance public appreciation and enjoyment of the dunes.   
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10. In 2012 Blackpool Council, in partnership with Fylde Council and the Lancashire Wildlife Trust, 
secured £470,000 of funding from the Environment Agency for a 5-year project to deliver the 
aims of the Sand Dune Management Action Plan. 

11. A steering group was established at the start of the project. This meets on a quarterly basis and 
includes Fylde Council, Blackpool Council, The Environment Agency, Lancashire Wildlife Trust 
and Natural England. 

12. The project is now in its final year of delivery and a great deal of progress has been made on 
widening the dunes towards the sea, improving the habitat and increasing public appreciation, 
involvement and enjoyment of the dunes. 

13. In order to assess the success of the project, better understand the natural processes that are 
occurring with regards to sediment movement on the coast, and enable decisions to be taken 
about the long term management of the dunes the Dunes Steering Group commissioned a 
geomorphological study. 

14. JBA Consulting were engaged to undertake the commission on behalf of the Dunes Steering 
Group. Following extensive consultation with Environment Agency, Natural England, Fylde 
Council, Blackpool Council, Lancashire Wildlife Trust, councillors and residents the 
geomorphological study has now been concluded. (See Appendix 1) 

The main findings of the Geomorphological Study are – 

•    The foreshore and dune system is accreting as a whole, with an overall modest 
gain of approximately 70,000m3 per year. 

•     A strategy that promotes dune widening, on the basis of creating additional 
dynamic embryo and foredunes, in the context of a positive sediment budget and 
generally accretive forces, at least in the short term, is one that can usefully 
support both enhanced biodiversity and improved resilience and adaptive capacity 
to flood and erosion risk in the medium term. 

•     Whilst the underlying trend indicates that the dunes are accreting and migrating 
seaward, a number of locally focussed areas of erosion or 'blow-outs' were noted. 
These breached the dunes and reduced the width and height.  The development 
of blow-outs clearly needs to be managed carefully to reduce the risk of flooding 
to the property and infrastructure behind the dunes. 

•     There are several significant constraints where hard infrastructure (properties, 
roads etc.) have created very narrow dunes or gaps. 

•     While the dunes are currently accreting, the cyclical nature of dune development 
may result in a switch to an erosive trend in the future.  Consequently, it is 
important to compound the growth of the dunes while the sediment feed is 
relatively plentiful.  Dune growth can be increased by promoting accretion and 
dune procession within the dunes and trapping sediments within the mid-dune, 
particularly where vulnerabilities associated with blow-outs are showing signs of 
increasing.  In addition, this will aid in preventing the loss of sediment on property 
and infrastructure, and enable constructive dune formation. It will also benefit 
future flood and erosion risk, biodiversity, landscape and amenity, whilst enabling 
the dune to evolve as a natural form of defence, in line with SMP2 policy. 

Overall, the primary recommendations from the study are:- 

•     A frontage wide approach to dune management involving a scheme of multiple 
layers of dune fencing, thatching and planting of appropriate species such as 

Page 5 of 146



marram and lyme grass, to enable procession of the dunes seawards and the 
establishment of new embryo and fore-dunes. 

•     Localised options to address localised problems, including realignment of access 
routes 

•     A formal sand clearance programme, centred on public safety at public property 
and infrastructure on a biannual basis or needs basis. 

•    Reorientation and inclusion of dog legs in access routes to avoid sand 
accumulation and wind-blow onto property, car parks and roads. 

•    A five yearly fence maintenance programme to ensure fences are adequately 
maintained to maximise sediment trapping.  

  
15. Following completion of the geomorphological study, the council has commissioned Lancashire 

County Council environmental team to produce an illustrative master plan for the area from 
Starr Gate to St Annes pier which will be used to demonstrate to residents what is proposed as 
part of the long term management of the dunes project and how this will affect the area 
concerned. (See Appendix 2) 

16. Environment Agency funding for the dunes project ends in March 2017. The dunes steering 
group is bidding for circa £500k Environment Agency continuation funding to progress the 
project for the next 5 years. 
 

Sand Dunes Remodelling - North Beach Car Park 

17. The council has previously approved £20,000 within the 2015/16 capital programme to remodel 
the dunes at North Beach car park. 

18. The work includes the reduction in height of the dunes backing onto North Beach car park due to 
its potential health and safety risk and to reduce the impact of wind blown sand on the housing 
at Summerfields. 

19. Lancashire County Council’s environmental team has been engaged to work up detailed 
proposals to undertake the dune remodelling work. (See Appendix 3) 

20. The proposal is to undertake the remodelling work in house, using the expertise of the coast and 
countryside team in partnership with Lancashire Wildlife Trust. 

21. The work will involve the widening of the dunes towards the sea to the north of the coastguard 
station, which will naturally reduce the height of the dune against North Beach car park, some 
localised remodelling of the high dune on North Beach car park, re-stabilisation of the dune 
using a biodegradable planting mat and then replanting of the dune with marram grass. 

22. A timber post and rail fence is proposed on the line of the dunes fronting North Beach car park.  

23. Cost breakdown of the scheme 

Description of works Cost 

Hire of Plant and Equipment £2,700 

Materials £8,000 

Plants £2,300 

Fencing £2,000 

Contingency £2,000 

Total £17,000 
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24. The method and cost of financing the scheme 

The 2015/16 approved capital programme budget of £20,000 for sand dune remodelling at 
North Beach car park will be used to fund the works. At budget Council this programmed 
expenditure was rephased (£5,000 in 2015/16 with the remaining £15,000 in 2016/17). 

A figure of £5,000 was identified to be spent in 2015/16. £3,000 was spent undertaking initial 
design with a £2,000 slippage request for 2016/17 which is being considered by the Finance and 
Democracy Committee in June. 

25. Future revenue budget impact 

There are no long term revenue implications to the council in implementing this scheme. 

26. Relevant value for money Issues 

The council’s coast and countryside team will deliver the project with the assistance of hired in 
plant and machinery. A contractor will be engaged to install the post and rail fencing based on 3 
quotations. Value for money can be demonstrated as the majority of the costs will be material 
only. 

27. Risk assessment 

The project presents a low risk to the council. A detailed risk assessment will be produced by the 
coast and countryside team prior to works commencing on site. 

Planning consent would not be required as the works are covered within the Council’s permitted 
development rights. 

28. Viable alternative 

The use of a specialist environmental contractor was considered to undertake the remodelling 
works. However, the coast and countryside team have the skills, knowledge and experience to 
deliver an environmentally sensitive project. 

29. Objectives, outputs and outcomes 

The objective of the project is to reduce the height of the dune fronting North Beach car park. 
This will be achieved by encouraging the dune to accrete towards the sea which will have the 
long term effect of reducing the height of the dune system. Chestnut paling wind trap fencing 
will be used to achieve this as identified at Appendix 3. 

In the short term mechanical intervention is required to reduce the height of the dune, this will 
be stabilised using a biodegradable planting mat and supplementary marram grass planting. 

A post a rail fence will be installed fronting North Beach car park. The post and rail fence will 
prevent people from walking up the dunes frontage. 

Conclusion 

30. In conclusion the importance of the dunes and foreshore as a primary sea defence can’t be 
underestimated. With a predicted sea level rise of 0.70m over the next 100 years the accretion 
of the dunes and foreshore to protect the Fylde coast from flooding and coastal erosion has 
never been more important. Fylde is in the very fortunate position that the dunes and foreshore 
are accreting and not eroding like many parts of the country and that the Environment Agency 
are financially and technically supporting the dunes project. The project is in its fifth year of 
delivery and has made significant progress in accreting the dunes towards the sea effectively 
bolstering the soft sea defence and protecting the area for flooding and coastal erosion. 
Environmentally, much of the dunes are classified as a Site of Special Scientific Interest and were 
previously identified as being in an unfavourable condition and unlikely to improve. 
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 As a result of the dunes project Natural England has recently re-assessed the designation and 
has now re-categorised the area as favourable but recovering. 

 Sustaining the management of the dunes and foreshore along the whole frontage and building 
on the successful work to date will be essential for enabling effective natural flood defences, 
supporting nationally and internationally recognised habitats and ensuring that the local 
community and economy are able to benefit from the dunes as a valuable local resource and 
attraction. 

 

IMPLICATIONS 

Finance 

This committee is requested to authorise the remaining 
expenditure budget of £17,000 for the 2016/17 Capital 
Programme (£15,000 Budget for 2016/17 as per the 
Capital Programme and the remaining £2,000 that is being 
recommended for slippage by the Finance and Democracy 
Committee in June as part of the MTFS Financial Outturn 
report.)  

Legal No Legal implications. 

Community Safety No Community Safety implications. 

Human Rights and Equalities No Human Rights and Equality implications 

Sustainability and Environmental Impact 
The project will ensure the long term sustainability of the 
dune system as a soft sea defence and improve the dune 
habitat long term 

Health & Safety and Risk Management 
The project presents a low risk to the council. A detailed 
risk assessment will be produced by the coast and 
countryside team prior to works commencing on site. 

 

LEAD AUTHOR TEL DATE DOC ID 

Darren Bell 01253 659465 Date of report 12th May 2016 
 

LIST OF BACKGROUND PAPERS 

Name of document Date Where available for inspection 

Cabinet agenda and minutes 17th February 2010 

https://fylde.cmis.uk.com/fylde/MeetingsCa
lendar/tabid/70/ctl/ViewMeetingPublic/mid
/397/Meeting/473/Committee/32/Default.a
spx 

 
Attached documents   

1. Appendix 1 Geomorphological Study 
2. Appendix 2 Dunes Master plan 1 -3 
3. Appendix 3 Dune remodelling North Beach Car Park 
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Purpose 
This document has been prepared as a Final Report for the Fylde Dunes Steering Group, through 
Blackpool Council.  JBA Consulting accepts no responsibility or liability for any use that is made 
of this document other than by the Client for the purposes for which it was originally commissioned 
and prepared. 

JBA Consulting has no liability regarding the use of this report except to Blackpool Council. 
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Executive Summary  
 

Overview 

This study has been undertaken by JBA Consulting on behalf of Blackpool Council and the 
partnership of Fylde Council, the Environment Agency and Lancashire Wildlife Trust. The study’s 
aim is to consider management options of the Starr Hill to St. Annes Sand Dunes system (Fylde 
Dunes) that improve the resilience of the existing sand dunes and encourage accretion to ensure 
the system’s continued role in coastal erosion and flood risk management for the communities 
along this frontage, whilst supporting the integrity and development of dune habitats.   

The Fylde Dunes are situated on the Fylde Peninsula on the North West Coast of England.  The 
site is bound by the Irish Sea to the west and has the Ribble Estuary to the South.  The foreshore 
is an extensive sandy beach, transitioning into mud and saltmarsh environments in the south at 
the mouth of the Ribble Estuary.  The dunes protect a low-lying hinterland that includes the towns 
of Lytham and St Annes. 

The North West England and North Wales Shoreline Management Plan SMP2 (2011) for Sub-Cell 
11 b.2 identifies the long-term plan, "to continue to provide protection through maintenance of 
formal defences in combination with encouraging the natural dune system to evolve where 
possible, as a natural form of defence.  Dune and beach management should allow the dunes to 
supply materials to feed Lytham frontage, however, there may be a need to construct localised set 
back defences behind the current dunes in the future for additional flood protection to low lying 
areas behind”. 

The sand dunes cover an area of 80ha between Squires Gate and Lytham Green, which is 
substantially reduced from its historic extent, prior to the development of St Annes in 1875.  Of the 
remaining sand dune habitat, 24ha is designated as a Site of Special Scientific Interest (SSSI) with 
16ha designated as a Local Nature Reserve (LNR).  The dunes currently offer a natural protection 
against coastal flooding, linking hard coastal defences along the Lancashire coastline. 

 

Objectives 

The objectives for this study are to evaluate options for future dune management priorities as part 
of the Environment Agency funded Flood and Coastal Erosion Risk Management project.  The 
ultimate aim of the project is to assist the dunes in advancing seawards to increase their functional 
width and improve their flood defence value. 

A particular focus for this study is on the area around North Beach car park where multiple issues 
are affecting dune accretion.  This area is a known weak point in the dune system where its flood 
defence value is compromised by a number of factors.  This is also the point where the dune 
system is interrupted by hard infrastructure and begins to be replaced by buildings at its southern 
extent.  

As well as provide a detailed assessment of localised constraints and options, the study also aims 
to provide a broad scale assessment of future system development including:-  

 Identifying constraints on continuing seaward accretion of the dune complex. 
 Improving the flood defence value of the system and evaluation of the factors which are 

positively and negatively affecting the dunes in this regard.  
 There are a number of points where urban infrastructure impacts on the system reflecting 

its fragmented nature and the study examines how urbanisation influences dune 
processes locally.  

 
Analysis of features and processes 

Key ecosystem and physical processes are assessed to develop an understanding of the sediment 
processes occurring at Fylde Sand Dunes.  This has included a site analysis, beach analysis, 
coastal processes assessment and the consideration of relevant environmental designations.  This 
information has been used to support the development of mitigation strategies for the future 
management of the sand dunes. 
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A review of available oblique photography and historic photography has provided an evidence 
base for the sediment processes assessment. 

A beach analysis was undertaken using profiles data to understand the change in cross-section 
along the dunes, and LIDAR to understand the total volumetric change 

Beach profile data was collated into spring and autumn profiles for six main cross shore profiles. 
The changes experienced at these profiles is presented below from north to south, as below:- 

 

Profile name Description 

North extent of the 
study area/former 
Pontins 
(northern most profile) 

The dunes are widening, with the toe moving seaward.   
The dunes are generally increasing in height on their seaward 
side. 
The dunes are losing profile height on their landward side.   
Steepening of the dune's seaward face. 

Sand Winning area The dunes are widening, with the toe moving seaward.   
The dunes are generally increasing in height on their seaward 
side. 
The dunes are losing profile height on their landward side.   
Steepening of the dune's seaward face. 

Kiting centre A general increase in dune height and seaward migration. 
Little evidence of beach face steepening. 

North Beach Car Park A general reduction in dune height 
Some dune widening 

North Promenade Minor increase in dune height and width 
Note - reduced coverage of survey and profile data. 

St Annes North 
(southernmost profile) 

Minor increase in dune height and width 
Note - reduced coverage of survey and profile data. 

 

Three years of LiDAR data from 2010 to 2013 have been analysed to establish an annual rate of 
volumetric sediment change throughout the study site.  This analysis has been undertaken for the 
entire Starr Hill to St Annes site, in addition to four smaller sub-sections to identify any localised 
changes.  The analysis shows the system is accreting as a whole, within an overall gain of 
approximately 70,000m3 per year.  The Sand Winning area experienced the greatest build-up, with 
an increase of 23,000 m3 per year.  It is noted that this rate would be higher due to the extraction 
of sand, which is taken off-site, and therefore not included within the volumetric analysis.  Both 
sites adjacent to the Sand Winning area have experienced gains of 17-18,000m3 per year, whilst 
the southernmost area along the St Annes North / North Promenade car park frontage experienced 
the lowest gains at around 13,000m3 per year. 

A conceptual framework for volumetric sediment change of the Fylde Sand Dune system in the 
context of regional and local processes is provided below:- 
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Sand dunes provide a vitally important habitat to a wide range of wildlife, including a large number 
of species that are incapable of surviving in any other habitat, and many of these are of national 
or international significance. 

At Starr Hill, the dunes reach their maximum width and are important as the best example of a 
calcareous dune system remaining in Lancashire.  In spite of past sand extraction, seasonal 
pressures from holidaymakers and the small size of the dune system, it still shows classic features 
of dune formation and ecological succession including the widest range of foredune, yellow dune, 
dune grassland, acid dune grassland, dune scrub and dune slack habitats found anywhere along 
the Fylde Coast.  These support a rich and varied dune flora typical of southern and western Britain 
with over 230 species of higher plants, some of which are scarce nationally or uncommon locally, 
occurring on the northern and southern limits of their distribution range.  The three management 
units within the SSSI are all determined as being in an unfavourable recovering condition. 

Over 280 different plant species have been recorded on the dunes from the mobile dunes on the 
coast to the fixed dunes of Lytham St. Annes Local Nature Reserve.  This includes internationally 
rare plants such as the Isle of Man cabbage and the Dune Helleborine, which only grow in Great 
Britain. 

The Ribble and Alt Estuaries Special Protection Area is an EU designated Natura 2000 site and 
Ramsar Site comprises two estuaries, of which the Ribble Estuary is by far the larger, together 
with an extensive area of sandy foreshore along the Sefton Coast.  It forms part of the chain of 
western SPAs that fringe the Irish Sea.  There is considerable interchange in the movements of 
wintering birds between this site and Morecambe Bay, the Mersey Estuary, the Dee Estuary and 
Martin Mere.  A large proportion of the SPA is within the Ribble Estuary National Nature Reserve.  
The site consists of extensive sand- and mud-flats and, particularly in the Ribble Estuary, large 
areas of saltmarsh.  There are also areas of coastal grazing marsh located behind the sea 
embankments.  The intertidal flats are rich in invertebrates, on which waders and some of the 
wildfowl feed.  The highest densities of feeding birds are on the muddier substrates of the Ribble, 
though sandy shores throughout are also used. 

Under Regulation 61 of the Conservation of Habitats and Species Regulations 2010 (as amended) 
there is a legal requirement to consider the impacts of a plan or project on a European site.  In this 
context the term ‘plan or project’ includes planning strategies, development plans, development 
proposals or anything else that could impact on the integrity of a European site.  A Habitats 
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Regulations Assessment, if required, would be undertaken of the preferred options as part of the 
next stage of the process. 

 

Conclusions 

Over-stabilised dune systems can be detrimental to nature conservation and biodiversity 
objectives, since there is a close link between geomorphological dynamics and ecological 
diversity.  Moreover, it has been recognised that a policy of ‘hold the line’ in the context of frontal 
dune management is likely to be unsustainable in the face of rising sea levels and global climate 
change.  In this regard, the impacts of coastal squeeze on the dune and foreshore habitats of the 
Fylde Dunes frontage along with the net sediment budget for the area are critical in determining 
the optimal management regime to meet biodiversity objectives.  A strategy that promotes dune 
widening, on the basis of creating additional dynamic embryo and foredunes, in the context of a 
positive sediment budget and generally accretive forces, at least in the short term, is one that can 
both usefully support both enhanced biodiversity and improved resilience and adaptive capacity in 
the medium term. 

Ongoing survey and monitoring will help to identify how species and habitats respond to 
interventions, however in principle a deeper and more structurally diverse dune system, with 
physical connections to existing core habitats should enable valuable dune habitat development. 

The analysis of the inherent coastal processes show that, while the underlying trend seems to 
show the dunes accreting and migrating seaward, a number of locally focussed areas of erosion 
or 'blow-outs' were noted, that breached the dunes and reduced the width and height.  The 
development of blow-outs clearly needs to be managed to reduce the risk of still water level 
flooding to the property and infrastructure behind the dunes.  Several significant constraints where 
hard infrastructure (properties, roads) has created very narrow dunes or gaps are also identified. 

Additional further dune management issues have arisen due to the underlying accretive trend.  
Windblown sediments have built-up against property and infrastructure requiring regular 
interventions to prevent unwanted accretion. 

However, it is important to consider the management of the frontage as a whole, where primary 
objectives point towards ensuring that the net positive sand budget supports procession and the 
formation of embryo and foredune features. This will benefit future flood and erosion risk, 
biodiversity, landscape and amenity whilst enabling the dune to evolve as a natural form of 
defence, in line with SMP policy.  Whilst detailed and location-specific issues are addressed in the 
report, a Multi-Criteria Analysis examines options on a whole-frontage basis. 

For the most part, it is believed that a significant number of the issues identified can be addressed 
over the medium term (10-15 years) by promoting dune growth in both height and width - especially 
the latter and enabling embryo and foredune formation through sediment trapping measures.  
While the dunes are currently accreting, the cyclical nature of dune development may result in a 
switch to an erosive trend in the future.  Consequently, it is important to compound the growth of 
the dunes while the sediment feed is plentiful.  Dune growth can be increased by promoting 
accretion and dune procession within the dunes and trapping sediments within the mid-dune, 
particularly where vulnerabilities associated with blow-outs are showing signs of increasing.  In 
addition, this will aid in preventing the loss of sediment on to the grounds of property and 
infrastructure and enable constructive dune formation. 

The options appraisal and MCA analysis highlight three viable options: dune planting, thatching 
and fencing.  However, the success of any one of these options can be increased when used in 
combination with another option.  Due to the issues with land use and dune trampling, it is 
recommended that dune fencing is used in combination with planting.  Thatching remains a viable 
option, but it is believed that the combined effects of fencing and planting will exceed the 
performance of thatch alone over a longer period.  In addition, fencing and planting can show 
increased efficiency when placed in multiple layers to increase the likelihood of trapped sediment.  
However, thatching can usefully complement fencing and planting as an economic alternative to 
installing multiple lines of fencing.  The efficiency of this system is critically dependent on 
maintaining a continuous line or multiple lines of fencing.  

At a number of locations throughout the frontage (e.g. to the south of North beach car park) dune 
planting and fencing have been implemented.  However, the success of these options has been 
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limited due to the intermittent placement of the fencing.  This highlights the need for a frontage 
wide approach to dune management to ensure a linear build up and dune procession. 

Recommendations 

At the Starr Hill to St Annes frontage, the following approach to physical dune management is 
recommended: 

 A frontage wide approach to dune management involving a scheme of multiple layers of 
dune fencing, thatching and planting of marram and lyme grass (and potentially sand 
sedge at appropriate locations) to enable procession seawards and the establishment of 
new transverse ridges of embryo and foredune. 

 Localised options to address localised problems, including realignment of access routes 
 A formalised sand clearance programme, centred on public safety- at public property and 

infrastructure on a biannual basis or needs basis. 
 Reorientation and inclusion of dog legs in access routes to avoid sand accumulation and 

wind-blow onto property car parks and roads. 
 A five yearly fence maintenance programme to ensure fences are adequately maintained 

to maximise sediment trapping.  
In terms of habitat management, it is important to take an approach that supports ecosystem 
resilience.  Wherever possible, coastal dune and beach systems should be allowed to respond 
naturally to changes in forcing factors and sediment supply conditions.  Where accommodation 
space exists and conditions are favourable, frontal dune sediments should be allowed to roll back 
to establish a new equilibrium.  However, every locality is different and a number of significant 
constraints are present at the Starr Hill to St Annes frontage, including the presence of 
infrastructure such as roads, car parks, residences and other developments creating coastal 
squeeze and effectively truncating any prospect of landward migration and naturalisation.  
Consequently, a strategy that enables dune procession to extend embryo and foredune habitat 
seawards, whilst there is a positive sediment budget in the system, is likely to offer an effective 
approach towards improving the ecological condition of the protected sites and associated mosaic 
of habitats and species. 

Removal of invasive species such as sea buckthorn will also continue to play a useful part in 
supporting the natural development of dune habitats. 

In such a dynamic environment, subject to such a broad range of pressures, sustained and 
consistent monitoring will be essential to gauge the effectiveness of interventions and learn from 
them; to monitor habitat and species dynamics and their responses to change; to monitor 
vulnerable areas and blow-outs and the risks from erosion, overtopping or flood risk; to review the 
community's perceptions of the importance of the dunes as part of their lifestyle, well-being or 
business interest; to ensure an adequate and sustainable budget to enable sound maintenance 
practices to continue and avoid pressures for high-cost and potentially inappropriate large-scale 
hard engineered interventions. 

Many of the recommended activities can be (and are) supported by volunteers.  This has the added 
advantage of increasing people's understanding and appreciation of the habitats, the dynamic 
nature of the environment and the history behind the establishment of a community that is 
inextricably linked to the landscape of moving sands that constitute the Starr Hill - St Annes dune 
system.  
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1 Introduction 

1.1 Background 

This study has been undertaken by JBA Consulting on behalf of Blackpool Council and the 
partnership of Fylde Council, the Environment Agency and Lancashire Wildlife Trust.  The 
study’s aim is to consider management options of the Starr Hill to St. Annes Sand Dunes system 
(Fylde Dunes) to improve the resilience of the existing sand dunes and encourage accretion to 
ensure its continued role in coastal erosion and flood risk management for the communities 
along this frontage, whilst supporting the integrity and development of dune habitats.   

The Fylde Dunes are situated on the Fylde Peninsula on the North West Coast of England, as 
shown in Figure 1-1.  The site is bound by the Irish Sea to the west and has the Ribble Estuary 
to the South.  The foreshore is an extensive sandy beach, transitioning into mud and saltmarsh 
environments in the south at the mouth of the Ribble Estuary.  The dunes protect a low-lying 
hinterland, which include the towns of Lytham and St Annes. 

The North West England and North Wales Shoreline Management Plan SMP2 (2011) for Sub-
Cell 11 b.2 identifies the long-term plan, "to continue to provide protection through maintenance 
of formal defences in combination with encouraging the natural dune system to evolve where 
possible, as a natural form of defence.  Dune and beach management should allow the dunes 
to supply materials to feed Lytham frontage, however, there may be a need to construct 
localised set back defences behind the current dunes in the future for additional flood protection 
to low lying areas behind." 

The sand dunes cover an area of 80ha between Squires Gate and Lytham Green, which is 
substantially reduced from its historic extent, prior to the development of St Annes in 1875.  Of 
the remaining sand dune habitat, 24ha is designated as a Site of Special Scientific Interest 
(SSSI) with 16ha designated as a Local Nature Reserve (LNR).  The dunes currently offer a 
natural protection against coastal flooding, linking hard coastal defences along the Lancashire 
coastline.  The dunes were identified in the "Lancashire Tidal Areas Benefitting from Defence" 
study for their role in coastal flood risk management, assumed to offer complete protection 
against wave overtopping due to their height and extent.  Some sections of the dunes have 
significant human intervention, integrated with seawalls and promenades being constructed and 
the main coastal road cuts through the dunes in many locations. 

To support the ongoing management of the dunes, the Fylde Sand Dunes Management Plan 
(FSDMP) was prepared in 2008 (Skeltcher, 2008).  Several environmental works have since 
been undertaken, aimed at improving the sand dune local ecosystem and encouraging 
accretion. 

The following approaches have been used in the project so far to support delivery of the 
Management Plan:- 

 Installation of posts to prevent mechanical cleaning of beach and removal of tidal debris. 
 Use of Christmas trees (thatch) dug into a trench to trap windblown sand and form 

embryo dunes.  (In focused stretches) 
 Chestnut paling wind trap fences.  (In focused stretches) 
 Invasive scrub species removal.  (In focused areas throughout the dune complex). 

 

The Fylde Coastal Strategy 2015-2032 encompasses the objectives of the Management Plan 
whilst incorporating wider economic, regeneration and social objectives.  It establishes a vision, 
"to create a unique, high quality visitor destination for residents and visitors, which is based on 
the conservation and enhancement of the natural landscape and heritage assets of the coastal 
area of the Borough of Fylde."  The purpose of the Fylde Coastal Strategy initiative is to develop 
a 16 year vision for the collation and coordination of all current strategies and policy objectives 
for green infrastructure and landscape, coastal protection, water quality, nature conservation, 
habitat improvement, conservation of the built and natural heritage, culture, the visitor economy, 
access and transportation, and also develop high level actions to address the major issues 
affecting the Fylde coast.  Necessarily, a deeper understanding of the coastal processes 
affecting this coastline and its morphology will help to inform the delivery of key elements of this 
Strategy. 
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Figure 1-1:  Location of the Fylde (Starr Hill – St Annes) Sand Dunes 

1.2 Project objectives 

The objectives for this study are to evaluate options for future dune management priorities as 
part of the Environment Agency funded Flood and Coastal Erosion Risk Management project.  
The ultimate aim of the project is to assist the dunes in pro-grading seawards to increase their 
functional width and improve their flood defence value. 

A particular focus for this study is on the area around North Beach car park where multiple 
issues are affecting dune accretion.  This area is a known weak point in the dune system where 
its flood defence value is compromised by a number of factors (outlined below).  This is also the 
point where the dune system is interrupted by hard infrastructure and begins to be replaced by 
buildings at its southern extent.  

 

There are a number of known possible constraints or conflicts of interest in developing the dunes 
as a flood defence in this area, which are: 

 Low point at the coastguard station required for safety purposes and access by the 
kiting centre; 

 North Beach Car Park represents a hard point within the dunes themselves;  

 Sand blow from beach and dunes begins to have an impact on residences which lie 
within the dune system; 

 Some dunes on North Promenade are in private ownership and subject to independent 
management; 

 Unknown impact of sand winning operation on dune system sand budget.  A separate 
review will look at these impacts as part of a sustainability review of this operation.  This 
is a limitation on the requirements for this study. 
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The study will also provide a broad scale assessment of future system development with a focus 
on geomorphological processes and how they affect dune development, including:-  

 Identifying constraints on continuing seaward accretion of the dune complex. 

 Improving the flood defence value of the system and evaluation of the factors, which 
are positively and negatively affecting the dunes in this regard.  

 

There are a number of points where urban infrastructure impacts on the system reflecting its 
fragmented nature and the study examines how urbanisation influences dune processes locally. 
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2 Background data and coastal processes 

2.1 Introduction 

The ecological and coastal processes affecting the Fylde Sand Dunes are of key importance in 
developing new management options.  Sand dunes are naturally dynamic environments that 
are constantly changing in extent and form due to fluctuations in natural environmental forcing 
factors (wind, waves, tides, sediment supply, rainfall etc.) and human activities (land-use, 
recreational pressure etc.).  In most circumstances, the nature and extent of dune habitats is 
dependent on the balance of these factors, only some of which can be controlled by 
management intervention. 

Regional processes bring an influx of sediment to the Fylde Coast, with an overall trend of 
accumulation within the local sediment cell.  This is explained in more detail in Section 3.4.  This 
provides a very positive aspect to the potential of the Fylde sand dune and beach system in 
achieving gains for biodiversity, social and especially sea defence services.  On the other hand, 
there are also, a number of human activities altering the balance of sediment transport within 
the beach cell and sand dunes.  These can affect the natural habitats and species of the sand 
dunes.  In recognising the need for a sustainable approach to managing the sand dunes at 
Fylde, it is important to allow it to provide protection locally from flooding and erosion whilst 
maintaining its recreational and landscape values for public enjoyment.  Compared with many 
other forms of sea defence, dunes are less visually intrusive, have greater value for wildlife and 
recreation, and are able to respond more readily to changes in environmental forcing factors 
(e.g. climate and sea level change, sediment supply conditions).  Sand dunes cannot be viewed 
in isolation, but must be considered together with adjoining beaches, tidal flats, saltmarshes and 
other related environments. 

2.2 Key ecosystem processes 

Coastal Sand Dunes are formed from sand (0.2–2 mm grain size) that is blown inland from the 
beach, and are usually stabilised by vegetation (Packham & Willis, 1997).  Typically, phases of 
mobility and natural coastal dynamics lead to a sequence of dune ridges, which increase in 
stability the further away from the sea they are (Fig 2-1 Overleaf).  Embryonic and mobile dunes 
occur mainly on the seaward side of a dune system where sand deposition is occurring and 
occasionally further inland in blow-outs.  They support plant species tolerant of moving sand 
and salt spray, the most characteristic being marram grass.  As environmental stresses such 
as wind speed, sand mobility and salt-spray decrease further inland, pioneer plant species are 
replaced by more diverse vegetation communities and soil development advances.  In the wake 
of migrating dunes, or on accreting coasts, wind can scour bare sand down to the water table; 
the exposed damp sand is colonised by a different set of plant species, creating low-lying dune 
slacks: a (usually) seasonal wetland, flooded in winter and often with high botanical diversity.  
The main vegetation types are dry dune grassland (fixed dunes) and dune slacks, with dune 
heath on some acidic sites; all have the potential for succession to woodland over time 
(Provoost, et al., 2010).  Therefore, sand dunes provide a highly diverse mix of habitats and 
services (often on the same site) due to differences in successional age, soil pH, local 
disturbance, management history, the steepness and aspect of slopes, groundwater chemistry 
and the hydrological regime in dune slacks (Everard, et al., 2010). 
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Figure 2-1:  Sand dune succession 

The dynamic nature of sand dune habitats means that they provide some of the best examples 
of early successional environments in the UK.  They support a wide range of highly specialised 
and distinctive species that can tolerate difficult and harsh environmental conditions associated 
with the adjacent seas, such as, salt spray, strong winds and tidal waves.  The sand dunes 
provide a refuge for habitats and species lost from other intensively farmed or developed lands. 
Their biological diversity provides a wide range of ecosystem services.  Indirectly, they modify 
the ecosystem level processes underlying the regulating services including sea defence, pest 
control and pollination.  

Fixed dunes and dune heath are particularly threatened habitats and are regarded as priorities 
under the EC Habitats Directive.  Sand dunes have been identified as a national priority due to 
high losses resulting from both human and natural factors.  Habitat losses due to sea-level rise 
have been relatively small so far, estimated at 2% over the past 20 years for sand dunes and 
4.5% for saltmarsh.  However, habitat losses are projected to reach 8% by 2060.  

Steepening of the intertidal coastal profile on soft coasts has been observed across the UK.  
Future losses will increase throughout the UK as storm erosion events increase in magnitude 
and sea-level rise further outstrips isostatic readjustment; this issue is of particular concern 
where coastal squeeze operates, preventing land-ward migration of these habitats in response 
to sea-level rise. 

Climate change may shift species distributions northwards and future decreases in rainfall and 
altered seasonality of rainfall are predicted to lower dune water tables by up to 1 m by 2080 
(Clarke & Sanitwong, 2010).  The associated drying out of dune slacks will result in a loss of 
many rare species, and may cause release of stored soil carbon due to faster decomposition.  
Furthermore, dune soils develop faster in the wetter regions of the UK, but warmer temperatures 
due to climate change may speed up soil development in other areas too (Sevinik, 1991), 
leading to successional change. 

Invasive species (including garden escapees) can change the character of dune vegetation and 
significantly impact on native species.  Sea buckthorn (Hippophae rhamnoides) is considered 
non-native around most of the UK, except in some sites in Lincolnshire and Norfolk where it is 
classed as native.  It has been used in the past to stabilise sand dunes and for erosion control, 
however it is a serious threat to native dune flora and fauna.  

 

  

Appendix 1

Page 23 of 146



 

 
 

Fylde Dunes Steering Group – Geomorphological Study for the Starr Hill – St Annes Sand Dunes – Final 
Report 

6 

 

 

2.3 Key physical coastal processes 

Dune system morphology and individual dune morphology are extremely complex processes, 
influenced by a many controlling variables, including:  

(a) the nature of forcing processes;  

(b) available sand supply;  

(c) vegetation characteristics;  

(d) water table levels; and  

(e) land-use and recreational pressures. 

The interactions of these variables are illustrated in Figure 2-2 below 

 
Figure 2-2 Factors which influence the morphology and mobility of coastal dunes ((Sand dune processes and 

management for flood and coastal defence, R&D Technical Report FD1302/TR, Defra, 2007) 

Whilst there have been many studies of sediment transport associated with dunes and beaches, 
the range of variables is such that predictive vs. measured rates of erosion or deposition offer 
very little scope to anticipate longer term changes in dune morphology to support shoreline 
management planning or habitat management.  With yet more variables at play, predicting sand 
movement within dune systems is even harder.  Variables include wind fetch and direction, tidal 
range, beach width and profile, sediment grain size, moisture content (influenced by rainfall, 
tidal range, drying rates etc.), compaction, crusting, surface debris, vegetation, wind shear 
stresses and so on.  However, broadly speaking, deposition of blown (Aeolian) sand is 
determined by a reduction in wind-speed or an increase in the roughness of the surface and 
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this, along with an understanding of sand budget and overall topography, can be used to make 
better-informed decisions about dune management and possible interventions in terms of their 
flood and erosion risk management value.  Systematic and consistent monitoring is essential to 
determine the effectiveness of interventions or the risks associated with vulnerable areas and 
how they might respond to storm or surge events or human erosive pressures including 
development, access, sand redistribution and sand removal. 

The type of dune that may be established, its stability, and value for biodiversity, amenity and 
flood risk is determined by a combination of all the factors above.  There are a number of dune 
classification approaches, whether they are stable, eroding or accreting (Pye & Tsoar, 1990) 
and dune development and characteristics can encompass one or multiple formations as shown 
in Figure 2-3 (Livingstone & Warren, 1996) and Figure 2-4. 

 
Figure 2-3 Dune variability and classification  
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Figure 2-4 Dune Classification (Geocaching, 2014)  

The coastal defence value of a dune is a factor of its height above mean and surge sea levels, 
its shape and its width.  Dune systems offering the most protection are both wide and high.  High 
flood defence values may be anticipated from dunes over 30-40m wide and above 10m high 
whilst narrower systems (over 16m) may provide a medium level of defence where they are 
over 5m high.  Very low, narrow ridges (less than 5m wide x 2m high) can be considered to 
have no flood defence value and can easily be overtopped or breached in a single event (Defra 
2007).  In addition, the presence and scale of blow-outs can significantly affect the coastal 
defence value of dunes.  Without interventions, blowouts may enlarge through increased 
turbulence, funnelling and wind-scour although it should also be understood that these features 
may enhance the biodiversity value of the dune habitats and the development of dune slacks 
as well as supporting sand movement within the dunes, enabling a more naturally functioning 
system to evolve.  Careful consideration and monitoring is needed to ensure that interventions 
to address blowouts, if undertaken, do not produce unforeseen or negative overall 
consequences. 

Coastal flooding is also a complicated process, affected by a number of dependent and 
independent variables.  Figure 2-5 illustrates the main components of sea-level variation that 
contribute to coastal flooding during a storm event.  The base sea-level, often referred to as 
either the still water sea-level or total sea-level, is comprised of the underlying astronomical tide 
and the passage of a large scale storm surge, inducing a local atmospheric increase in water 
level due to wind set-up  and low pressure.  These two components determine the average sea 
level for a specific location at a particular time.  Whilst this variable is very important in terms of 
coastal flooding, still water-induced flooding is normally limited to sheltered locations such as 
tidal rivers and harbours.  In the case of the low-lying communities of Lytham and St. Annes, 
the risk of still water inundation is reduced due to the protective nature of the dunes.  However, 
the sea is not still during a storm event, and there is the potential for waves to reach the shoreline 
causing erosion, overtopping or a breach of the natural sand dunes system.   
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Figure 2-5:  Components of sea-level variation that lead to typical coastal flooding 

Wave action is a complex process controlled by a number of factors.  The manner in which 
these factors combine determines the magnitude of any wave induced flood impacts.  Waves 
generate in deep water and then propagate towards land.  As they do so, they enter shallower 
bathymetry where wave transformation processes occur, including shoaling, diffraction, 
refraction, depth limitation and breaking.  These waves are also subject to additional influence 
from wind.  The consequence of these processes is that the properties of the waves, when they 
reach the base of flood defences or dunes, are quite different to the waves in deep water.  It is 
these nearshore waves that are of most importance because they interact with beaches and 
defences and lead to erosion and wave overtopping.  

Coastal erosion can be defined as the removal of material from the coast by wave action, tidal 
currents and/or the activities of man, typically causing a landward retreat of the coastline.  Sandy 
coastlines are dynamic, with erosion and sedimentation processes impacted by wind and 
coastal currents, with seasonal variations.  Coastal erosion is a combined process controlled by 
coastal processes; the net loss of coastal land under the impact of these processes can change 
over a long-term period.  Observing the coastline for decadal periods enables scientists to 
understand the natural dynamic equilibrium that exists.  Shorter observation periods (annual or 
seasonal) might erroneously conclude that there is a net erosion (or accretion) where a system 
is actually in equilibrium.  Natural fluctuations in coastal dynamics such as erosion caused by a 
storm and followed by a period of storm recovery are upset by human activities.  The 
construction of hard coastal defences, ports and breakwaters; all of which have impacts that 
can be experienced far away from the actual structure.  The slow change introduced by sea 
level rise complicates matters, as on a short term, a dynamic coastline can still extend (accrete) 
even while the level of the sea goes up.  

Wave overtopping and still water inundation depends on the stability of the natural coastline and 
the resilience for storm recovery.  Overtopping is also a complicated process controlled by the 
state of the sea (depth, wave properties), the geometry of the beach and the stability of the local 
dune system.  

2.4 The Fylde Dune system and its contribution to flood and erosion risk 
management 

The Fylde Sand Dunes and foreshore overall offer a significant natural protection against wave 
overtopping and flooding from the sea, albeit with several vulnerabilities which will be described 
and examined later. 

The dune structure tends towards transverse systems (Fig 2-4), with some embryo and 
foredune development, largely associated with interventions to encourage this. Over the 
northern extent of the study area, increasing maturity includes some evidence of star structures, 
blow-outs and some potential for dune slack formation (these are otherwise only found in the 
Lytham St Annes Local Nature reserve to the immediate east of Clifton Drive North, to the south 
of the former Pontins site).  
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The widths and heights of the dunes are critical to their value for flood and erosion risk 
management.  With many sections barely exceeding 10m height and due to extensive coastal 
squeeze, there is very little scope to allow greater vertical accretion.  Consequently dune width 
is the primary manageable factor in enhancing their ability to act as effective flood and erosion 
risk management features.  Increasing dune width through seaward procession / advancement 
is therefore an extremely important factor in active dune management along this frontage. 

In terms of sand budgets, there is evidence that the dunes are accreting, however coastal 
squeeze and limitations on landward migration, including sand clearance, are severely limiting 
the ability for this process to occur naturally.  Some sections of the dunes are covering concrete 
sea walls, which may offer a last line of defence if dunes and foreshore are extensively lost or 
eroded during storm or surge events.  

Vulnerabilities occur at several locations:  

 The dunes opposite the former Pontins site are the widest and tallest dunes on the 
frontage, however there are a number of deep and long blowouts that may compromise 
resilience during sustained erosive and storm /surge conditions. 

 Access roads cutting through the dunes at the sand-winning area, North Beach car park 
and St Annes North car park, both increasing flood risk and exacerbating sediment loss 
from the system. 

 Cleared areas around the Coastguard station and kiting centre at North Beach car park. 
 Narrow dunes sections adjacent to North Promenade. 
 Pedestrian access routes through the dunes and adjacent to the pier. 

There are also more general concerns of sand-blow across car parks, roads and into private 
property causing nuisance and some safety issues and requiring periodic clearance, with the 
sand being removed from the system. 

2.5 Review of available information 

A range of previous reports and coastal information is available concerning Fylde Dunes.  The 
most useful source is the Fylde Sand Dunes Management Plan (2008) and reviews of 
subsequent management works, including regular beach surveys and photography.  The 
CETaSS report (2010) also provides valuable information for the Irish Sea sediment cell.  In 
addition to this information, other key data sources relating to the ecological or coastal 
processes includes the following: 

Existing coastal defence information 

 Site inspection observations and photographs  
 Beach and sediment profile information 
 LIDAR beach surveys 

Planning 

 Fylde Sand Dunes Management Plan  
 North West England and North Wales Shoreline Management Plan SMP2 (2011) 
 Fylde and Blackpool Local plans 
 Lancashire Minerals and Waste Local Plan 
 Lancashire Tidal Areas Benefitting from Defence study 

Coastal extremes 

 Astronomical tide levels 
 Extreme sea and offshore wave levels  
 Extreme nearshore wave conditions  

This information is summarised below for use in calculations, assessments and the 
development of new management options.     

2.5.1 Site inspection observations and photographs  

A site inspection was carried out in June 2015.  Areas inspected included: 
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 From the North Beach Car Park through to the St Annes Pier  
 The Sand Winning and northern extent of the site.   

Site inspection photographs are provided in Appendix D. 

2.5.2 Beach and sediment profile information 

Beach survey data and reports were collated from various sources by the Fylde Council and 
JBA Consulting.  Historic photographs were supplied for 1966 and 1983.  Reports gathered and 
referred to for the physical environmental study are: 

 Fylde Sand Dune Management Plan (2008) 
 Cell 11 Tidal & Sediment Study (2010) 
 Fairhaven and Church Scar Coastal Defence Scheme PAR geomorphology appendix 

(2015) 
 Ribble Estuary Process Report (2013) 
 NW Estuaries Overview Report (2013) 
 Blackpool & Fylde Coastal Processes Report (2012) 
 Fylde Coast Data Collection Report (2014) 

There are two main quantitative data sources utilised in this study: beach profile data and LIDAR 
data.  The most comparable beach profiles were taken approximately twice a year, in the 
autumn and spring.  Additional profiles were made available for the summer and winter in some 
years, but not all and therefore are not comparable.  Beach profiles from 2004 to 2013 are 
available for the north Sand Winning Crusader Bank section of the site, and are less frequent 
in the southern Car Park and Amenity Beach section (e.g. 2010-2012 and 2014).  LIDAR data 
is available for the following dates: 24 May 2010, 17 November 2011 and 23 April 2013.  It 
should be noted that the length of data set available is not normally considered sufficient to draw 
detailed conclusions about the overall long-term change and is likely to only represent a 
snapshot of the evolution of the dunes at any one time. 

2.5.3 Fylde Sand Dunes Management Plan (2008) 

The main aims for management of the Fylde Sand Dunes are to: 

 Enhance the nature conservation interest of the coastal habitats, 
 Improve the efficiency of the dunes and saltmarsh as soft sea-defence 
 Enhance public appreciation and enjoyment of the dunes. 

Proposed management works to achieve these aims will include: enabling natural seaward 
accretion of the dunes by removing the current causes of man-induced erosion both to increase 
the area of wildlife habitat and to improve the efficiency of flood defence, together with grassland 
and scrub management works to enhance the nature conservation value of the existing dunes 
in conjunction with path creation and information signage.  Education and interpretation 
materials will be produced to help promote the sand dunes and to publicise the wealth of 
biodiversity which lives there. 

More recently, the Fylde Coastal Strategy (2015-2032) captures the original objectives of the 
Management and Plan, setting these in the wider context of economic, regeneration and social 
pressures and opportunities of the Fylde coast. 

2.5.4 Local Plans 

The current Fylde Borough Local Plan was adopted in 2005 and the current Local Plan (to 2030, 
revised to 2032) Issues and Options consultation closed in July 2012.  Preferred Strategic 
Development Locations do not include frontages directly affecting the study area at St. Annes, 
although the Blackpool Periphery Strategic Location includes housing development land at the 
former Pontins site, adjacent to Blackpool airport (H5).  Fylde Council is currently preparing a 
Revised Preferred Option of the Local Plan to include policies on strategic and non-strategic 
locations for development.  A revised Scoping Report for the Strategic Environmental 
Assessment ((SEA) and Sustainability Appraisal (SA) (July 2015) has been published and refers 
to dune management in accordance with the Fylde Dune Management Plan and protection of 
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the integrity of the dune system.  A Revised Preferred Option underwent public consultation 
from October to December 2015. 

On 19 December 2014, Blackpool Council's Local Plan and its supporting documents were 
submitted for independent examination to the Secretary of State for Communities and Local 
Government via the Planning Inspectorate.  This examination has concluded and consultations 
on proposed modifications are programmed for summer 2015.  Strategic sites include an 
employment growth zone to the east of the airport and Marton Moss Strategic Site 
(Neighbourhood Planning Approach).  Overall, at this northern end of the study area there is a 
significant amount of proposed growth planned.  The Strategic Environmental Assessment 
(SEA) and Sustainability Appraisal (SA) offer limited analysis of dune management, pressures 
and flood risk, albeit that the sites fall outside the Council's planning area. 

Lancashire County Council's Minerals and Waste Local Plan Adopted Strategy (2009) is 
currently being reviewed (Scoping consultation completed 19 December 2014).  The current 
Joint Local Aggregates Assessment (2015) describes beach sand being extracted on a small 
scale for aggregates use at St Annes foreshore.  This is also referred to, although not addressed 
further in the Sustainability Appraisal Scoping Report (2014). 

2.5.5 Lancashire Study 

JBA Consulting, on behalf of the Environment Agency, has completed the Lancashire Tidal 
Areas Benefitting from Defence study.  The study involved a large-scale coastal flood risk 
assessment in order to estimate the flood risk for the Lancashire area and to update the 
Environment Agency's coastal flood forecasting system.  The four year study involved the 
creation of a wave transformation model of the Irish Sea to transform the offshore waves into 
the nearshore region, and to assess the susceptibility to flooding from sea and wind waves.  
Using the transformed nearshore waves, the flood risk from wave overtopping of coastal 
defences was calculated for over 300 individual flood defences along 400km of coastline.  
Models were used to test various scenarios including defended and undefended model 
simulations, scenarios with road and rail infrastructure removed and breach scenarios.  The 
nearshore wave conditions were calculated for a number of joint-probability scenarios at the 
Fylde Sand Dunes and are summarised in Table 2-1. 

While the study was undertaken at a local level, wave overtopping was calculated for key 
sections along the coastal frontage only.  The exposure to wave overtopping risk along the Fylde 
Sand Dunes was initially reviewed based on site inspections, available topographic data and 
coastal extremes.  Based on this data, the relative risk of wave overtopping was considered to 
be low, and was not assessed further along the frontage.  It is possible that localised low level 
wave overtopping could be experienced at some points along the dune frontage, such as at the 
walkways through the dunes and areas suffering damage.  Calculation of these small localised 
occurrences, as well as potential erosion or breaching of the dunes from wind-derived blow-
outs, was not within the study scope but remain a potential area of vulnerability.   

2.5.6 Tides and extreme coastal information 

Tide levels 

Admiralty Total Tide software was used to extract the underlying astronomical tide at Blackpool, 
and is shown in Table 2-1.  The region experiences a macro-tidal climate, with an astronomic 
(mean spring) tidal range of 7.90m and (mean neap) tidal range of 4.23m.  Tide levels are 
affected by environmental and atmospheric conditions such as changes in barometric pressure.  
The highest astronomical tide is 4.09mAOD.  The conversion from ordnance datum Newlyn to 
local chart datum is +4.9m. 

Extreme sea level estimates 

Extreme coastal conditions were obtained from the Environment Agency (EA) Coastal flood 
boundary conditions for UK mainland and islands project, which produced the Coastal Flood 
Boundary Dataset (CFBD) (Environment Agency, 2011).  The CFBD contains the estimated 
extreme sea levels throughout the UK based on research involving more than 40 Class A water 
level gauges.  The predicted extreme still water levels (SWL) at Blackpool for a range of return 
periods are presented in Table 2-2. 
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The likely changes to tide and extreme sea levels were based on the latest UK Climate 
Projections (UKCP09) (Defra, 2009).  A medium emissions scenario with a 95th percentile 
confidence interval is considered to result in a 0.70m rise in sea-level by 2115, which was added 
to the present day extremes. 
Table 2-1: Astronomic tide levels at Blackpool. 

Location Present day (2015) 
water levels (mAOD) 

2115 water levels (mAOD)  

(2015 level +0.7m) 

200-year 6.3 7.0 

100-year 6.2 6.9 

50-year 6.1 6.8 

20-year 5.9 6.6 

10-year 5.8 6.5 

5-year 5.7 6.4 

1-year 5.4 6.1 

Highest astronomical tide (HAT) 4.9 5.6 

Mean high water spring (MHWS) 4.0 4.7 

Mean high water neap (MHWN) 2.1 2.8 

Mean sea level (MSL) 0.0 0.7 

Mean low water neap   (MLWN) -2.1 -1.4 

Mean low water spring (MLWS) -3.9 -3.2 

Lowest astronomical tide (LAT) -4.8 -4.1 
 

Local wind conditions 

Wind is the primary force for locally generated sea waves and for the air-borne movement of 
dry sand within dune frontages (Skeltcher, 2008), known as aeolian transport.  The highest wind 
speeds, recorded locally at Squires Gate, are from directions between south-west and north-
west, with winds from these directions occurring for nearly 50% of the time. 

 

Extreme wave height estimates 

Extreme wave conditions have been estimated from two sources.  Offshore wave conditions 
have been estimated within the EA Coastal flood boundary conditions for UK mainland and 
islands (Environment Agency, 2011) project for design swell waves.  These are given for 
offshore locations, broadly given along a contour line of -50mAOD.  Predicted extreme offshore 
swell waves for a range of return periods are presented in Table 2-1. 

 
Table 2-1: Extreme offshore wave conditions at Blackpool for different return periods 

Dominant condition Return Period (years) 

1 5 10 20 50 100 200 1,000 

Offshore swell wave height (m) 2.40 2.72 2.83 2.93 3.05 3.13 3.20 3.34 
 

Nearshore wave conditions 

The nearshore extreme wave conditions calculated through the Lancashire Tidal Areas 
Benefitting from Defence study, and are shown in Table 2-2.  For each return period, there are 
two combinations, showing either dominant water level or wave conditions.  For any coastal 
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design or erosion calculations, both potential scenarios should be used, and the worst-case 
adopted.   
Table 2-2: Extreme nearshore wave and still water level conditions at Blackpool for different return periods 

Return 
period 

Dominant 
nearshore 
condition* 

Wave 
height 
(m) 

Spectral 
Peak 
Period (s) 

Peak 
Direction 
(Deg/N) 

Depth 
(m) 

Water level 
(mAOD) 

2 Wave 2.0 6.1 292.5 5.1 5.6 
Water level 1.8 5.6 292.5 5.2 5.7 

5 Wave 2.0 6.3 292.5 5.1 5.6 
Water level 1.9 5.7 292.5 5.3 5.8 

10 
  

Wave 2.1 6.3 292.5 5.1 5.6 
Water level 1.9 5.6 292.5 5.4 5.9 

20 
  

Wave 2.1 6.5 292.5 5.1 5.6 
Water level 1.9 5.7 292.5 5.6 6.1 

30 
  

Wave 2.1 6.5 292.5 5.1 5.6 
Water level 1.9 5.7 292.5 5.6 6.1 

75 
  

Wave 1.9 5.6 292.5 5.8 6.3 
Water level 2.1 6.7 292.5 5.1 5.6 

100 
  

Wave 2.1 6.8 292.5 5.1 5.6 
Water level 2.0 5.7 292.5 5.8 6.3 

200 
  

Wave 2.1 6.8 292.5 5.1 5.6 
Water level 2.0 5.7 292.5 5.9 6.4 

1000 Wave 2.2 6.5 292.5 5.3 5.8 
Water level 2.0 5.7 292.5 6.2 6.7 

*Dominant nearshore conditions either reflect the largest waves or water levels for a return period.   
All conditions extracted at the -0.5mAOD contour.   
All peak wave directions are from 292.5oN (west north-west). 
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3 Sediment processes assessment  

3.1 Introduction 

The background information outlined in Section 2.4 has been reviewed to develop an 
understanding of the sediment processes occurring at Fylde Sand Dunes.  This has included a 
site analysis, beach analysis, coastal processes assessment and the consideration of relevant 
environmental designations.  This information has been used to support the development of 
mitigation strategies for the future management of the sand dunes.   

3.2 Site analysis  

A review of available oblique photography and historic photography has provided an evidence 
base for the sediment processes assessment. The historic photography was provided by 
Lancashire Wildlife Trust, originally sourced from slides and scanned by the Trust.  This 
information is provided in Appendix D.   

There is evidence of established dune systems in the Fairhaven Dunes in 1966 (E.1.1) that 
have reduced in size by 1983 (E.1.3). This is south of the area of interest for this study.  Although 
the photographs are taken at different locations, the dunes look more natural in the 1966 
images, and by 1983 the photographs highlight a considerable amount of change and 
construction along the seafront.   

The Chestnut Palling image from 1966 (E.1.2) highlights that clear view from the residential 
property over the sand dunes and beach out to sea, to maintain this view the dunes are likely 
to have been removed.  These properties are now provided sheltered by the dunes and are less 
exposed.   

At the St Annes North area, there are sea walls and a prominent coastal defence structure 
(E.1.4). Additional car park walls and beach huts (E.1.5) are visible in the 1983 photographs. 
These structures have since been removed.  During the site inspection bricks, tiles and concrete 
were evident in the intertidal area.  There were railings and step entrances in historic photos 
that have now been partly or fully engulfed by the dune system. 

Oblique aerial photography was taken 20 March 2012. These images provide a post-winter view 
of the beach and dune system at low tide.  Particular areas of interest are the northern section 
dune "blowouts" and sand winning area (F.1.1 and F.1.2), the North Beach car park where the 
dunes are putting lateral pressure on the surrounding walls (F.1.3 and F.1.4), and the southerly 
amenity beach to the north of the pier (F.1.5). 

3.3 Beach analysis 

A beach analysis was undertaken using profiles data to understand the change in cross-section 
along the dunes, and LIDAR to understand the total volumetric change.  These are described 
in the following subsections. 

3.3.1 Beach profiles 

Beach profile data was supplied by Fylde Council, which is presented in Appendix G and 
summarised here.  Due to the completeness of the profile data, each section has been collated 
into spring and autumn profiles for six main cross-shore profiles shown in Figure 3-1.  The 
changes experienced at these profiles are presented below from north to south, named: 

1. North extent of the study area / former Pontins (northernmost profile) 
2. Sand Winning area 
3. Kiting centre 
4. North Beach Car Park 
5. North Promenade 
6. St Annes North Beach (southernmost profile) 
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Figure 3-1:  Beach profile locations 

Table 3-1: Summary of beach profile analysis 

Profile name Description 

North extent of the 
study area/former 
Pontins 

(northern most profile) 

The dunes are widening, with the toe moving seaward.   
The dunes are generally increasing in height on their seaward 
side. 
The dunes are losing profile height on their landward side.   
Steepening of the dune's seaward face. 

Sand Winning area The dunes are widening, with the toe moving seaward.   
The dunes are generally increasing in height on their seaward 
side. 
The dunes are losing profile height on their landward side.   
Steepening of the dune's seaward face. 

Kiting centre A general increase in dune height and seaward migration. 

Little evidence of beach face steepening. 

North Beach Car Park A general reduction in dune height 

Some dune widening 

North Promenade Minor increase in dune height and width 

Note - reduced coverage of survey and profile data. 

St Annes North Beach 

(southernmost profile) 

Minor increase in dune height and width 

Note - reduced coverage of survey and profile data. 

 

3.3.2  Volumetric analysis 

Three years of LiDAR data from 2010 to 2013 have been analysed to establish an annual rate 
of sediment change throughout the study site.  This analysis has been undertaken for the entire 
Starr Hill to St Annes site, in addition to four smaller sub-sections to identify any localised 
changes.  Each of the four sub-sections has been split into an upper beach and lower beach, 
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as shown in Figure 3-1.  The change in volume has been analysed and is presented below in 
terms of volume lost, gained and overall change1.  A simplified description of the change has 
been given based on the nominal classification that over 20,000m3/year are large, over 
10,000m3/year are medium and below 10,000m3/year are small.  It should be noted that, relative 
to the overall scale of the frontage, that these change parameters represent quite modest 
variations. 

 

 
Figure 3-1:  Beach analysis areas 

 

The results of the volumetric analysis are presented in Table 3-2.  The analysis shows the 
system is accreting as a whole, within an overall gain of approximately 70,000m3 per year.  The 
Sand Winning area experienced the greatest build-up, with an increase of 23,000 m3 per year.  
It is noted that this rate would be higher due to the extraction of sand, which is taken off-site, 
and therefore not included within the volumetric analysis.  Both sites adjacent to the Sand 
Winning area have experienced gains of 17-18,000m3 per year, whilst the southernmost area 
at St Annes North (north of and adjacent to North Promenade car park) experienced the lowest 
gains at around 13,000m3 per year. 

 

                                                      
1 It should be noted, that a total of three years' worth of data is not sufficient to provide definitive evidence of the true 

long-term trend at Starr Hill – St Annes as this data may only represent a snapshot of the underlying net trend.  It is 
recommended that this study be reviewed when additional data is available. 
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Table 3-1: Summary of beach profile analysis 

Region Profile Location Average annual volume 
change - (m3/yr) 

Description 

Total area 
 
  

Whole profile 71,000 Large gain 

Upper (dunes) 26,000 Large gain 

Lower (beach) 45,000 Large gain 

Former Pontins 
area 
 
 

Whole profile 18,000 Medium Gain 

Upper (dunes) 11,000 Medium Gain 

Lower (beach) 7,000 Small Gain 

Sand winning 
area 
 
 

Whole profile 23,000 Large gain 

Upper (dunes) 8,000 Small Gain 

Lower (beach) 15,000 Medium Gain 

North Beach car 
park area 
 
 

Whole profile 17,000 Medium Gain 

Upper (dunes) 5,000 Small Gain 

Lower (beach) 13,000 Medium Gain 

St Annes North 
(North 
Promenade car 
park) area 
 
 

Whole profile 13,000 Medium Gain 

Upper (dunes) 3,000 Small Gain 

Lower (beach) 11,000 Medium Gain 
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3.4 Coastal processes assessment 

A conceptual model of the coastal system has been developed to describe the behaviour of the 
Fylde Sand Dunes, based on the volumetric changes and the regional coastal processes.  This 
describes the manner in which sediment is transported throughout the regional coastal system, 
how it moves within the site, and ultimately shapes the evolution of the dune system.    

Regional processes bring an influx of sediment to the Fylde Coast, with an overall trend of 
accumulation within the local sediment cell (Pye & Blott, 2009).  Studies undertaken to support 
the regional SMP2 indicate a net accumulation of approximately 750,000 m³/year occurs within 
the Ribble estuary mouth (Halcrow, 2010).  These are dominated by onshore directed transport 
of approximately 250,000m3/year from the sea, and approximately 500,000m3/year from the 
estuary itself. The sediment transport to the north and south are relatively minor, of the order of 
30,000 to 60,000m3/yr.  

The net accumulation within the sediment cell provides a constant source of sand for the Fylde 
Sand Dunes.  The local gains assessment between 2010 and 2013 suggests that for the 130ha 
study area an annual accumulation was approximately 70,000m3/year.  In addition, an estimated 
78,000m3/year is extracted from the beach through sand winning operations (see below and 
Figure 3-), giving a total estimated addition to the back beach and dune system of approximately 
150,000m3/year.  

This sediment is distributed around the beach and dune system in a number of ways.  Available 
cross-section profile data shows a general distribution over the beach itself, with increases of 
approximately 0.05m throughout the study site.  Profile assessments show a trend of dune 
widening with a small change in height.  This trend is not consistent throughout the whole region, 
with topographic profiles showing some dune steepening in the nearshore area.  A beach and 
dune management programme has been underway since 2008 that has supported dune 
widening, through the installation of posts, thatch and planting.  These sediment trapping 
measures have been submerged by sands (or planting established), allowing the embryo dune 
toe to extend seaward with new ridges forming.  Dune migration is also being observed, such 
as at St Annes North Beach, where the dune system is migrating towards the pier, engulfing 
steps and railing features.  The historic images show this area to previously have beach huts 
along this frontage.   

There are several pathways for sediment to be lost from the Fylde Sand Dunes frontage.  
Commercial sand extraction is occurring based on planning permission granted in 1989, which 
allows the extraction of up to 150,000m3/year and expires in 2049 (Sefton Council, 2013).  
During 2013 an estimated 300m3 of sand was extracted on average per day, which equates to 
approximately 78,000m3/year.  Other losses include wind borne transport of sediment onto the 
roads, car parks and residential area which is removed by the council or residents to landfill, the 
volume of these losses remain unknown but are understood to be significant.  There is a ramp 
effect of the sediment migration over the narrow dunes into the roads and residential areas, this 
sediment is lost to the system and is considered a sink.  

There is no apparent evidence from this analysis to establish a clear transition point on this 
frontage, between dominant processes of the open coast and estuary it has not been possible 
to establish a correlation between such a potential transition and dune accretion.  More data 
over a significantly longer timeframe would be required to develop this specific analysis further. 

Based on these regional and local processes, a conceptual framework for the Fylde Sand Dune 
system is provided in Figure 3-3.   
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Figure 3-3:  A conceptual framework for sediment gains and losses affecting the Starr Hill Sand Dune System and 

associated wider processes, adapted from previous sediment studies and the findings of this report. 

3.5 Environmental considerations 

3.5.1 Starr Hill Biodiversity 

Sand dunes provide a vitally important habitat to a wide range of wildlife, including a large 
number of species which are incapable of surviving in any other habitat, and many of these are 
of national or international significance. Table 3-3 shows the site designations that aim to protect 
important habitats and species including sand dunes.   
Table 3-3: Hierarchy of site designations 

Level Sites 

International 
Special Protections Areas (SPAs) 
Special Areas of Conservation (SACs) 
Ramsar sites 

National Sites of Special Scientific Interest (SSSIs), including National Nature 
Reserves (NNRs) 

Local Local sites, including Biological Heritage Sites (BHSs), 
Local Nature Reserves (LNRs), Local Geodiversity Sites (LGSs) 

 

The value of sand dune for nature conservation has been recognised by its inclusion in Annex 
1 of the EC Habitats Directive and by being listed as a Priority Habitat for conservation in the 
UK Biodiversity Action Plan. Fixed dune and decalcified fixed dune (i.e. dune heath) are 
additionally considered priority habitats in Europe under the EC Habitats Directive. On the Fylde 
Coast, an area of inland dune was declared a Local Nature Reserve in 1968, the Reserve and 
adjacent area of coastal dune at Starr Hill was designated a Site of Special Scientific Interest 
(SSSI) in 1991 and most of the remaining dune habitat was classified as a Biological Heritage 
Site (BHS) in 1997.  
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3.5.2 Local Site 

3.5.2.1 Lytham St. Annes Local Nature Reserve 
Local Nature Reserves (LNRs) are for both people and wildlife. They are places with wildlife or 
geological features that are of special interest locally. They offer people special opportunities to 
study or learn about nature or simply to enjoy it. 

Over 280 different plant species have been recorded on the dunes from the mobile dunes on 
the coast to the fixed dunes of Lytham St. Annes Local Nature Reserve.  This includes 
internationally rare plants such as the Isle of Man cabbage and the Dune Helleborine which only 
grow in Great Britain. 

3.5.2.2 Lytham St. Annes Local Geodiversity Site  
The Local Geodiversity Site (LGS) designation is assigned to sites of particular geological or 
geomorphological interest which is of regional importance. It is a non-statutory designation 
recognised by local planning authorities. The designated site includes all the dune land west of 
Clifton Drive North (A584) between Starr Gate in the north and the North Beach Car Park. It 
also includes the dune area east of Clifton Drive North. 

The site represents the most extensive and comparatively intact example of coastal sand dune 
remaining in Lancashire. It also has regional significance. The site has a range of dune features 
including fore dune and high dunes (both stable and unstable) separated by slacks and shows 
the critical relationship between landform and vegetation. It also includes many example of 
blowout formation. It is the only place in Lancashire where dune geomorphology can be 
observed to any reasonable extent. 

 

3.5.3 National Site 

3.5.3.1 Lytham St. Annes Dunes SSSI 
SSSIs give legal protection to the best sites for wildlife and geology in England under the Wildlife 
and Countryside Act 1981 (as amended). 

At Starr Hill SSSI the dunes reach their maximum width and are important as the best example 
of a calcareous dune system remaining in Lancashire.  In spite of past sand extraction, seasonal 
pressures from holidaymakers and the small size of the dune system, it still shows classic 
features of dune formation and ecological succession including the widest range of foredune, 
yellow dune, dune grassland, acid dune grassland, dune scrub and dune slack habitats found 
anywhere along the Fylde Coast.  These support a rich and varied dune flora typical of southern 
and western Britain with over 230 species of higher plants, some of which are scarce nationally 
or uncommon locally, occurring on the northern and southern limits of their distribution range.  
The three management units within the SSSI are all determined as being in an unfavourable 
recovering condition (Natural England, SSSI Condition Assessment 07/07/2014). 

A rich invertebrate fauna is also present including many species associated with coastal and 
dune habitats, which are rare or uncommon species.  The foredunes and yellow dunes rise 
sharply from the foreshore and are composed of a highly calcareous sand supporting four types 
of plant community.  Sand couch Elymus farctus dominates the lower levels of the foredunes, 
together with stands of lyme-grass Leymus arenarius.  The yellow dunes are dominated by 
marram grass Ammophila arenaria, which is the main duneforming plant, and other 
characteristic species include sea holly Eryngium maritimum and sea spurge Euphorbia 
paralias, a nationally scarce species. 

On the landward side of the dunes, large areas of dune grassland occur on levelled ground 
interspersed by a series of low hillocks and an intricate pattern of damp hollows or dune slacks, 
created during past sand-winning activities.  Such areas support a number of herb-rich plant 
communities, which vary considerably according to various soil conditions, the effects of 
trampling and rabbit grazing.  Notably, small areas of acid dry dune grassland are present 
dominated by marram grass, sand cat’s-tail Phleum arenarium and red fescue Festuca rubra 
with wild pansy Viola tricolor, common mouse-ear Cerastium fontanum and the rare dune fescue 
Vulpia membranacea.  Large-flowered evening primrose Oenothera erythrosepala also occurs 
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where there is bare sand.  Extensive areas of herb-rich calcareous dune plant communities 
surround these co-dominated by marram grass, red fescue and restharrow Ononis repens with 
locally abundant sand sedge Carex arenaria, bird’s-foot trefoil Lotus corniculatus, lady’s 
bedstraw Galium verum, mouse-ear hawkweed Hieracium pilosella, kidney vetch Anthyllis 
vulneraria, cat’s-ear Hypochaeris radicata and eyebright Euphrasia officinalis.  Wild thyme 
Thymus praecox is found on rabbit-grazed areas where carline thistle Carlina vulgaris and biting 
stonecrop Sedum acre also occur.  Of particular note is the presence of the rare dune 
helleborine Epipactis dunensis, green-flowered helleborine Epipactis phyllanthes var. pendula 
and Isle of Man Cabbage Rhynchosinapis monensis, in addition to locally scarce species such 
as common broomrape Orobanche minor, Danish scurvy-grass Cochlearia danica and blue 
fleabane Erigeron acer which are present on the northern limits of their distribution range.  

Dewberry Rubus caesius is a small wood plant occurring throughout the dune grassland whilst 
sea buckthorn Hippophae rhamnoides is the only species forming scrub in three small areas 
within the Nature Reserve and, as an invasive species, may be removed. 

The series of exceptionally large and extensive dune slacks on either side of Clifton Drive North 
support a wide range of species, which vary according to the depth of water and degree of 
moisture retention in relation to the water table.  In the drier slacks creeping willow Salix repens 
is the most common plant forming a hummocky carpet with red fescue and Yorkshire fog Holcus 
lanatus and other species including locally abundant yellow rattle Rhinanthus minor, harebell 
Campanula rotundifolia, yellow-wort Blackstonia perfoliata, grass-of-Parnassus Parnassia 
palustris, red and white clovers Trifolium pratense and T. repens.  In addition, the rare seaside 
centaury Centaurium littorale and round-leaved wintergreen Pyrola rotundifolia are present as 
well as the less frequent bee orchid Ophrys apifera and pyramidal orchid Anacamptis 
pyramidalis, which are locally scarce and occur here on the northern limit of their distribution 
range.  In damper areas large populations of common spotted and marsh orchids Dactylorhiza 
fuchsii, D. incarnata and D. purpurella occur with their hybrid D. fuchsii praetermissa.  There are 
also abundant marsh helleborine Epipactis palustris, marsh pennywort Hydrocotyle vulgaris and 
knotted pearlwort Sagina nodosa, as well as the rare variegated horsetail Equisetum variegatum 
and the uncommon yellow birds’ nest orchid Monotropa hypopitys and small-fruited yellow 
sedge Carex serotina.  The largest slack in the south-west corner of the site is permanently wet.  
Its central zone of standing water is dominated by water horsetail Equisetum fluviatile and water-
crowfoot Ranunculus aquatilis with fringing marsh pennywort, marsh bedstraw Galium palustre, 
water mint Mentha aquatica, water forget-me-not Myosotis scorpioides, lesser spearwort R. 
flammula and branched bur-reed Sparganium erectum.  A large clump of the rare hybrid rush 
J. balticus inflexus is a notable feature as is common cottongrass Eriophorum angustifolium. 

There is also a small stand of reed canary grass Phalaris arundinacea with several small bushes 
of willow Salix alba and S. cinerea. 

Butterflies and moths are the most studied of the invertebrate fauna of the dunes and over 150 
species have been recorded.  Many of these are typical of coastal and dune habitats such as 
the Dark Tussock Dicailomera fascelina and the Portland Moth Ochropleura praecox, both 
nationally notable species.  The vulnerable Sandhill Rustic Luperina nickerlii gueneei, once 
thought to be extinct from the area, has more recently been rediscovered.  The occurrence of a 
small colony of common lizard Lacerta Zootoca vivipara is also of note, as are several pairs of 
nesting stonechat Saxicola torquata at their only breeding locality in the Fylde area. 

Three species of bird, which regularly breed within the Fylde Sand Dunes, are listed as Priority 
species for conservation in the UK Biodiversity Action Plan and are on the RSPB's Red List of 
species of conservation concern; these are reed bunting Emberiza schoeniclus, skylark Alauda 
arvensis and linnet Carduelis cannabina.  All of these breed principally on St. Annes Local 
Nature Reserve.  House sparrow Passer domesticus and starling Sturnus vulgaris (both on the 
RSPB Red List and UK BAP Priority list) both utilise the dunes during the breeding season also.  
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3.5.3.2 The Ribble Estuary National Nature Reserve 
The reserve occurs further south of Starr Hill – St Annes frontage and is protected under: 

 The National Parks and Access to the Countryside Act 1949  
 The Wildlife and Countryside Act 1981 (as amended) 

The reserve occupies over half of the total area of the Ribble Estuary (4520 Ha), including 
extensive areas of mud and sand flats and one of the largest single areas of saltmarsh in 
England. It has been described as a ‘hotel-restaurant’ for birds as it is a key site in the chain of 
wetlands which make up the east Atlantic flyway or migration route for wintering wildfowl and 
waders.  

3.5.3.3 International Site 
The Ribble and Alt Estuaries SPA is an EU designated Natura 2000 site, which is relevant to 
the proposed project, and the following paragraphs outline the legislation and obligations under 
the Habitats Directive.  

3.5.3.4 European Legislative Context  
Directive 92/43/EEC on the Conservation of Natural Habitats and Wild Fauna and Flora, known 
as the ‘Habitats Directive’ - provides legal protection for habitats and species of European 
importance.  Article 2 of the Directive requires the maintenance or restoration of habitats and 
species of European Community interest, at a favourable conservation status.  Articles 3 - 9 
provide the legislative means to protect habitats and species of Community interest through the 
establishment and conservation of an EU-wide network of sites known as Natura 2000 sites.  
Natura 2000 sites are Special Areas of Conservation (SACs) designated under the Habitats 
Directive and Special Protection Areas (SPAs) designated under the Conservation of Wild Birds 
Directive (79 / 409 / EEC). 

The Habitats Directive requires that measures taken under it, including the designation and 
management of SACs, be designed to maintain or restore habitats and species of European 
Community importance at “favourable conservation status” (FCS), as defined in Article 1 of the 
Directive. 

3.5.4 Article 6 Assessment  

Articles 6(3) and 6(4) of the Habitats Directive set out the decision-making tests for plans or 
projects affecting Natura 2000 sites.  Article 6(3) establishes the requirement for Appropriate 
Assessment (Habitat Regulations Assessment).  Article 6(4) deals with the steps that should be 
taken when it is determined, because of Appropriate Assessment, that a plan/project will 
adversely affect a European site.  Issues dealing with alternative solutions, imperative reasons 
of overriding public interest and compensatory measures need to be addressed in this case. 

Under Regulation 61 of the Conservation of Habitats and Species Regulations 2010 (as 
amended), there is a legal requirement to consider the impacts of a plan or project on a 
European site.  In this context the term ‘plan or project’ includes planning strategies, 
development plans, development proposals or anything else that could impact on the integrity 
of a European site. 

When undertaking an assessment of impacts at a site, all features of European importance 
(both primary and non-primary) need to be considered. 

The statutory assessment process i.e. the Habitats Regulations Assessment, (HRA) includes 
the following steps:  

 If a proposal is likely to have a significant effect on the features (species or habitats) of 
an SPA or SAC then the competent authority (i.e. the authority responsible for deciding 
whether a proposal should proceed) must carry out an assessment to establish whether 
the proposal will adversely affect the site.  

 If it is shown that the proposal would not cause an adverse effect to the site, the 
proposal will be allowed to go ahead.  

 If it is shown that the proposal would cause an adverse effect, consent may be refused, 
or the proposal may need modifying in order to proceed.  
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 If it is shown that a proposal may cause an adverse effect, but there are no alternative 
solutions, the proposal may be allowed to proceed, but only if there are imperative 
reasons of overriding public interest. 

The HRA, if required, would be undertaken of the preferred options as part of the next stage of 
the process. 

3.5.5 Ribble and Alt Estuaries SPA and Ramsar Site 

The potential to impact on the Ribble and Alt Estuaries will largely depend upon the 
management option chosen (in combination with other activities and plans) and the potential 
effects on any of the designated features of the SPA either positively or negatively.  Designated 
species such as sanderling and ringed plover may use beach and intertidal sandflats for foraging 
along with other waders.  Indirect impacts on the saltmarshes, which support waders and 
wildfowl of the SPA, would also require consideration. 

The Ribble and Alt Estuaries SPA forms part of the Natura 2000 network and lies on the coast 
of Lancashire and Merseyside in north-west England.  It comprises two estuaries, of which the 
Ribble Estuary is by far the larger, together with an extensive area of sandy foreshore along the 
Sefton Coast.  It forms part of the chain of western SPAs that fringe the Irish Sea.  There is 
considerable interchange in the movements of wintering birds between this site and Morecambe 
Bay, the Mersey Estuary, the Dee Estuary and Martin Mere.  A large proportion of the SPA is 
within the Ribble Estuary National Nature Reserve.  The site consists of extensive sand- and 
mud-flats and, particularly in the Ribble Estuary, large areas of saltmarsh.  There are also areas 
of coastal grazing marsh located behind the sea embankments.  The intertidal flats are rich in 
invertebrates, on which waders and some of the wildfowl feed.  The highest densities of feeding 
birds are on the muddier substrates of the Ribble, though sandy shores throughout are also 
used.  The saltmarshes and coastal grazing marshes support high densities of grazing and 
seed-eating wildfowl and these, together with the intertidal sand- and mud-flats, are used as 
high-tide roosts.  Important populations of waterbirds occur in winter, including swans, geese, 
ducks and waders.  The SPA is also of major importance during the spring and autumn migration 
periods, especially for wader populations moving along the west coast of Britain.  The larger 
expanses of saltmarsh and areas of coastal grazing marsh support breeding birds during the 
summer, including large concentrations of gulls and terns.  These seabirds feed both offshore 
and inland, outside the SPA. Several species of waterbirds (notably Pink-footed Goose) utilise 
feeding areas on agricultural land outside the SPA boundary. 

This site qualifies under Article 4.1 of the Directive (79/409/EEC) by supporting populations of 
European importance of the following species listed on Annex I of the Directive: 

During the breeding season; 

 Common Tern Sterna hirundo 
 Ruff Philomachus pugnax 

Over winter; 

 Bar-tailed Godwit Limosa lapponica,  
 Bewick's Swan Cygnus columbianus bewickii,  
 Golden Plover Pluvialis apricaria 
 Whooper Swan Cygnus cygnus 

 

This site also qualifies under Article 4.2 of the Directive (79/409/EEC) by supporting populations 
of European importance of the following migratory species: 

During the breeding season; 

 Lesser Black-backed Gull Larus fuscus,  
On passage; 

 Ringed Plover Charadrius hiaticula 
 Sanderling Calidris alba 

Over winter; 
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 Black-tailed Godwit Limosa limosa islandica 
 Dunlin Calidris alpina alpina 
 Grey Plover Pluvialis squatarola 
 Knot Calidris canutus 

 Oystercatcher Haematopus ostralegus 

 Pink-footed Goose Anser brachyrhynchus 
 Pintail Anas acuta 
 Redshank Tringa totanus 
 Sanderling Calidris alba 
 Shelduck Tadorna tadorna 
 Teal Anas crecca 
 Wigeon Anas penelope 

 

Assemblage qualification: A seabird assemblage of international importance 

The area qualifies under Article 4.2 of the Directive (79/409/EEC) by regularly supporting at 
least 20,000 seabirds 

During the breeding season, the area regularly supports 29,236 individual seabirds including: 
Black-headed Gull Larus ridibundus, Lesser Black-backed Gull Larus fuscus, Common Tern 
Sterna hirundo. 

 

Assemblage qualification: A wetland of international importance. 

The area qualifies under Article 4.2 of the Directive (79/409/EEC) by regularly supporting at 
least 20,000 waterfowl 

Over winter, the area regularly supports 301,449 individual waterfowl (5 year peak mean 1991/2 
- 1995/6) including: Grey Plover Pluvialis squatarola, Whooper Swan Cygnus, Golden Plover 
Pluvialis apricaria, Bar-tailed Godwit Limosa lapponica, Pink-footed Goose Anser 
brachyrhynchus, Shelduck Tadorna tadorna, Wigeon Anas penelope, Teal Anas crecca, 
Bewick's Swan Cygnus columbianus bewickii, Oystercatcher Haematopus ostralegus, Curlew 
Numenius arquata, Knot Calidris canutus, Sanderling Calidris alba, Dunlin Calidris alpina alpina, 
Black-tailed Godwit Limosa limosa islandica, Redshank Tringa totanus, Cormorant 
Phalacrocorax carbo, Common Scoter Melanitta nigra, Lapwing Vanellus vanellus, Pintail Anas 
acuta. 

 

3.5.6 Sand Dune Management and Maintenance of Biodiversity 

Under most natural conditions, coastal dune environments contain a range of vegetation types 
and habitats whose distribution and extent is continually changing in response to sediment 
movement and mobility of the landforms.  Many species have evolved and adapted specifically 
to these conditions and are dependent on the existence of a mosaic of habitats for their survival. 
Many of these species and associations are now legally protected by a variety of conservation 
designations, and consequently the management options in relation to biodiversity will require 
closer analysis and monitoring 

It has become increasingly recognised that over-stabilised dune systems can be detrimental to 
nature conservation and biodiversity objectives, since there is a close link between 
geomorphological dynamics and ecological diversity.  Moreover, it has been recognised that a 
policy of ‘hold the line’ in the context of frontal dune management is likely to be unsustainable 
in the face of rising sea levels and global climate change.  Consequently there has been a move 
internationally towards integrated coastal dune management, which takes into account the flood 
defence, conservation, recreational and other interests in coastal dunes and designs 
intervention strategies, which are appropriate to the management objectives. 
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In this regard, the impacts of coastal squeeze on the dune and foreshore habitats of the Starr 
Hill – St Annes frontage along with the net sediment budget for the area are critical in 
determining the optimal management regime to meet biodiversity objectives.  A strategy that 
promotes dune widening, based on creating additional dynamic embryo and foredunes, in the 
context of a positive sediment budget and generally accretive forces, at least in the short term, 
is one that can both usefully support both enhanced biodiversity and improved resilience and 
adaptive capacity in the medium term. 

The intertidal sand flats are not only a source of material for dune formation but also sustain 
their own ecology whilst provide roosting and foraging sites for breeding and overwintering birds. 
Whilst outside of the scope of this study, which focuses on morphological processes, an holistic 
view of the interaction and interdependencies between the of dune and foreshore habitats will 
help to improve understanding of change and potential vulnerabilities across the frontage in the 
light of pressures from amenity, climate change, development and wider coastal dynamics to 
the north and south.  

Ongoing survey and monitoring will help to identify how species and habitats respond to 
interventions, however in principle a deeper and more structurally diverse dune system, with 
physical connections to existing core habitats should enable valuable dune habitat 
development. 

 

4 Management options appraisal 

4.1 Introduction 

The analysis of the inherent coastal processes show that while the underlying trend seems to 
show the dunes accreting and migrating seaward, a number of locally focussed areas of erosion 
or 'blow-outs' were noted that breached the dunes and reduced the width and height.  The 
development of blow-outs clearly needs to be managed to reduce the risk of still water level 
flooding to the property and infrastructure behind the dunes.  Several significant constraints 
where hard infrastructure (properties, roads) has created very narrow dunes or gaps are also 
identified. 

Additional further dune management issues have arisen due to the underlying accretive trend 
detailed above.  Windblown sediments have built-up against property and infrastructure 
requiring regular interventions to prevent unwanted accretion. Some evaluation of volumes of 
sand requiring mechanical removal may form part of a wider monitoring programme. 

However, it is important to consider the management of the frontage as a whole, where primary 
objectives point towards ensuring that the net positive sand budget supports procession and 
the formation of embryo and foredune features, benefitting future flood and erosion risk, 
biodiversity, landscape and amenity and to enable the dune to evolve as a natural form of 
defence, in line with SMP policy.  Whilst detailed and location-specific interventions are 
considered below, a Multi-Criteria Analysis (MCA) examines options on a whole-frontage basis. 

4.2 Location specific issues  

In addition to the main issues facing the Fylde Dunes frontage (detailed above), further site-
specific issues have been highlighted.  Table 4-1 summarises the main issues at along the 
overall frontage and within each sub-frontage, their current management practices and 
recommended options for future management.  A number of the key recommended site-specific 
interventions have been discussed below. 

4.2.1 Dunes opposite former Pontins site 

A new development under construction at the old Pontins site is likely to increase recreational 
pressures on the most physically diverse part of the dune system.  As part of the planning 
process, it is recommended that this be reviewed, to ensure adequate provision of robust 
walkways to limit the negative effects of dune trampling, and limit health and safety implications 
of informal access routes and misuse from digging, barbecues etc.  
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In addition, localised blow-outs in this area are significant.  While they have been considered to 
contribute to negligible coastal risk by the Client, they are likely to become an increasing 
problem in the future with climate change, sea level rise and increased storminess.   

4.2.2 Sand winning area 

The Sand-Winning area is used as an extraction site by the local aggregates company.  While 
the dunes are currently showing accretive trends, it is recommended that this abstraction license 
is reviewed in detail.  Dunes typically display cyclical trends of accretion and erosion.  It is 
paramount that during these cycles of accretion, dunes are allowed to grow as large as possible, 
to ensure that there is sufficient buffer during erosive cycles.  By abstracting sand at this 
location, dunes are not being allowed to accrete sufficiently and may risk breach and increased 
flood risk during erosive periods. 

The extraction of sand at this location may provide an opportunity to artificially nourish the dunes 
at key locations.  This will aid in promoting dune procession in areas where there is a lack of 
supply of sand.  One location that could benefit from this could be the area fronting North Beach 
Car Park.  However, it should also be noted that excavated or scraped sand from the lower 
beach must not be viewed as a substitute to wind-blown sand.  Its composition, including particle 
size, physical and chemical composition and organic content will be substantially different from 
"blown" sand and will likely offer a less effective structure on which to build a dune.  There are 
also a wide range of environmental impacts in removing sand by this means.  However, in critical 
areas where some accelerated dune-promotion is required, this approach could offer a stop-
gap measure but should not be construed as a rationale to sustain or extend sand-winning.  This 
should be explored in more detail by Fylde Council. 

 

4.2.3 North Beach car park 

North Beach car park is experiencing issues from wind-blown sediment accumulation against 
property and infrastructure.  This has resulted in several health and safety issues regarding the 
build-up of sediments against walls that were never designed to retain large depths of sand and 
windblown sediments covering access tracks and roads.  Sand has previously been 
mechanically cleared back from this area; however, such an approach is not sustainable in 
terms of flood and erosion risk management, dune ecology, longer-term safety and nuisance 
from blown sand. 

In general, the effects of these issues can be reduced by promoting foredune accumulation to 
enable dune procession.  This will reduce the volume of wind-blown sand further inland and its 
accumulation against property and infrastructure.  It will not, however, eliminate blown sand 
from the car park, roads and property  

However, while this must be considered a longer term policy, this is a natural process that takes 
a long time, even with sediment-trapping measures; embryo and foredune establishment needs 
to achieve a degree of stability and structure and to start to naturalise.  In the meantime, to 
mitigate the health and safety risks associated with sand build up, several management options 
could be adopted: 

 Redesign walls in order to retain large depths of sand, reducing the risk of failure of the 
walls. 

 Reduce or remove walls and accept that sand will overblow and require periodic 
clearance, but avoid the creation of sand "cliffs" by this process. 

 Limit vehicular access to essential traffic only, reducing the volume of traffic using the 
access roads.  Monitor and consider whether any vehicular access at all is required 
(emergency vehicles can access the beach to the south of the pier). 

To the south of North Beach car park and adjacent to North Promenade, there is a small area 
of privately owned dunes, coincident with some of the narrowest widths.  Some privately 
commissioned work has been undertaken to reprofile this section, lowering and widening the 
dune.  Whilst this action may pose some localised issues, the primary focus of dune procession 
seaward of the private frontage should remain a priority. 
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4.2.4 St Annes North Beach / North Promenade Car Park 

Similar to North Beach Car Park, overblown sand builds up against retaining walls and affects 
the adjacent "Les Dawson" garden as well as properties to the landward side of North 
Promenade.  Beach access and the steps adjacent to the pier are also liable to sand infilling.  
Sustained sand clearance and its removal from the system is not a preferred long-term solution 
and whilst promoting dune procession may offer some reduction in overblown sand, the footfall 
over the dunes is very high at this point.  This, combined with a relatively abrupt transition point 
from dune to the cleared frontage of the Amenity Beach to the south of the pier, will inevitably 
require some degree of ongoing maintenance and clearance. 
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Table 4-1: Summary of dune management issues 

Location Issue Summary of existing management issues Current management methods Proposed future management methods 
Wider study 
area 

0.1 Blow-outs reducing impermeable defence crest 
level increasing flood risk to surrounding 
property and infrastructure. 

Varying range of techniques. Reduce front face erosion and promote dune 
building through trapping of sediment. 

 0.2 Residual landward sand-loss Periodic mechanical clearance of over-blown 
sand on roads, car parks and public spaces 

Sustain some clearance measures for safety 
and nuisance purposes but reduce the extent 
and volume of overblown sand and its impacts 
through sediment trapping, access realignment 
and dune procession. 

Dunes opposite 
former Pontins 
site to Sand-
Winning area 

1.1 Recreational pressures from extensive new 
housing development at former Pontins site. 

No current dune management operations. 
Pending mitigation identified in Environmental 
Statement includes allocation of 1.3ha open 
space on site; fencing sensitive areas during 
construction; signposts and dune paths defined 
and  linked to new pedestrian crossing; dog- 
paths to reduce erosion; dog bins; biodiversity 
information packs to new householders 

Examine resources available from planning 
(s.106 or CIL) to enable active dune 
management programme to reduce erosion 
and habitat damage/disturbance issues. 
Consider dedicated access points and 
reinforcing some of the more heavily used 
desire lines whilst restricting others, through 
signage, boardwalk or fencing. Undertaken 
alongside public information provision 
(including information in homeowner packs) 
and wider engagement.  

 1.2 Large blow-outs in dunes.  Environmental 
Impact Assessment for development considers 
overall a negligible increase in risk from coastal 
processes due to the current height and width 
of dunes However it may become an increasing 
issue in the future with climate change 
scenarios. 

No current dune management operations.   
 

Monitor scale of blow-outs and potential flood 
and erosion risk they may pose. Sediment 
trapping within the dune limits and foreshore to 
promote dune procession and manage erosion 
of blow-outs where necessary. 

 1.3 Nursing and convalescent care homes located 
within dune system may become vulnerable to 
future erosion and flood risk. 

No current dune management operations. Sand 
storage area (sand-winning) provides some 
additional erosion protection whilst sand is 
stockpiled, although this also limits 
opportunities to promote procession.  

Monitor resilience of this frontage and sand-
winning access track (2.2 below). Promote 
dune procession and requirement for beach 
access, pending outcome of sand-winning 
licence review. 

Sand-Winning 
area 

2.1 Land use issues relating to industrial compound 
sited within dunes, including: 
- Wide access track used by heavy plant 

Removal of sand by heavy machinery 
(responsibility of aggregates company and 
Fylde BC; Lancs CC is the local planning 

Re-evaluate sand extraction licence and 
impacts of sand-winning on foreshore, dunes, 
amenity and flood risk management, review 
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Location Issue Summary of existing management issues Current management methods Proposed future management methods 
- Weighbridge and compound within dunes 
- Sand storage near seaward toe of dunes 
 

authority).  risks associated with this infrastructure and 
operating processes. 

 2.2 Access track may create erosion and flood risk 
vulnerabilities, both to the road (Clifton Drive 
North) and to the nursing and convalescence 
homes within the dunes to the immediate north. 

Stored sand has been moved to block the 
access road during storm or surge conditions 
as a precautionary measure. 

Promote dune procession and requirement for 
beach access, pending outcome of sand-
winning licence review. 

Sand-Winning 
area to North of 
North Beach Car 
Park 

2.1 Dune accretion and procession to the north of 
North Beach Car Park. 

Marker posts to limit the extent of mechanical 
beach cleaning near to the toe of the dunes. 
LOVEmyBEACH works with community beach 
cleaning group St Annes BeachCare for litter-
picking on frontage. 

Cease mechanical cleaning unless detritus 
poses a public health hazard. Sustain voluntary 
approaches to beach cleaning and incentives to 
minimise littering problems. Extend this 
approach northwards. 
Sediment trapping within the dune limits and 
foreshore to promote dune procession. 

2.2 Informal access routes through dunes and 
recreational pressures  

No current dune management operations Consider reinforcing some of the more heavily 
used desire lines and restricting others, through 
signage, boardwalk or fencing 

North Beach Car 
Park and access 
road 

3.1 Accretion of wind-blown sand on beach access 
road, restricting vehicular access to the Kiting 
centre and beach. Funnelling of sand blown 
through to Clifton Drive North and adjacent 
properties. 

Informal clearance of sand by Kiting centre 
staff. 

Sediment trapping within the dune limits and 
foreshore to promote dune procession and 
reduce the extent of windblown sand to 
landward of the dunes 

3.2 Accretion of wind-blown sand on Kiting centre 
premises and up against walls 

Informal clearance of sand by Kiting centre staff Sediment trapping within dune limits and on 
foreshore to promote dune procession and 
reduce the extent of windblown sand 

3.3 Accretion of wind-blown sand into car park 
restricting access and egress. 

Removal of sand to landfill site (sand assumed 
to be contaminated) by Fylde BC 

Continue some sand clearance where it 
represents a safety issue or significant 
nuisance 

3.4 Accretion of wind-blown sand against car park 
walls 

Removal of sand to landfill site (sand assumed 
to be contaminated) by Fylde BC 

Consider redesigning walls to retain some sand 
but allow a safe landward slip-face profile of the 
dune to stabilise. 

3.5 Sand accumulation at Lytham Coast Guard 
Station raises safety and management 
concerns. 

Removal of sand from seaward face of wall 
(now ceased) by Fylde BC. 

Sediment trapping on foreshore to promote 
dune procession and reduce the extent of 
windblown sand accumulation directly against 
the wall. Monitor for safety issues. 
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Location Issue Summary of existing management issues Current management methods Proposed future management methods 
South of North 
Beach Car Park 
to St Anne's 
North Beach 

4.1 Dune procession and accretion to the south of 
North Beach Car Park though the use of 
chestnut paling, thatch, marram and lyme grass 
planting. 

Chestnut paling fencing in places. 
Mixed success of lyme and marram grass 
planting. 
Christmas tree thatch in places. 

Continue sediment trapping within the dune 
limits and foreshore to promote dune 
procession. 
 
Continue to monitor and rates of infill or 
windblow and realign paling fencing to limit 
hazards. 

4.2 Pedestrian access routes through paling 
fencing infilling with sand resulting in health and 
safety issues associated with trip hazards. 
Alignment of access routes promotes wind-
blown sand 

Re-orientation of access routes to limit 
windblown sand problems. 
Monitor and manage chestnut paling to limit 
hazard as the dune accretes over them. 

 4.3 Lowering of dunes privately owned, adjacent to 
properties at Northern end of North 
Promenade.  

Sediment trapping and dune procession 
encouraged beyond seaward extend of private 
ownership 

Continue to promote dune procession along 
whole frontage. 

St Anne's North 
Beach / North 
Promenade Car 
Park 

5.1 Accretion and procession of dunes around car 
park 

Chestnut paling fencing and marram grass 
planting. 

Sediment trapping within the dune limits and 
foreshore to promote dune procession. 

Consider redesigning walls to retain sand. 
Maintain a "clearway" close to the pier and 
steps for public access. 

5.2 Sand accumulation against car park walls.  
Additional loading causing failure and 
blockages of drainage within walls. 

Removal of sand to landfill site (sand assumed 
to be contaminated) by Fylde BC. 

5.3 Sand accumulation on and around access 
steps to St Anne's North Beach resulting in 
health and safety issues associated with safe 
access and egress. 

Removal of sand to landfill site (where sand is 
assumed to be contaminated) by Fylde BC. 
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4.3 Frontage options appraisal 

The summary of issues at Fylde Dunes, provided in Table 4-1, shows that while a few localised 
issues on the frontage can be resolved by site specific solutions, the majority of issues can be 
addressed by attempting the following:   

1. to reduce the risk of blow-outs; and 
2. to reduce the likelihood of accretion in unfavourable locations. 

With this in mind, the options appraisal on the Starr Hill to St Annes frontage needs to consider 
the performance of any proposed options against these key performance criteria. 

While dunes are transient features, where morphological responses are inherently difficult to 
predict, in general, the risk of adverse development of blow-outs can be reduced through a twofold 
methodology: 

 Trapping sand to increase the size of the dunes, and/or 
 Provide a surface protection to the exposed dune face to reduce the expected scale of 

losses during a storm event. 
In order to reduce the likelihood of accretion in unfavourable locations, the best solution is to aim 
to limit windblown sediments from moving past the mid-dune and accreting on property and 
infrastructure.  This can be achieved through sediment trapping and promoting seaward dune 
procession. 

4.3.1 Options considered 

A number of options to manage the dunes, reduce the risk of blow-outs, promote accretion and 
increase sediment trapping have been provided below: 

 Option 1 - No active intervention 
 Option 2 - Dune fencing 
 Option 3 - Dune thatching 
 Option 4 - Dune planting 

The options appraisal initially considered all options available, from do nothing to large-scale 
interventions.  However, a number of these options were discounted at the initial screening stage 
due to the likely negative impact on the environment and the large associated costs.   
Table 4-2: Discounted options for management of dunes 

Option considered Reason for discounting 

Beach recharge Large associated ongoing cost and unsuitable on long 
exposed frontage. 

Revetment toe Hard engineered solution that will likely have a negative 
impact on the landscape and environment 

Rock armour/timber groynes Large associated costs 

Fishtail groynes Large associated costs 

Offshore breakwater Very large associated costs 

 

The relative advantages and disadvantages of those options that were considered appropriate at 
Fylde Sand Dunes are discussed in each section below.  The applicability of these options, within 
the Fylde Sand Dune system, is discussed in more detail in Section 4.4. 

4.3.2 Option 1 – No active intervention  

In many cases dune accretion may be best managed by not interfering with the natural processes, 
but instead accepting that adaptation and backshore management may be required.  This 
approach involves relocation and monitoring costs, but in some instances these can be 
significantly lower than the costs associated with protection. 
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Advantages  

 Allows the natural processes to occur and supports biodiversity 
 No expensive ongoing management costs  

Disadvantages  

 Possible increase in flood and/or erosion risk  
 Long-term geomorphological effects difficult to predict  
 Need to promote dune procession while cycling shows accretive trend to ensure sufficient 

dune width during erosive cycles. 
 Coastal squeeze against significant hard infrastructure and property restricts 

landward/downwind migration of the dune system. 

4.3.3 Option 2 – Dune fencing  

The construction of semi-permeable fences along the seaward face of dunes, encourages the 
deposition of windblown sand, reduces trampling and protects existing or transplanted vegetation.  
This not only promotes dune procession, but also increases sediment trapping, reducing the 
likelihood of the build-up of unwanted sediments at property and infrastructure.  For dune fencing 
to be effective the void to solid ratio should be between 30% and 50% to achieve effective sand 
accumulation, meaning that one third to a half of the fencing should be open. 

Advantages  

 Minimal impact on natural system  
 Can be used to control public access and improve dune recovery  
 Straightforward to install and move, enabling an adaptive approach to siting 

Disadvantages  

 Hard structure; visually intrusive  
 Maximum design life of 5 years  
 Fences need regular maintenance  

 

 

Figure 4-1: Schematic of Option 2 - Dune fencing 

4.3.4 Option 3 – Dune thatching   

Thatching is the covering of brushwood laid down to protect dune grasses and help trap sand, 
using materials such as forestry cuttings (e.g. Christmas trees), seaweed or biodegradable mats.  
This is a traditional way of stabilising sand, reducing trampling and protecting vegetation.  Well laid 
thatch will encourage dune recovery and will resist some erosion, but cannot prevent erosion 
where wave attack is frequent and damaging. The thatch reduces surface wind speeds, 
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encouraging deposition of blown sand, with the success relying on the amount of blown sand, the 
frequency of wave attack and the availability of vegetation.  For this to be most effective the thatch 
should be laid to cover 20%-30% of the exposed sand surface.  

If materials are locally available then this would be considered a low cost solution and minimal 
machinery and skilled labour is required to achieve success.  However, continual maintenance is 
required to ensure the longevity of the scheme.  

Figure 4-2: Option 3 - Dune thatching 

Advantages  

 No visible hard structure 
 Uses low-cost and locally available materials  
 Minimal negative ecological and visual effects  

Disadvantages  

 Requires continual maintenance and can be liable to washing out or blowing away if 
inappropriately positioned 

 May limit access routes  
 Materials may be used to build bonfires, introducing new hazards 

4.3.5 Option 4 - Dune planting  

Vegetation encourages the growth of the dune by trapping and stabilising blown sand.  Natural 
dune grasses act to reduce wind speeds across the surface, promoting both vertical and horizontal 
accumulation of sand. They do not prevent erosion but will help the natural recovery after storm 
damage. Used in conjunction with additional stabilisation methods provides the best chance for 
success, as well as planting in the spring to maximise potential growth and minimise the risk of 
storm erosion.  

There are two common dune grasses that could be used, marram grass and lyme grass. Marram 
grass is tolerant of salt spray but not immersion and should be planted above the expected run-up 
limit of storm waves. Whereas, lyme grass can tolerate occasional inundation and can be 
transplanted down to the beach dune face. Sand sedge could also be considered in combination 
with marram and lyme grass, in areas of limited exposure to salt spray such as blow-outs.  

It will be important that access to a seed source and that propagation facilities are secured or there 
are suitable sites locally to enable minimally-disruptive transplanting. The forward programme will 
need to look at estimating quantities of seedlings of all 3 species required each year, sources of 
plan materials, propagation options, labour for planting, available time and associated costs. 
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Figure 4-3: Schematic of Option 4 - Dune planting 

Advantages  

 Minimal negative ecological and visual effects  
 Encourages natural development of the dune  
 Potentially self-sustaining 

Disadvantages   

 Large projects may be costly and labour consuming  
 May be lost to storm erosion  
 Normally requires accompanying fencing or thatching to be successful 
 

4.3.6 Critical success factors for establishing embryo dunes on the foreshore 

As previously stated, the morphology of dune and foreshore are directly interrelated.  Dune 
development is dependent upon a supply of sand from the foreshore and the extent of this is limited 
by the gradient of the foreshore/beach and particularly where the "toe" of the established dune is 
situated, relative to Mean High Water Spring tide levels (Figures 4.1 - 3 above).  Install fencing, 
planting or thatch too far down the beach and you risk losing the material, position it too high up 
into the dune and you risk limiting the possible benefits from aeolian accretion and simply 
stabilising or extending an existing foredune rather than for example generating a new embryo 
(transverse) dune with a developing slip face.  Unfortunately, there is no absolute rule to set out 
just where the "sweet spot" is for a given locations.  Variables include the storminess of an area, 
vulnerability to wave attack (and scale), prevailing wind directions, net supply of sand and 
consistency of supply, extent of stability of the established dune etc. 

Thus these interventions require a certain degree of persistence, monitoring and learning from 
local experience to determine just where and how to position fencing and thatch or to plant lyme 
or marram grass or sand sedge.  The current activities along the Starr Hill to St Annes frontage 
have generally proved successful in supporting dune procession, with some mixed results from 
marram planting (tolerant of salt spray but not immersion), more successful with lyme grass (more 
tolerant of immersion) and some good examples of in-combination results including fencing and 
thatch.  

Whilst work can be undertaken at any time of year, best results tend to be in springtime, reducing 
the risks from frost, storm damage, or drought.  Planting may have to be repeated, fencing 
repositioned or replaced or new thatch dug in.  As a rule of thumb, if marram planting is extensively 
failing, it is probably too close to MHWS levels; if infill and accretion is happening rapidly and 
remaining within and in advance of a paling fence, then the line can probably be taken forward to 
encourage wider dune formation sooner.  It is important not to rush and to monitor carefully the 
extent of both planted and naturalised vegetation established in the new and existing dune 
structures.  

Appendix 1

Page 53 of 146



 

 
 

Fylde Dunes Steering Group – Geomorphological Study for the Starr Hill – St Annes Sand Dunes – Final Report  36 
 

It is strongly recommended that the learning from these successes is taken forward in new 
interventions along the Starr Hill to St Annes frontage and some capacity is maintained to ensure 
that both voluntary and contracted activities are well recorded and monitored, including any 
changes and adaptations that may have been made.  Similarly, good publicly available information 
to help people to understand what might be expected from these dune management approaches 
will help to manage expectations and hopefully encourage wider participation to support future 
management and the importance of safeguarding a dynamic dune system.  

4.3.7 General policy for access management 

Aside from the general options to promote dune growth and reduce windblown sediment, the 
dunes can be better managed from a public usage perspective by improving the access routes 
through the dunes.  Dedicated access routes are essential to reduce the risk of trampling and 
footpath erosion to the sensitive dune vegetation.   

The footpaths on the Starr Hill to St Annes frontage are predominately aligned SW-NE.  This is in 
the direction of windblown sediments promoting sand accumulation.  It is therefore suggested that 
there is a frontage wide realignment of access paths to reduce the volume of sand build up.  This 
could be through a straightforward realignment or through the incorporation of dog legs into the 
pathways. This approach is already being adopted at key locations along the frontage. 

In addition, the long-term viability of numerous access points must be considered.  It may be more 
suitable to have fewer, well-maintained access points, rather than more numerous access points 
with larger health and safety issues. 

4.4 Multi-criteria analysis and stakeholder consultation 

The options available at Fylde Dunes all have their relative advantages and disadvantages when 
measured against the performance criteria outlined in Section 4.2.  However, in addition to these 
performance criteria, several other key issues need to be considered when selecting the preferred 
option. 

A MCA has been undertaken on the options proposed.  The purpose of the MCA was to help 
determine the preferred option to better manage the dune system.  The categories that form the 
MCA have been developed to assess the options against key criteria that have been deemed 
appropriate at this site.  The four primary categories under which the options have been assessed 
are Technical, Environmental and Social, Economic and Climate Change Adaptation. These are 
further broken down into subcategories that have been used for scoring purposes, shown in Table 
4-3. 

The MCA process was undertaken for each of the options which have been ranked and scored 
against one another to identify the best option.  It should however be noted that this is primarily a 
qualitative assessment, to give an initial idea of the preference of the options based on a selected 
assessment criteria.  The scoring of each option is purely comparative and should be considered 
as an initial estimate of the options ranking against one another.  

In addition to the MCA process, a stakeholder event was held on 2nd October 2015 at St Annes, 
both with officers and elected Members from the responsible organisations and with members of 
the local community and householders directly affected by the dunes and their management.  This 
helped to understand more clearly the views and concerns held explore alternative approaches 
suggested and support a constructive dialogue to underpin ongoing projects along the coast.  The 
results of the workshop are set out in Appendix B and have been used to develop the options set 
out in this report. 
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Table 4-3: Multi-criteria analysis considerations 

Category  Sub-category Objectives  
Technical Design  Design longevity - material properties 

Efficiency in promoting accretion and trapping wind-
blown sediment 
Efficiency in reducing erosion during a storm event  

Construction & 
Maintenance 

Ease of construction 

Future maintenance required minimised  

Risk Low technical risk of option (either construction risk or 
long term risk of doing nothing) 

Environmental 
and social 

Natural 
Environment  

Minimal impact on natural environment  

Capable of incorporation of additional habitat features 
that benefit flora and fauna 

Landscape & 
Visual Amenity 

No adverse impact on habitat 

Minimise impact on landscape character and visual 
amenity of the local environment 

Public acceptability and potential for adverse public 
opinion 

Economic Cost Low capital cost  

Low maintenance cost 

Climate change adaption Design minimises carbon footprint during construction 
(concrete & steel usage and delivery) 

 

4.5 Most Favourable Options 

The results of the MCA, shown in Table 4-4 and Figure 4-4, highlight that, based on the categories 
selected and scoring criteria adopted, the most favourable option is Option 3, Dune thatching.  This 
option scored higher than the other options across the majority of the categories that have been 
defined within the MCA, outperforming all of the other options across the majority of the categories.  
Table 4-4: Multi-criteria analysis scoring 

 
 

 

 

 

 

 

Design option Total Score Ranking 
1 - No active intervention 48 4 
2 - Dune fencing 51 3 
3 - Dune thatching 58 1 
4 - Dune planting  52 2 
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Figure 4-4: Multi-criteria analysis radar plot 

Dune thatching scored the highest in the MCA, due to the fact that it provides the highest efficiency 
in promoting accretion, trapping windblown sediment and reducing erosion during a storm, factors 
that are crucial to this site.  Both these performance criteria are achieved by the thatching, reducing 
surface wind speeds and encouraging deposition of blown sand and providing protection to the 
erodible front face.  

Dune fencing scores lowest of the interventions due to its larger visual impact on the landscape 
and ongoing maintenance requirements.  However, this remains a valid method to increase dune 
width and trap aeolian sediments.  In addition, if the dune planting could be used in conjunction 
with the fencing, potentially the largest benefits in terms of promoting sand retention, reducing 
erosion and restoring of natural habitats can be achieved.  Dune fencing has the additional benefit 
of zoning off parts of the dune, preventing members of the public from trampling on the sensitive 
vegetation.  For these reasons, while it scores poorly on the MCA, this is still considered a very 
viable option on the Fylde Dunes’ frontage. 

Dune planting scores well on a number of key criteria (natural environment, landscape etc.) and 
has the added benefit of being able to self-sustain once the grasses becomes well established, 
reducing the requirements for planting in the future.  However, while it promotes accretion of the 
dunes and traps windblown sediment, it offers very little in the form of erosion protection and so 
does not reduce the risk of breach during a storm event.  

However, whilst dune thatching holds the highest overall score, it is considered that the combined 
effect of fencing and planting will exceed the performance of thatch alone. Thatching in association 
with fencing may also provide an economical though less robust alternative to the installation of 
multiple lines of fencing. 
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5 Conclusions and recommendations 
The site specific and MCA findings highlight the wide and varied problems facing the Fylde Dunes’ 
frontage and it is recommended that the actions set out in Table 4.1 are followed through.  
However, for the most part, it is believed that a significant number of these problems can be 
addressed over the medium term by promoting dune growth in both height and width - especially 
the latter and enabling embryo and foredune formation through sediment trapping measures.  
While the dunes are currently accreting, the cyclical nature of dune development may result in a 
switch to an erosive trend in the future.  Consequently it is important to compound the growth of 
the dunes while the sediment feed is plentiful.  Dune growth can be increased by promoting 
accretion and dune procession within the dunes and trapping sediments with the mid-dune, 
particularly where vulnerabilities associated with blow-outs are showing signs of increasing.  In 
addition, this will aid in preventing the loss of sediment on to the grounds of property and 
infrastructure and enable constructive dune formation. 

The options appraisal and MCA analysis highlighted three viable options: dune planting, thatching 
and fencing.  However, the success of any one of these options can be increased when used in 
combination with another option.  Due to the issues with land use and dune trampling, it is 
recommended that dune fencing is used in combination with planting.  Thatching remains a viable 
option, but it is believed that the combined effects of fencing and planting will exceed the 
performance of thatch alone over a longer time period. Thatch can usefully complement fencing 
and planting as an economic alternative to installing multiple lines of fencing. 

In addition, fencing and planting can show increased efficiency when placed in multiple layers to 
increase the likelihood of trapped sediment.  The efficiency of this system is critically dependent 
on maintaining a continuous line or multiple lines of fencing.  

At a number of locations throughout the frontage (e.g. to the south of North beach car park), dune 
planting and fencing have been implemented.  However, the success of these options has been 
limited due to the intermittent placement of the fencing.  This highlights the need for a frontage 
wide approach to dune management to ensure a linear build up and dune procession. 

The long term wear and tear from aeolian abrasion as well as loading from high sand levels is 
likely to result in a relatively short design life of any sediment trapping option, so the scheme needs 
to make allowance for sustained maintenance costs associated with replacing or reinstating 
measures on a five yearly or perhaps decadal basis. 

Inevitably no sediment trapping option is going to be 100% effective and some sediment dispersal 
is to be expected and is indeed beneficial towards supporting the ecology of the dunes, maintaining 
habitats dependent upon disruptive factors and diverse profiles.  At the Starr Hill to St Annes 
frontage therefore, the following approach to physical dune management is recommended: 

 A frontage wide approach to dune management involving a scheme of multiple layers of 
dune fencing, thatching and planting of marram and lyme grass (and potentially sand 
sedge at appropriate locations) to enable procession seawards and the establishment of 
new transverse ridges of embryo and foredune. 

 Localised options to address localised problems, including realignment of access routes 
 A formalised sand clearance programme, centred on public safety, at public property and 

infrastructure on a biannual basis or needs basis. 
 Reorientation and inclusion of dog legs in access routes to avoid sand accumulation and 

wind-blow onto property car parks and roads. 
 A five yearly fence maintenance programme to ensure fences are adequately maintained 

to maximise sediment trapping.  
In terms of habitat management and it is important to take an approach that supports ecosystem 
resilience.  Wherever possible, coastal dune and beach systems should be allowed to respond 
naturally to changes in forcing factors and sediment supply conditions.  Where accommodation 
space exists and conditions are favourable, frontal dune sediments should be allowed to roll back 
to establish a new equilibrium.  However, every locality is different and a number of significant 
constraints are present at Fylde Dunes, including the presence of infrastructure such as roads, car 
parks, residences and other developments creating coastal squeeze and effectively truncating any 
prospect of landward migration and naturalisation.  Consequently a strategy that enables dune 
procession to extend embryo and foredune habitat seawards, whilst there is a positive sediment 
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budget in the system, is likely to offer an effective approach towards improving the ecological 
condition of the protected sites and associated mosaic of habitats and species. 

Removal of invasive species such as sea buckthorn will also continue to play a useful part in 
supporting the natural development of dune habitats. 

In such a dynamic environment, subject to such a broad range of pressures, sustained and 
consistent monitoring will be essential to gauge the effectiveness of interventions and learn from 
them:-  

 to monitor habitat and species dynamics and their responses to change;  

 to monitor vulnerable areas and blow-outs and the risks from erosion, overtopping or flood 
risk;  

 to review the community's perceptions of the importance of the dunes as part of their 
lifestyle, well-being or business interest;  

 to ensure an adequate and sustainable budget to enable sound maintenance practices to 
continue and avoid pressures for high-cost and potentially inappropriate large-scale hard 
engineered interventions. 

Many of the recommended activities can (and are) supported by volunteers.  This has the added 
advantage of increasing people's understanding and appreciation of the habitats, the dynamic 
nature of the environment and the history behind the establishment of a community that is 
inextricably linked to the landscape of moving sands that constitute the Starr Hill - St Annes dune 
system.  
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Appendices 

A Glossary and Abbreviations 

Term Definition 

Accretion Accumulation of sand or other beach material due to the natural action 
of waves, currents and wind; a build-up of sand. 

Adaptation A change in the way that a feature, such as a community or a habitat, 
functions to fit a changed environment. 

AOD Above Ordnance Datum. Sea level relative to mean sea level at Newlyn, 
Cornwall (See Ordnance Datum) 

BAP Biodiversity Action Plan 
BBC Blackpool Borough Council 
BC Borough Council 
Benefits (related to 
issue) 
 

The service that the feature provides. In other words, why people value 
it or use a feature. For example, a nature reserve as well as helping to 
preserve biodiversity and meet national legislation, may also provide a 
recreation outlet much like a sport centre provides a recreation function.  

BHS Biological Heritage Site – see also SNCI. 
Biodiversity Biodiversity is a term which simply means "the variety of life on earth". 

This variety can be measured on at the genetic level, the species level, 
and at the ecosystem level 

Biodiversity Action 
Plans (BAPS) 

A strategy for conserving and enhancing wild species and wildlife 
habitats in the UK. 

CC Climate Change 
CD Chart Datum: Approximately the lowest astronomical tidal level, excluding the 

influence of the weather. 
CETaSS Cell Eleven Tide and Sediment Transport Study 
CFBD Coastal Flood Boundary Dataset 
Chainage An imaginary line along which a distance is measured 
CIL Community Infrastructure Levy 
Cliff High steep bank at the water's edge; often used to refer to a bank 

composed primarily of rock 
Climate change Long term changes in climate (patterns of average weather) specifically 

linked to those changes resulting from human intervention in 
atmospheric processes through, for example, the release of greenhouse 
gases to the atmosphere from burning fossil fuels; the results of which 
may lead to increased rainfall, tide levels, etc. Its relevance to shoreline 
management concerns its effect on sea levels, current patterns and 
storminess. 

Coastal squeeze The reduction in habitat area which can arise if the natural landward 
migration of a habitat under sea level rise is prevented by a fixation of 
the high water mark. 

Competent 
Authority 

An authority or authorities identified under the Habitats, Birds or Water 
Framework Directives (or transposing legislation), responsible for 
responsible for the application of the rules of the Directive. 

Concern This is a stated actual or perceived problem, raised by an individual or 
stakeholder. A concern can be strategic or local. 

Conservation The political/social/economic process by which the environment is 
protected and resources are used wisely. 

Defra Department for Food, Environment and Rural Affairs 
Defra Procedural 
Guidance 
 

The Shoreline Management Plan (SMP) Procedural Guidance produced 
by Defra to provide a nationally consistent structure for the production of 
future generation Shoreline Management Plans. 
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Term Definition 

Dredging Excavation, digging, scraping, drag-lining, suction-dredging to remove 
sand, silt, rock or other underwater sea-bottom material.  

EA Environment Agency 
Ebb-tide The falling tide, part of the tidal cycle between high water and the next 

low water. 
Ecological status Under the WFD, ecological status applies to surface water bodies and is 

based on the following quality elements: biological quality, general 
chemical and physico-chemical quality, water quality with respect to 
specific pollutants (synthetic and non-synthetic), and 
hydromorphological quality. There are five classes of ecological status 
(high, good, moderate, poor or bad). Ecological status and chemical 
status together define the overall surface water status of a water body. 

Ecosystem  Organization of the biological community and the physical environment 
in a specific geographical area. 

Environment 
Agency 

England non-departmental government body responsible for delivering 
integrated environmental management including flood defence, water 
resources, water quality, pollution control. 

Epoch A period of time. Used in Shoreline Management Planning to define 
long term strategic management periods 

Equilibrium State of balance. 
Erosion Wearing away of the land, usually by the action of natural forces. 
Estuary Mouth of a river, where fresh river water mixes with the seawater. 
EU Habitats 
Directive 

European legislation on the conservation of habitats. 

FBC Fylde Borough Council 
FCS Favourable Conservation Status 
Feature Something tangible that provides a service to society in one form or 

another or, more simply, benefits certain aspects of society by its very 
existence. This will be of a specific geographical location. 

Flood defence A structure (or system of structures) for the alleviation or management 
of risk of flooding from rivers, estuaries or the sea. 

Foreshore Zone between the high water and low water marks. 
FSDMP Fylde Sand Dunes Management Plan 
Geomorphology / 
Morphology 
 

That branch of physical geography/geology which deals with the form of 
the Earth, the general configuration of its surface, the distribution of the 
land, water, etc. 

GIS Geographic Information System: A computer system for managing 
spatial data and associated attributes. 

Groyne Shore protection structure built perpendicular to the shore; designed to 
trap sediment. 

HAT Highest Astronomical Tide 
High water mark The highest reach of the water at high tide. It is sometimes marked by a 

line of debris, e.g. seagrass, pieces of wood. 
Hinterland The area landward of the flood defences. 
Hold the Line 
(HTL) 

Hold the existing defence line by maintaining or changing the standard 
of protection. 

HRA  Habitats Regulations Assessment: Regulation 48 of the Habitats 
Directive (92/43/EEC) requires that an assessment is undertaken for 
plans or projects that will have a significant effect on a European site 
(e.g. sites designated as SPA or SAC), where the plan is not directly 
associated with the management of the site. The Habitat Regulations 
Assessment essentially assesses the implications of the plan in respect 
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Term Definition 

of the site’s conservation objectives. 
Inter tidal habitat Habitat between mean low water mark and mean high water mark. 
Inter tidal zone The range of depths between highest and lowest extent of the tides. 
Isostatic 
adjustment 

Vertical changes of the land brought about by geological processes that 
have occurred locally. 

LAT Lowest Astronomical Tide 
LIDAR Light and Radar – some consider an abbreviation of Light Detection and 

Ranging 
LNR Local Nature Reserves. These are established by local authorities in 

consultation with English Nature under the National Parks and Access 
to the Countryside Act 1941. These sites are generally of local 
significance and also provide important opportunities for public 
enjoyment, recreation and interpretation 

Local Development 
Framework (LDF) 

A collection of local development documents that outlines how a local 
authority will manage Town and Country Planning in their area. 

Longshore current A movement of water parallel to the shore, caused by waves 
Longshore 
transport 

Movement of material parallel to the shore, also referred to as longshore 
drift. 

Low water mark The highest reach of the water at low tide 
LWT Lancashire Wildlife Trust 
Macro-tidal Coastal areas where the tidal range is in excess of 4m, where tidal 

currents dominate the active processes. 
Managed 
realignment 

Allowing the existing shoreline to move to a new line (natural or 
manmade) in a controlled manner to provide land to reduce overall flood 
or erosion risk. 

MCA Multi-Criteria Analysis 
MDSF Modelling and Decision Support Framework. Mapping linked computer 

tool used in the evaluation of assets at risk from flooding or erosion. 
Mean sea level Average height of the sea surface over a 19-year period (and other 

mean levels as below). 
MHW Mean High Water. The average of all high waters observed over a 

sufficiently long period.  
MHWN Mean High Water Neap 
MHWS Mean High Water Springs. The average height of the high waters of 

spring tides. 
MLW Mean Low Water. The average of all low waters observed over a 

sufficiently long period. 
MLWS Mean Low Water Springs. The average height of the low waters of 

spring tides. 
MSL Mean Sea Level 
Multi-Criteria 
Analysis (MCA) 

An analysis that combines qualitative and quantitative descriptors of 
impacts and aggregates them into a single, common measure of impact 
or a reduced number of impacts indicators. A wide range is included, 
from highly sophisticated methodologies to simple rating systems. 

NAI No Active Intervention: Assumes that existing defences are no longer 
maintained and will fail over time or undefended frontages will be 
allowed to evolve naturally. 

NNR National Nature Reserves. Designated by English Nature. These 
represent some of the most important natural and semi-natural 
ecosystems in Great Britain, and are managed to protect the 
conservation value of the habitats that occur on these sites. This is a 
statutory designation.  
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Term Definition 

OD / ODN Ordnance Datum: A universal zero point used in the UK, equal to the 
mean sea level at Newlyn in Cornwall. 

Ramsar Designated under the, “Ramsar Convention on Wetlands of 
International Importance especially as Waterfowl Habitat.” 1971. The 
objective of this designation it to stem the progressive encroachment 
onto, and loss of wetlands 

Revetment Shore protection structure made made of a wide variety of materials 
(including concrete, masonry or timber) laid on a sloping face. 

RSPB Royal Society for Protection of Birds 
SA Sustainability Appraisal 
SAC Special Area of Conservation. This designation aims to protect habitats 

or species of European importance and can include Marine Areas. 
SACs are designated under the EC Habitats Directive (92/43/EEC) and 
will form part of the Natura 2000 site network. All SACs sites are also 
protected as SSSI, except those in the marine environment below the 
Mean Low Water (MLW). 

Scour Removal of underwater material by waves or currents, especially at the 
toe of a shore protection structure. Wind scour is a factor in dune 
erosion and transformation. 

SEA Strategic Environmental Assessment: An environmental assessment of 
certain plans and programmes, including those in the field of planning 
and land use, which complies with the EU Directive 2001/42/EC. 

Sea level rise The rise and fall of sea levels throughout time in response to global 
climate and local tectonic changes. 

Seawall Substantial structure built along the shore to prevent flooding, erosion 
and damage by wave action. 

Sediment Particles of rock covering a size range from clay to boulders. 
Setback Prescribed distance landward of a coastal feature (e.g. the line of 

existing defences). 
Shoreline Intersection of a specific water height with the shore or beach, e.g. the 

high water shoreline is the intersection of the high water mark with the 
shore or beach. 

SMP Shoreline Management Plan. It provides a large-scale assessment of 
the risks associated with coastal processes and presents a policy 
framework to reduce these risks to people and the developed, historic 
and natural environment in a sustainable manner. 

SNCI Site of Nature Conservation Importance. These sites are defined by the 
Wildlife Trusts and Local Authorities as sites of local nature 
conservation interest. These are non-statutory but form an integral part 
of the formulation of planning policies relating to nature conservation 
issues. See also BHS. 

SoP The Standard of Protection that a flood or erosion defence provides. 
This is typically expressed as the frequency of the storm that the 
defence is expected to withstand. For example, a defence can have a 
standard of protection of 1 per cent per year. 

SPA Special Protection Area. These are internationally important sites, being 
set up to establish a network of protected areas of birds 

Spectral peak 
[wave] period 

The wind-generated wave period with the highest energy (see Wave 
period). 

Spit Accretionary deposit of sand or stones located where a shoreline 
changes direction, formed by wave action and joined to the shore at one 
end only. 

SSSI Site[s] of Special Scientific Interest. These sites, notified by Natural 
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Term Definition 

England, represent some of the best examples of Britain’s natural 
features including flora, fauna, and geology. This is a statutory 
designation 

Stakeholder A person or organisation with an interest in the preparation of a project, 
plan or strategy or affected by the policies produced. This broad 
interpretation has been taken to include agencies, authorities, 
organisations and private persons.  

Sustainability [in 
flood risk 
management)  

The degree to which flood risk management options avoid tying future 
generations into inflexible or expensive options for flood defence. This 
usually includes consideration of other defences and likely 
developments as well as processes within catchments. It will take 
account of long-term demand for non-renewable materials. 

SWL Still Water Level 
Tidal current Movement of water in a constant direction caused by the periodic rising 

and falling of the tide. As the tide rises, a flood-tidal current moves in 
one direction and as the tide falls, the ebb-tidal current moves in the 
opposite direction. 

Tide Periodic rising and falling of large bodies of water resulting from the 
gravitational attraction of the moon and sun acting on the rotating earth. 
Spring tides occur at full or new moons each month, when the sun, 
moon and earth are aligned, producing the greatest range between high 
and low water.  
Neap tides (smallest range) occur at the first or last quarter of the moon 
each month when the sun and moon are at right angles to the earth and 
their combined gravitational forces are weakened.  

Toe protection Material, usually large boulders, placed at the base of a sea defence 
structure like a seawall to prevent wave scour. 

Topography Configuration of a surface including its relief and the position of its 
natural and man-made features. 

Wave direction Direction from which a wave approaches. 
Wave period The time it takes for two successive wave crests to pass a given point.   
Wetlands Low-lying areas that are frequently flooded and which support 

vegetation adapted to saturated soils. 
WFD Water Framework Directive: A European Directive that aims to establish 

a framework for the protection of inland surface waters (rivers and 
lakes), transitional waters (estuaries), coastal waters and groundwater. 
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B Stakeholder Workshop 

B.1 Workshop Agenda 

 
 

Geomorphological Study Workshop – Friday 2nd Oct 2015 

 

WORKSHOP AGENDA – Morning Session- Officers/ Members 10-12 

 
Introductions – Chair…. why are we here.. a simple presentation and discussion of dune processes 
generally, and specific to the area; key findings that have emerged and options to consider, based 
on the workshop sheets.  

 

1. Summarise findings and short discussion  

2. Next steps – Explain pm session expectations  

3. Thanks and close 

WORKSHOP AGENDA – Afternoon Session- Users / Residents   1 - 4 

1. Introduction – Chair Inc domestics; why are we here and what do we want out of the day; 
any limitations on what is not up for discussion – Presentation – 5 mins 

2. Simple explanation of dune processes and importance of dune systems (flood protection, 
ecosystems, landscape character, leisure & tourism, wider economic benefits) – 
Presentation and short Q&A  10 + 5 mins 

3. Overview of findings of sediment/and processes along the frontage, explanation of 
possible trends in the context of limitations of available data.  Presentation and Q&A – 30 
+ 10 mins 

4. Short Break - 20 mins 

5. Overview of considered options for future management and introduction to workshop 
session – 20 + 5 mins 

6. Each table to examine options and evaluate/score whether or not it meets key objectives 
(ecology, landscape, leisure, flood risk, infrastructure management, development & 
regeneration, cost, adaptability, nuisance, etc).  Alternative options proposed by the tables 
to be similarly scored.  Facilitated per table plus spokesperson/scribe  - 30-45 minutes 

7. Tables to feedback ranked options, areas of consensus and where they found it difficult 
to rank or agree - 15 mins 

8. Summarise findings and short discussion – 10 mins 

9. Next steps – 5 mins 

10. Thanks and close 

11. On departure, post-it notes to pick up other observations or questions or support offered 
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B.2 Options Workshop Summary of Scores 

Starr Hill – St Annes Dune Management Options – Scores Average (4 responses – range in 
italics where relevant) 

Score 1(low benefit) …………. 5 (high benefit) 

 

Highlighted cells show the management options against which stakeholders chose to respond. 
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Location Management 
Issue 

Management 
Option 

OPTIONS EVALUATION CRITERIA 

Flood and 
erosion Risk 
Management 

Protect 
and 

enhance 
wildlife 

and 
habitats 

Support 
leisure 

and 
amenity 

Support 
development 

and 
regeneration 

Landscape 
and visual 

improvements 

Supports 
sustainable 

tourism 

Supports 
cost-effective 
management 
of facilities 

Other 

Study Area 
overall 
 
 
 

Coastal 
Squeeze. Blow-
outs reducing 
impermeable 
crest level.  

Reduce seaward 
face erosion and 
promote dune-
building through 
trapping of sediment 
within dune limits 

4.5 
(4-5) 

3.5 
(2-5) 

2 
(1-3) 

2.5 
(1-4) 

3 
(2-4) 

1.5 
(1-2) 

4 
(3-5) 

 

 No active 
intervention – allow 
natural processes to 
continue 

1 2 1 4 4 1 5  

 Minimise or cease 
mechanical beach 
cleaning activities. 

1.5 
(1-2) 

1.5 
(1-2) 

1.5 
(1-2) 

2.5 
(1-4) 

2.5 
(1-4) 

1.5 
(1-2) 

3.5 
(2-5) 

 

 Embryo and fore-
dune creation 
through “soft” 
management 
techniques 

4.5 
(4-5) 

4 
(3-5) 

1 4 4 1 5  

Residual 
Landward 
sand-loss 

Sustain periodic 
mechanical clearing 

2 
(1-3) 

 

2 
(1-3) 

 

2 
(1-3) 

 

2.5 
(1-4) 

3 
(2-4) 

1 5  

 Recycling of 
uncontaminated 
sand to foreshore 

3.5 
(2-5) 

2 2 2 3 2 3  

Unranked 
Stakeholder 
Feedback 

Sell contaminated sand for building instead of taking from beach 

St Annes -
North 
Promenade 
Car Park  

Sand 
accumulation in 
and around car 
park  

Recycling of 
uncontaminated 
sand from slip face 
to foreshore.  
Removal of 
contaminated sand 
to landfill. 
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Location Management 
Issue 

Management 
Option 

OPTIONS EVALUATION CRITERIA 

Flood and 
erosion Risk 
Management 

Protect 
and 

enhance 
wildlife 

and 
habitats 

Support 
leisure 

and 
amenity 

Support 
development 

and 
regeneration 

Landscape 
and visual 

improvements 

Supports 
sustainable 

tourism 

Supports 
cost-effective 
management 
of facilities 

Other 

 Embryo and fore-
dune creation 
through “soft” 
management 
techniques. Over 
time will reduce the 
activity of the slip 
face 

5 5 3 2 2 2 5  

Build-up of 
sand causing 
high loading 
and stress on 
walls 

Remove or reduce 
seaward walls 

2      1  

 Raise and 
strengthen seaward 
walls 

5    3    

Sand 
accumulation 
around steps 
and beach 
accesses 

Redesign access 
points to enable 
temporary solutions  

        

 Define moveable 
walkways / 
boardwalks at 
angles to the 
prevailing winds 

2 4 3 3 4 2   

 Extensive sand 
clearance to 
maintain as open a 
beach access as 
possible 

        

Stakeholder 
Feedback 

Remove dune at rear of “Les Dawson” Garden to a level of 1.5m, with existing rear wall, to a flat area.  Save on costs of sand removal and improve 
the area of park and damage to Majestic Apartments.  Net score = 5 
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Location Management 
Issue 

Management 
Option 

OPTIONS EVALUATION CRITERIA 

Flood and 
erosion Risk 
Management 

Protect 
and 

enhance 
wildlife 

and 
habitats 

Support 
leisure 

and 
amenity 

Support 
development 

and 
regeneration 

Landscape 
and visual 

improvements 

Supports 
sustainable 

tourism 

Supports 
cost-effective 
management 
of facilities 

Other 

St Anne’s 
North Beach to 
North Beach 
Car Park 
 
 
 
 
 
 
 

Pedestrian 
access tracks 
infilling with 
sand 

Define moveable 
walkways / 
boardwalks at 
angles to the 
prevailing winds and 
allow sand to infill 
across frontage 

3.5 
(2-5) 

2 2.5 
(1-4) 

4 4 3 
(1-5) 

5  

 Clear back sand to 
define and sustain 
low level beach 
access pathways 

1 1 5 3 5 3 1  

Infilling of sand 
around paling 
fencing 
creating trip 
hazard 

Monitor depth 
buried and remove 
or move paling 
fencing seawards 
along with other soft 
interventions 

3        

 Monitor and allow 
fencing to become 
fully buried. Define 
safe pathway. 

2        

Sustain dune 
accretion and 
advancement 

Embryo and fore-
dune creation 
through “soft” 
management 
techniques 

4 5     5  

 Sediment trapping 
within dune limits 
and allow embryo 
dunes to form 
naturally. 

        

 Allow natural 
processes without 
physical intervention 
to seaward side of 
dunes 

 5 3      
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Location Management 
Issue 

Management 
Option 

OPTIONS EVALUATION CRITERIA 

Flood and 
erosion Risk 
Management 

Protect 
and 

enhance 
wildlife 

and 
habitats 

Support 
leisure 

and 
amenity 

Support 
development 

and 
regeneration 

Landscape 
and visual 

improvements 

Supports 
sustainable 

tourism 

Supports 
cost-effective 
management 
of facilities 

Other 

North Beach 
Car Park 
 
 
 

Accumulation 
of wind-blown 
sand on beach 
access road 

Sustain current 
sand removal 
activities to keep 
roadway clear 

5  3     Comment 
– include 
dog-legs to 
prevent 
blown sand 

 Restrict vehicular 
movements and 
manage essential 
access through use 
of temporary ground 
protection mats 

5        

 Realign access road 
to minimise through-
blown sand 

        

Accumulation 
of wind-blown 
sand against 
walls and 
premises 

Embryo and fore-
dune creation 
through “soft” 
management 
techniques 

        

 Recycling of 
uncontaminated 
sand from slip face 
to foreshore. 
Removal of 
contaminated sand 
to landfill. 

        

 Raise and 
strengthen seaward 
walls 

4  4      

 Remove or reduce 
seaward walls or 
temporary 
structures 
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Location Management 
Issue 

Management 
Option 

OPTIONS EVALUATION CRITERIA 

Flood and 
erosion Risk 
Management 

Protect 
and 

enhance 
wildlife 

and 
habitats 

Support 
leisure 

and 
amenity 

Support 
development 

and 
regeneration 

Landscape 
and visual 

improvements 

Supports 
sustainable 

tourism 

Supports 
cost-effective 
management 
of facilities 

Other 

 Regularly clear 
sand from frontage 
to sustain a “clear” 
access and line of 
sight from car park 
to the beach  

        

North Beach 
Car Park to 
Sand-winning 
area 

Informal access 
routes through 
dunes and 
recreational 
pressures 

Embryo and fore-
dune creation 
through “soft” 
management 
techniques 

        

 Fencing, 
boardwalks and 
access restrictions 

4.5 3       

Sustain dune 
accretion and 
advancement 

Embryo and fore-
dune creation 
through “soft” 
management 
techniques 

        

 Sediment trapping 
within dune limits 
and allow embryo 
dunes to form 
naturally. 

        

 No active 
intervention – allow 
natural processes to 
continue 
 

        

Sand-winning 
area 

Removal of 
beach material 
from the 
system 

Re-evaluate 
impacts on dune 
and foreshore 
systems 

3 
(1-5) 

1   2  2  
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Location Management 
Issue 

Management 
Option 

OPTIONS EVALUATION CRITERIA 

Flood and 
erosion Risk 
Management 

Protect 
and 

enhance 
wildlife 

and 
habitats 

Support 
leisure 

and 
amenity 

Support 
development 

and 
regeneration 

Landscape 
and visual 

improvements 

Supports 
sustainable 

tourism 

Supports 
cost-effective 
management 
of facilities 

Other 

Access and 
infrastructure 

Review alignment, 
scale and design of 
access road, 
facilities and 
compound 

5        

 Sustain existing 
access and 
infrastructure for the 
duration of the 
operation 

1        

Dunes 
opposite 
former Pontins 
site / 
Persimmon 
Development 
 
 
 

Additional 
recreational 
pressure and 
erosion within 
dunes 

No active 
intervention 

1 2 2 2 4 3 3  

 Development 
mitigation includes:- 
Fence sensitive 
areas 
Open space within 
development 
Signpost and Define 
(dog-legged) paths 
through dunes 
New pedestrian 
crossing linked to 
paths 
Dog bins 
Wildlife information 
packs to 
householders 

       Comment 
– is this the 
s106 
scheme? 

 Embryo and fore-
dune creation 
through “soft” 
management 
techniques 

4 5       
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Location Management 
Issue 

Management 
Option 

OPTIONS EVALUATION CRITERIA 

Flood and 
erosion Risk 
Management 

Protect 
and 

enhance 
wildlife 

and 
habitats 

Support 
leisure 

and 
amenity 

Support 
development 

and 
regeneration 

Landscape 
and visual 

improvements 

Supports 
sustainable 

tourism 

Supports 
cost-effective 
management 
of facilities 

Other 

 Consider s106 or 
longer term 
developer-funded 
dune management 
scheme 

4 4 “Depends on the scheme”  

 
 

OTHER 
ISSUES 

OTHER 
MANAGEMENT 
OPTIONS 
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B.3 Notes of the Workshop 

   
Attending Cllr Ben Aitken                 Fylde Council 

Cllr Susan Fazackerley   Fylde Council 
Cllr Tony Ford                  Fylde Council 
Cllr Carol Lanyon             St Annes Town Council 
Cllr Cheryl Little               Fylde Council  
Darren Bell                      Fylde Council 
Phil Bennett-Lloyd          JBA Consulting 
Charlotte Billingham        Environment Agency 
Amy Bradshaw                Lancs Wildlife Trust 
Richard Camp                 Lancs County Council 
Fiona Crayston               Blackpool Council 
Margaret Dickinson         Natural England 
Andrew Dickson              Fylde Council 
Amanda Lord-Knowles    Environment Agency 
Paul McWilliams             Fylde Council 
Tim Mitcham                    Lancs Wildlife Trust 
Clare Nolan-Barnes        Blackpool Council 
Gary Sams                      Fylde Council 
Andy Shore                     Environment Agency 
Geoff Willetts                   Fylde Council  
Matthew Williams            JBA Consulting 
Kathy Winstanley             Fylde Council 
Kim Wisdom                    Lancs Wildlife Trust 
 
Local residents and other interested parties attended the afternoon 
Workshop 

BA (FC) 
SF (FC) 
AF (FC) 
CL (FC) 
CL (StA) 
DB (FC) 
PB-L (JBA) 
CB (EA) 
AB (LWT) 
RC (LCC) 
FC (BC) 
MD (NE) 
AD (FC) 
AL-K (EA) 
PMcW (FC) 
TM (LWT) 
CN-B (BC) 
GS (FC) 
AS (EA) 
GW (FC) 
MW (JBA) 
KW (FC) 
KW (LWT) 
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The Morning Workshop 

PB-L gave a presentation addressing:- 
 An introduction to dune processes 
 The value and benefits of dune systems 
 Sediment and beach & dune profile analysis 
 Management Options 

Discussion Points – Morning Session with Councillors and Officers 

1. Concern raised where the dune crest has been removed. Issues to address may be 
overall resilience and stability of the frontage and how it may recover after storm 
events.  

2. The dune systems are generally very active with significant sand mobility along 
much of the frontage and many narrow areas next to “hard” infrastructure. So overall 
the dune frontage is being squeezed with little space for landward movement. A 
wider and deeper dune system will provide a more robust flood protection to low-
lying land behind. A broader frontage with successional vegetation will reduce 
mobility of sand inland. Successive ridges and troughs with “slip-faces” for sand 
deposition and increasing vegetation and stability to leeward of the prevailing wind 
is the basic process for dune formation. Various types of dune formations were 
explained and discussed. 

3. The foreshore at Fairhaven is changing (due to Preston Docks no longer being 
dredged).  The data examined is not able to demonstrate or refute such a cause or 
effect. Much more specific information and studies would be required to analyse 
this suggestion. Noted that this area is outside of the study area 

4. Alignment of access tracks SW-NE in line with prevailing winds likely to be 
exacerbating wind-blown sand problems inland. Noted that Fylde Council is 
reorienting access provision, incorporating dog-legs. Note – be aware of “desire 
lines” – the access provisions need to be sufficiently practical and located where 
people will want to use them. 

5. Sand removed from the highway is recycled and used in building products. Are 
there areas where uncontaminated cleared sand could be recycled back into the 
system? FC to examine extent. 

6. Planting of marram and lyme grass has successfully taken in some areas and less 
so in others but are clearly contributing to advancing the done frontage. Monitoring 
and perseverance needed! Use of Christmas tree thatch and chestnut paling to 
support stabilisation and limit access will also continue to be important to sustain. 
Move paling when necessary. 

7. Some indication of slight beach lowering shown around sand-winning area towards 
low tide. Reasons should be explored (eg sandwinning; sea-front development to 
the north, natural processes etc). Overall, more research is needed around the 
sand-winning impacts. Licence is operating on an annual renewal basis since 2005. 
Noted that Fylde Council can direct operators to deposit sand in areas where 
needed on the frontage. 

8. Methods of flood risk management options not considered include beach re-
nourishment from offshore dredging, concrete/rip-rap or rock armouring or concrete 
embankments. Both costly and likely to introduce new management or safety 
problems. Aim to keep as naturally functioning foreshore and dune as possible long 
the frontage. 

9. Flood gates are only present at Starr Gate. Note that they may have their own 
erosive footprint or a surge may take water around the back. 

10. An approach taken of infilling blow-outs at Fairhaven as their presence may induce 
antisocial behaviour. Noted that blow-outs were natural dune features and 
increased overall biodiversity of the system and wider “ecosystem services”. Some 
infilling or stabilising may be needed where flood risk is increased in narrower dune 
sections. 
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11. Safety concerns of steep and tall sand accumulations behind car park walls and 
pavements. Potentially examine whether the walls could be the primary safety issue 
if they are is not designed to be able to support the extent of inevitable wind-blown 
sand. Consider wall removal, reinforcement or sustain sand clearing. An advanced 
frontage with greater dune stability on the leeward faces should reduce the extent 
of issues with windblown sand. But in the interim, sustained sand clearance and 
monitoring of “cliffs” will be needed. 

12. Concern over sand clearance around the wind-sports centre at North Beach car 
park, where continuous clearing may exacerbate flood risk and, without fore-dunes 
being able to get established may even increase the and frequency of extent of 
sand build up against the buildings. How important is it to sustain vehicular beach 
access. Could temporary ground protection mats be used when necessary? 

13. HM Coastguard station. Built in 1982. How important is it to keep it in its present 
location? 

14. Aim to be adventurous in aims to advance the dune line. If the system is currently 
“in credit” then capitalising on this now will support more resilient flood protection in 
the future. 

15. Public information, signage in building awareness of dune management is 
important. Low key approach – review messages from time to time, “little and often” 
but a sustained and responsive approach likely to work best. 

16. Noted that mechanical beach cleaning is now significantly limited and managed 
through Fylde’s Coast & Countryside Service to ensure that operations are 
consistent with wider beach and dune management concerns. 

17. Restrict unnecessary beach access points for vehicles which may create 
unnecessary vulnerabilities and funnelling of blown sand. Realign paths as soon as 
possible. 

18. Explore the use of Community Infrastructure Levy (CIL) or s106 to support dune 
and foreshore management (eg; associated with the developments at the former 
Pontins site. Also important to consider the wider impacts of increased pressure on 
the dunes and sustainable mitigation measures.  

19. Comments about the importance of “future-proofing” the area against flood risk and 
impacts of climate change. 

20. Overall it is considered that the current interventions, monitoring and review of 
actions is positive supporting constructive management of the frontage. Important 
to keep monitoring beach levels as they feed the dunes and keep a perspective of 
the whole frontage. 

 

2.0    Discussion - Afternoon Session with residents and wider stakeholders 

PB-L gave a repeat of the morning’s presentation, as above 

1. Comment that 15 years ago a sand hill was removed next to the Coastguard station 
which has increased windblown sand down Highbury Road. Especially last year. 

2. If sandwinning is removing 70-80,000m3 per year then if it was stopped this would 
provide an overall benefit to the sand budget and dune accretion. 

3. Question about timescales to establish a comprehensive / sufficiently stable dune 
system in the face of climate change. Not possible to answer as so many variables. 
Ultimately it depends upon a feed of sand from the foreshore and room to develop. 

4. Agreement with the need for dunes to grow. 

5. A concern expressed about the use of chestnut paling because of soft sand 
accumulation. Soft sand is the main “building block” of sand dunes. The material 
blown off the fore shore is what it is and the paling won’t change this. Dunes stability 
increases with vegetation cover. 

6. Comment about the dune creating a ramp or more sand to blow inland, particularly 

Appendix 1

Page 75 of 146



 

 
 

Fylde Dunes Steering Group – Geomorphological Study for the Starr Hill – St Annes Sand Dunes – Final Report IV 
 

at North Promenade. Explained that successive ridges to windward will enable more 
sand deposition on the slip-faces. Increased vegetation reduces wind velocity 
nearer to the ground and the consequent volume of sand that may be carried further 
inland.  

7. There are 2 or 3 major blowouts between the Coastguard station and the pier which 
are unmanaged now due to a change in Council policy. PBL suggested that the 
primary objective is to widen the dunes and then the blow holes may naturally in fill. 
It was suggested that previously all blow holes were previously filled up at the front 
to prevent them getting worse. 

8. Observation that an area of dune in front of North Promenade now gave an efficient 
sea barrier, a stable dune, has stopped wind-blown sand and supports rare wildlife. 
It was achieved by pushing the dune forward but keeping the grasses on top so that 
it rises from the high tide level. Suggested that if the sand removed from the roads 
was put in front of the dunes it would accrete the dunes very quickly. Noted that this 
intervention was over a very small area and observed a relatively short period of 
time. 

9. Can “uncontaminated” sand be recycled in front of the dunes, especially around the 
Coast Guard station? Possibly, depending on where is has come from. 

10. General feeling that the North Beach car park and access was a particular area 
which needed to be addressed. 

11. It was questioned whether the sandwinning material could be used to put in front of 
the dunes in order to build up the areas more quickly. It was also suggested that if 
sand from the existing dunes is used it will contain vegetation which will help to 
stabilise the dune. Noted that removing vegetation from existing more stable dunes 
will increase their instability and potentially increase wind-blown material. 

12. Concern expressed that flood risk needed to be addressed now rather than slowly 
accreting the dunes. 

13. 1978 a bad storm eroded around 25% of the dunes and caused extensive road 
flooding. 

14. Need for Coastguard access to the beach questioned. 

15. Support of introducing dog-legs to access paths to reduce wind-blown effects. 

16. Questions around funding for significant flood defence structures. Noted that 
Shoreline Management Plan doesn’t describe this type of intervention. Achieving 
national Grant-in-Aid funding support is highly competitive, requires partnership 
funding and a significant cost-benefit ratio. Very unlikely that this frontage would 
score sufficiently highly to justify a costly intervention. 

17. Question about “geostatic rebound” [Glacial Isostatic Adjustment] and whether a 
rising land level will compensate for sea level rise. Climate change induced sea 
level rise will remain a critical factor to understand and address. 

18. Could sand-winning material be used to replenish the beach and dunes? 
Theoretically possible. 

19. Around £40—50,000 pa spent on sand clearance. Reduce this bill by reducing the 
amount of sand blown inland. Question from resident whether property owners can 
charge Fylde Council for their own sands clearances - This is not possible and this 
liability remains with the householders. 

20. Concern expressed about hazard of sand cliffs above pavements and walls. Are the 
dunes getting too high and should they be reduced? Cutting the tops of the dunes 
could introduce greater instability. Main focus needs to be on enabling a broader 
dune frontage and foreshore. Regraded landward slopes will still steepen over time 
as the slip face evolves and if not allowed to move inland. Need to separate out 
management of facilities for safety reasons and the overall objectives of dune and 
foreshore management. Short term regrading may be needed but this might be able 
to be reduced as fore-dunes get established and the prospect of more stability on 
the landward slopes increases. 
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21. Sand clearances at Summerfields and North Promenade taken to the beach at 
Salters Bank 

22. Important to plug gaps and vulnerabilities and to encourage dune growth over time. 
Value of plugging blow-holes discussed and value where they support flood 
resilience. 
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 Workshop 

Those present were invited to complete a scoring matrix to feedback their values of 
different management options in terms of:- 

 Flood and erosion risk Management 

 Protecting and enhancing wildlife 

 Supporting Leisure and amenity 

 Supporting development and regeneration 

 Landscape and visual improvements 

 Supporting sustainable tourism 

 Supporting cost-effective management of facilities. 

 Any other points that individuals wished to raise 

Participants and those who were not able to attend were also given the opportunity to submit responses 
and feedback after the event. 

A summary of scoring responses is attached (4 responses received) 

Further written responses below:-  

 

1. I understand that the Fylde Council are working with partners to implement a DEFRA funded 
project to enhance the nature conservation of the Coastal Habitat, improve the efficiency of the 
dunes as a sea defence and enhance public appreciation and enjoyment of the dunes. 
In addition I believe the Council should consider  

Effect of windblown sand  
Height of dunes 
Access to the beach  
Gaps in the dunes 

 
2. I suggest that there will always be a problem with windblown sand, but some actions or lack of 

action may make this worse and a risk assessment of effect on windblown sand should be taken 
for any proposed works. Windblown sand may be a bigger problem where there are gaps in the 
dunes. 
Properties and structures facing the dunes will act as a barrier to windblown sand which in turn 
places the responsibility for sand disposal on the property owner, this disposal can create a 
secondary wave of windblown sand inland of the properties. 

 
3. Height of dunes is not often mentioned but it should not be assumed that the efficiency of a 

dune is in proportion to its height. To be an effective sea defence the dune would need to have a 
height greater than the height of water. Continuous width at this height and vegetation would be 
important.  

 
4. At the moment there is probably insufficient accessible access to the beach for pedestrians and 

push chairs and signage of access points should be considered. Due to the nature of the sand it 
may not be possible to maintain many access points and it may be more economical to have a 
few well maintained access points. 

 
5. Gaps in the dunes may fill themselves over time, but man made gaps may require some 

intervention. The council should review which gaps are needed and which should be encouraged 
to fill. Gaps which face an open-space or road opposite would increase the occurrence of inland 
windblown sand.  
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6. In addition to the above general points there is some local action I would ask the council to 
investigate. 

7. Sand dunes at rear of Summerfield and Car Park are very high, more than twice as high as ten 
years ago. There is no reason for this increased height as the previous height was 3m above high 
tide level, but probably happened when clearance of sand on landward side of dunes was ceased.  

 
8. The height creates a few safety issues:  
 
9. The retaining wall behind the dune is unstable as sand is now against the wall 
 
10. Pedestrians leaving the beach via the dunes would find themselves on top of a very high peak 

with steep drop to car park, whilst adults mighty understand the risk a child may not, due to the 
difference between the beach and land levels it would not be easy to determine the actual drop.  
 

11. We have seen no decrease in the amount of windblown sand in our properties so conclusion is 
that height of dunes has no impact upon the amount of windblown sand generated.   

 
12. It would be possible to reduce the height by half and place the resulting sand in front of the dune 

(seaward side) which would have effect of widening the dunes at that point. 
 
13. Chestnut fencing used in the dunes is dangerous as it contains sharp wire and stakes with 

pointed ends. The wooden stakes appear safer, maybe future plans could just involve use of 
woods stakes. Looking further down the beach they seem to have had similar effect to the 
fencing. 

 
14. There is a gap by the coastguard station which is open to metalled road, not sure who needs 

access at this point now If gap not required this could be closed. 
 
15. Litter bins have disappeared in some areas, rubbish is left by visitors in bags and seagulls and 

crows open the bags, therefore more bins less litter. 
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D Data Review; Site Inspection Photographs 

D.1 Photographs taken at North Beach Car Park walking south during site 
inspection 

1. North Beach Car Park beach access 2. North Beach Car Park Kiting Centre 

  
3. North Beach Car Park 4. North Beach Car Park 
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5. South of North Beach Car Park 6. South of North Beach Car Park 

 

 

7. South of North Beach Car Park 8. South of North Beach Car Park 
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D.2 Photographs taken at the St Annes North Beach walking south during site 
inspection 

9. St Annes North Beach dune 10. St Annes North Beach access from North 
Promenade car park 

  
11. St Annes North Beach and North Promenade car 

park 
12. St Annes North Beach and North Promenade car 

park 

  
13. St Annes North Beach and pier 14. St Annes North Beach and St Annes Pier Car Park 
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D.3 Photographs taken South of the North Beach Car Park, walking north 
during site inspection 

15. South of North Beach Car Park  16. South of North Beach Car Park 

  
17. South of North Beach Car Park 18. South of North Beach Car Park 

  
19. Sand Winning 20. Sand Winning 
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E Data Review; 1966 and 1983 Photography 

E.1.1 Historic photos from 1966 labelled Fairhaven dunes south of pier (top), and dune toe 
north of pier (bottom) 
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E.1.2 Historic photos from 1966 labelled Chestnut paling 
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E.1.3 Historic photos from 1983 labelled Fairhaven Dunes (south of the study area, south of the pier) 
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E.1.4 Historic photos from 1983 labelled Summerfields NBC North Promenade (at the mid-section of this site, north of the St Annes Pier) 

North Beach car park and southwards adjacent to North Promenade  
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E.1.5 Historic photos from 1983 labelled Beach Huts North of Pier  

Car park and beach huts north of pier 
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F Data Review; 2012 Aerial Photography 

F.1.1 North extent of Starr Hill to St Annes Sand Dunes 

 

North extent of Starr Hill –St Annes Sand Dunes North extent of Starr Hill – St Annes Sand Dunes 
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F.1.2 Sand winning area 

 
North extent to the Sand Winning area Sand Winning activity site and beach storage area 
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F.1.3 Sand Winning activity area to North Beach Car Park 

 
Sand Winning activity area to North Beach Car Park North of the North Beach Car Park 
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F.1.4 North Beach Car Park 

 
North Beach Car Park South of the North Beach Car Park, private dunes area 
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F.1.5 North Beach Car Park to the Amenity Beach 

 
 

North Beach Car Park to St Annes North North Promenade Car Park to the Pier 
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G Data Review; Beach Profile Data 

G.1 Beach Profile Data  

G.1.1 Overview of all beach profile data  
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G.1.2 North extent of the study area 
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G.1.3 Sand Winning area 
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G.1.4 Kite surfing and buggy centre 
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G.1.5 North Beach Car Park 
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G.1.6 North Promenade 
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G.1.7 St Annes North Beach 
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G.1.8 Profiles through the 2010, 2011 and 2013 LiDAR data at the North Beach car park 
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G.1.9 Profiles through the 2010, 2011 and 2013 LiDAR data at the St Annes North Beach 
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H Volumetric change of LIDAR topography 

H.1.1 North of site between 2010 and 2013 
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H.1.2 South of site between 2010 and 2013   
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Squires Gate

The New Thursby

Old Pontins site

Sand winning
access track 
and storage area

Sand Dune Proposals:
Squires Gate to New Thursby
Nursing Home
Aims

Reduce erosion and wind blown sand affecting Clifton 
Drive North and housing development site as part of 
a strategic approach to improve the resilience of the
dune and foreshore from Squires Gate to St Annes Pier
Improve biodiversity of Biological Heritage Site and
increase people's appreciation of dune wildlife
Provide formalised pedestrian routes to beach
Increase public awareness of importance of sustainable
dune management

0 - 5 year interventions
-  Identify and create clearly defined routes to
   the beach allowing safe and well maintained 
   access from the new housing development 
-  Provide signage/information at each route to inform 
   visitors of the importance of the dune stabilsation works.
-  Fence off 'blow out' areas and install dune 
   'management' works
-  Encourarge the accretion of sand up to the existing line 
   of posts
-  Provide viewing platform for visitors
-  Partnership/Steering Group to consider designating the 
   dunes as a Local Nature Reserve

5 - 10 year interventions
-  Ongoing restoration of 'blow out' areas where it is
   necessary to reduce flood or erosion risks.
-  Consider further accretion of sand dunes towards the sea
   beyond the existing line of posts
-  Ongoing maintenance of access routes/signage etcââââââââââââââââââââââââ

$+

!H

ââ ââ ââ Formalised routes to beach
(precise line to be agreed)
Viewing platform
Existing pedestrian crossing

ââââââââââââââââââââââââ

ââââââââââââââââââââââââââ

ââââââââââââââââââââââââ

ââââââââââââââââââââââââââââ

$+

KEY

Existing sand dunes
Extent of dunes 0 - 5 yrs

© Crown Copyright. All rights reserved.
Lancashire County Council Licence 100023320, 2011.
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Sand Dune Proposals: 
North Promenade to Starr Hills

Extent of dunes 5 - 10 yrs
ââ ââ Realigned access

Establish a continuous and sustainable dune system
between North promenade and Starr Hills as part of
a strategic approach to improve the resilience of the
dune and foreshore from Squires Gate to 
St Annes Pier.
Allow continued pedestrian and vehicular access
to the beach at North Beach Car Park
Operational needs of the Coastguard Station and
sand yacht club to remain unaffected
Raise public awareness of importance of sustainable
dune management.

Aims

0 - 5 year interventions
-  Incrementally encourage accretion of dunes between
   Starr Hills and North Promenade by adopting the
   existing techniques of chestnut paling fencing and
   intermittent posts.
-  Realign existing access track (away from prevailing 
   wind) to reduce windblown sand on to 
   Clifton Drive North.
-  Erect post and rail fence to deter public access to
   unstable dune at North Beach Car Park
-  Reprofile dune in discrete area only, to address a very
   specific and acute issue of dune stability. Impacts of 
   re-profiling will be monitored
   (to be carried out by Fylde BC).
-  Introduce signage/information in and around car park
   to inform visitors of the dune stabilsation works.
5 - 10 year interventions
-  Continue incremental dune accretion towards the
   sea and establish a continuous dune system 
   approximately 75m in width between Bentinck Road
   and the Starr Hills sand winning access track.
   Total length approximately 1km.

kj Dune to be reprofiled (by Fylde BC) 
and fence to be erected on car park
boundary

ââââââââââââââ
ââ

kj

Extent of dunes 0 - 5 yrs

Existing sand dunes
KEY

ââââââââââââ

ââââââââ
ââââââ

© Crown Copyright. All rights reserved.
Lancashire County Council Licence 100023320, 2011.
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Sand Dune Proposals: 
St Annes Pier to Bentinck Road

Extent of dunes 0 - 5 yrs
(out to line of existing posts)

ââ ââ Realigned vehicular access

$+ Approximate location of proposed boardwalk
and viewing platform

Reduce wind blown sand affecting North Promenade
Car Park, the public gardens and private property on
North Promenade as part of a strategic approach to
improve the resilience of the dune and foreshore from
Squires Gate to St Annes Pier
Improve accessibility to dunes whilst limiting risk of 
dune damage and deterioration
Raise public awareness of importance of sustainable 
dune management

Aims

0 - 5 year interventions
-  Stabilise existing 'dune' immediately north of pier.
-  Realign/consolidate vehicular access away from
   prevalent wind direction.
-  Encourage the accretion of the sand dunes towards
   the sea up to existing line of posts.
-  Create boardwalk and viewing platform for
   wheelchair users.  ( The area between N Promenade
   car park and Sandgate provides the best opportunity
   ie flat and level).
-  Introduce signage/information in and around car park
   to inform visitors of the dune management works.
-  Improve visitor access to beach from the south end of 
   car park (to avoid sand dune erosion).
5 - 10 year interventions
-  Additional focussed stabilsation works may be
   required on the dune immediately north of the pier.  
-  Consider further accretion of sand dune beyond
   existing line of posts. 

kj Dune to be stabilsed 

Existing sand dunes

ââââââââââââ

kj

$+
KEY

© Crown Copyright. All rights reserved.
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300 mm

1800 mm

100 x 38 mm

softwood rails fixed

to posts with 2 No.

galvanised nails

600 mm

650 mm

150 mm
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375 mm

100 mm

375 mm

100 mm

50 mm

1800 mm

1200 mm

Tarmac surface

100 x 100mm

softwood posts

set in concrete mix

gen 3

All timber to be treated in accordance with BS8417

AMENDMENT DETAILSNo.

REVISIONS
DATE

Design and Construction

CHECKED BY DRAWN BY

DRAWN BY

CHECKED BY

DATE

SCALE @ A3

CLIENT No.

PROJECT TITLE

DRAWING TITLE

PROJECT No.

DRAWING No.

SHEET No.

DIAGONAL BAY FENCING: TYPICAL SETTING OUT DETAIL

Double line of chestnut pale fencing

nailed to upright posts to form

diagonal bays

Upright timber supporting posts

at 2.5m centres

Single line of chestnut pale

fencing along front line of bays

utilising existing posts

Depth of bay will vary

as shown on main plan

Width of bays to be

10m, or as close as

practically possible

Existing upright timber

supporting posts at

approx. 2.5m centres

SCALE 1:200

FRONT LINE FENCING:

Single line of chestnut pale fencing to be

erected utilising existing line of fence posts.

Condition and suitability of posts subject to

inspection on site by Fylde Borough Council.

SPECIFICATIONS FOR FENCING:

Single line 3 wire chestnut pale fencing 1.2m

height. To be attached (nailed) to  round timber

support posts.  125mm diameter, 2.1m length,

driven 0.9m into ground.

See setting out detail.

All timber to be pressure treated softwood, FSC

certified. Chestnut pale to be peeled and not

machined.  All fencing to be manufactured to

BS 1722 Part 4.

DIAGONAL BAY FENCING:

Double line of 3 wire chestnut pale fencing 1.2m

height. To be attached either side of uprights

round timber posts 125mm diameter, 2.1m

length, driven 0.9m into ground. Chestnut pale

fencing to be offset/staggered so there are no

gaps between the upright pales. See setting out

detail.

All timber to be pressure treated softwood, FSC

certified. Chestnut pale to be peeled and not

machined. All fencing to be manufactured to BS

1722 Part 4.

Exact orientation of fencing to  be agreed on

site with the LWT Dunes Officer / Fylde Borough

Council.  Depth of bays will vary as indicated, so

that the point of the bay extrudes c1m into the

base of the existing dunes.

KEY

EXISTING POSTS:

To be retained and used for front line of chestnut

paling.

Starr Hill Sand Dunes, Lytham St Annes

Works at North Beach Car Park

R Camp

N Stafford

21 April 2016

1:1000

Fylde Borough Council

POST AND RAIL FENCE DETAIL.

POST AND RAIL FENCE

Timber post and 3 rail fence to be constructed

300mm from existing car park/dune boundary -

posts to be concreted in 650mm below level of

tarmac surfacing and made good.  See setting

out detail.

SH2/Rev B

Post and rail fence to deter

access to unstable dune

Discrete area of existing unstable

sand dune to be remodelled - by

Fylde BC

Chestnut paling fencing erected

between existing line of posts

and sand dunes

*

*

SAND DUNE

Fylde BC to undertake localised remodeling of

dune  in discrete area only, to address a very

specific and acute issue of dune stability.  Dune

to be stabilised with biodegradable matting and

replanted with marram. Impacts of remodelling

to be monitored.

© Crown Copyright. All rights reserved.

Lancashire County Council Licence 100023320, 2011.
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DECISION ITEM 
REPORT OF MEETING DATE ITEM 

NO  
RESOURCES 

DIRECTORATE 
OPERATIONAL MANAGEMENT 

COMMITTEE 31 MAY 2016 5 

UPGRADE AND REOPENING OF THE PUBLIC CONVENIENCE FACILITY 
ON NORTH PROMENADE CAR PARK 

 
PUBLIC ITEM 
This item is for consideration in the public part of the meeting. 

SUMMARY  
This report details the approved plan to upgrade and reopen the public convenience facility on North 
Promenade car park to provide 2 WC’s, a disabled unit with baby-changing table and an external 
sluice unit design.  Funding for this scheme is included within the approved Capital Programme for 
2016/17 in the sum of £84,000. 

 

RECOMMENDATION 
1. The Operational Management Committee is requested to approve commencement of the works 

to upgrade the North Promenade Car Park Public Conveniences and to approve capital 
expenditure of up to £84,000 for this purpose. This scheme is included within the approved 
Capital Programme for delivery in 2016/17.    

 

SUMMARY OF PREVIOUS DECISIONS 

The Budget Working Group requested that this option was worked up as part of the 2016-17 Capital 
Bid Programme and Danfo were approached for an up to date quotation for the works.   

At the budget council meeting on the 2nd March 2016 it was RESOLVED to approve and adopt the 
recommendations of the Finance and Democracy Committee to support the renovation of the north 
promenade public conveniences as part of the 2016-17 capital programme.   

 

CORPORATE PRIORITIES 
Spending your money in the most efficient way to achieve excellent services   
(Value for Money) √ 

Delivering the services that customers expect of an excellent council  (Clean and Green) √ 

Working with all partners (Vibrant Economy) √ 
To make sure Fylde continues to be one of the most desirable places to live  
 (A Great Place to Live) √ 

Promoting Fylde as a great destination to visit  
(A Great Place to Visit) √ 
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REPORT 

1. BACKGROUND 

There is no statutory requirement to provide public conveniences, however, the Public Health Act 
1936 allows local authorities to “provide sanitary conveniences in proper and convenient 
situations”.  In 2005, the council was faced with the prospect of having to close all of its public 
conveniences due to the need to upgrade facilities (particularly, in order to comply with DDA 
legislation) and in response to the council’s worsening financial position. Rather than do this, the 
council entered into a long-term contract with Danfo (after an extensive options appraisal) to 
implement a strategy designed to continue provision. Unfortunately due to budget constraints it 
was not possible to replace all the existing facilities and the first part of that strategy involved a 
reduction in the total number of public conveniences across the borough with investment in new 
facilities in the areas of greatest demand.   

Although a reduction in the number of units was not ideal it was felt that the public would prefer 
brand new facilities that deter antisocial behaviour even if that meant there would be fewer of 
them.  This was preferable to the total withdrawal of what is a non-statutory service.  Under the 
agreement with Danfo, the Council now operate 11 facilities, 9 of which have been upgraded with 
individual Danfo units, which comprise a toilet and sink facilities within separate rooms, for which 
a fee is charged.  2 facilities (Church Street, Kirkham and Pleasant Street, Lytham) remain free of 
charge with a more historical format of multiple cubicles in one room with shared sink facilities 
serviced and maintained by Danfo.  The Council has a legal responsibility to operate all its 
facilities in compliance with the Equalities Act 2010.  As such it was consequently decided to close 
the Council assets at North Promenade in St Annes and Mill Street in Kirkham as they were non-
compliant and the cost of repair to these buildings was beyond the available budget level.  The 
toilet block at Wrea Green was handed over to the Parish and advanced plans are in place for the 
transfer of the Ansdell asset to Lytham St Annes Civic Society. 

Under the terms of the existing arrangement the Council pays for the ongoing cleaning and 
maintenance of the public conveniences. A fee of 20 pence is charged for use of 9 of the facilities 
and the income is retained by the Council.  The coin income from these facilities is significantly 
less than the annual costs of operating and maintaining the service.  The total cost of the Danfo 
contract was £134,883 in 2014/15, while the associated income was only £20,635 (approximately 
15% of the overall budgeted costs).       

A review of council assets prompted the Asset Management Group to consider the options 
available for use of this site, including transfer or disposal, as well as achieving best value from 
renovating and reopening it as additional public convenience facilities.  The Budget Working 
Group requested that this option was worked up as part of the 2016-17 Capital Bid Programme 
and Danfo were approached for an up to date quotation for the works.  Final approval was 
received at the budget council meeting on the 2nd March 2016. 

2. SCHEME DETAILS 

Fitting of Danfo (UK) Ltd units into a pre-existing building with 4 – 6 week build time: 

This facility will comprise of: 
• 2 WC’s 
• 1DWS with baby change facility 
• 1 External sluice/water unit 
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3. COST BREAKDOWN OF THE SCHEME  

Cost Heading Description Net Figure (£) 
Upgrading of the North 
Promenade facility (currently 
closed) into a fully fitted 
Danfo conversion to the same 
award winning standard and 
high specification of the 
existing Danfo Toilets in Fylde  

Model: Modulet 120 
Sluice included 

£84,000 

Total Project Costs                                                                                                                                    £84,000 
 

4. THE METHOD AND COST OF FINANCING THE SCHEME  

This scheme to upgrade the public convenience facility on North Promenade car park is included 
within the approved Capital Programme for 2016/17 in the sum of £84,000 with the scheme 
being fully funded from the Capital Investment Reserve. 

5. THE FUTURE REVENUE BUDGET IMPACT 

There are additional revenue implications to this proposal as the new facility will be cleansed and 
maintained by Danfo in accordance with the existing service contract in the sum of £2,500.00 per 
annum.  This will be funded from the additional coin income from the 20 pence charge for the use 
of the facilities and the Revenue Budgets will be updated at Budget Rightsizing to reflect this. The 
sluice unit will be charged at a fee of £1 and is likely to attract use from mobile home owners 
visiting the area.   

6. RELEVANT VALUE FOR MONEY ISSUES 

In 2005, the council was faced with the prospect of having to close all of its public conveniences 
due to the need to upgrade facilities and in response to financial pressures.  Rather than do this, 
the council carried out an extensive options appraisal before entering into a long-term contract 
with Danfo to implement a strategy designed to continue provision. 

In order to ensure that value for money was achieved a procurement exercise was undertaken in 
accordance with the Council’s contract procedure rules. Danfo was selected as the successful 
tenderer on the basis that value for money was a key consideration as well as the suitability of 
the new facilities.   

The upgrade of these facilities is an addition to the existing long term contract with Danfo.  

7. RISK ASSESSMENT 

Danfo will be responsible for carrying out any necessary risk assessments to identify and mitigate 
any risks associated with the project.  Danfo will be managed in accordance with the Control of 
Contractors corporate arrangements (OH&S 0019) 

8. VIABLE ALTERNATIVES 

As part of the asset review all options were considered for use of this site, including transfer or 
disposal, with the preferred option to achieve best value from renovating and reopening it as 
additional public convenience facilities.   

9. PROCUREMENT PATH (AND ANY DELEGATIONS AS REQUIRED) 

Officers consider that the contract is an exempt contract for the purposes of the council’s 
contract procedure rules. This applies where other procedures cannot practicably be followed 
because the contract is an extension of an existing contract” 
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10. OBJECTIVES, OUTPUTS AND OUTCOMES 

• Increased access to high quality toilet provision with improved accessibility and baby 
change facility 

• Showcase Fylde as a place to visit in support of a thriving tourist economy in response to 
the increased number of visitors to the area since the recession and the availability of 
free and easy access for large numbers of people that benefit from concessionary travel 

• The provision of additional public conveniences through Danfo Ltd will reduce instances 
related to community safety experienced as a result of inadequate provision i.e. 
vandalism of unused assets and the use of open spaces as toilet facilities 

• The proposed new facility will be to a high standard specification including ongoing 
maintenance with a life expectancy in excess of the contract 

• All health and safety implications of the facilities will be managed within the cleaning and 
maintenance arrangements with Danfo 

• Consistent with aims of the asset management plan to maximise the use of Council land 
and assets in supporting the council’s strategic objectives and priorities for the benefit of 
residents 

11. DRAWINGS AND PLANS (AS APPROPRIATE) 

N/A 
12. CONCLUSION 
The scheme will extend the provision of fit for purpose public convenience facilities with 
improved accessibility and safety for the benefit of residents and visitors to Fylde to the same 
award winning standard and high specification of the existing Danfo toilets in Fylde. 

IMPLICATIONS 

Finance 

This report requests approval for capital expenditure of up to 
£84,000 for the delivery of the North Promenade Car Park 
Public Conveniences Refurbishment scheme. This scheme is 
included within the approved Capital Programme for delivery in 
2016/17. 

Legal There are no direct legal implications arising from the report 

Community Safety There are no direct community safety implications arising from 
the report 

Human Rights and Equalities There are no direct human rights and equalities implications 
arising from the report 

Sustainability and Environmental 
Impact 

There are no direct sustainability and environmental impact 
implications arising from the report 

Health & Safety and Risk 
Management 

There are no direct heal and safety and risk management 
implications arising from the report 

 
LEAD AUTHOR TEL DATE DOC ID 

Kathy Winstanley 01253 658634 21st April 2016  
 

LIST OF BACKGROUND PAPERS 

Name of document Date Where available for inspection 
none   
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DECISION ITEM 
REPORT OF MEETING DATE ITEM 

NO  
RESOURCES 

DIRECTORATE 
OPERATIONAL MANAGEMENT 

COMMITTEE 31 MAY 2016 6 

PROPOSAL TO CONSIDER BOROUGH WIDE WEED TREATMENT 
USING MECHANICAL REMOVAL 

 
PUBLIC ITEM 
This item is for consideration in the public part of the meeting. 

SUMMARY  
This report details a proposal to consider the introduction of an in-house borough wide weed 
treatment process using mechanical removal as an alternative to chemical spraying.  This is in 
response to LCC’s reduction in public realm payments and challenges in maintaining the current 
standards of service delivery.   
 

RECOMMENDATION 
The Operational Management Committee is requested to consider and recommend to the Finance & 
Democracy Committee the approval of a fully funded capital budget increase for Vehicle Purchases of 
£57,000 in 2016/17, fully funded from various Revenue Budget Virements from 2016/17 and future 
years as detailed within the report and to authorise the expenditure for the purchase of two Nilfisk 
City Ranger ride on sweepers with weed ripper attachments to carry out the removal of weeds across 
Fylde.   

 

SUMMARY OF PREVIOUS DECISIONS 
The Chairman of the Operational Management Committee, Councillor David Eaves, wrote to the 
Cabinet Member for Highways and Transport, County Councillor John Fillis, requesting that LCC 
reconsider their plans for a further reduction to the public realm payments however the response was 
unfavourable.  At the committee meeting on the 8th March 2016 officers were tasked with considering 
the detailed implications of the budget reductions and investigating alternative means of service 
delivery.  It was also agreed to undertake an initial spring spray of weeds in the interim.  The spray is 
scheduled to commence on the 16th May 2016 subject to weather conditions. 

 
CORPORATE PRIORITIES 

Spending your money in the most efficient way to achieve excellent services   
(Value for Money) √ 

Delivering the services that customers expect of an excellent council  (Clean and Green) √ 

Working with all partners (Vibrant Economy)  
To make sure Fylde continues to be one of the most desirable places to live  
 (A Great Place to Live) √ 

Promoting Fylde as a great destination to visit  
(A Great Place to Visit) √ 
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REPORT 

1. By virtue of Section 1(2) of the Highways Act 1980 the County Council are the Highway 
Authority for highways other than trunk roads in the County of Lancashire. Section 101 of the 
Local Government Act 1972 and Section 19 of the Local Government Act 2000 enable a local 
authority to arrange for the discharge of their functions by any other local authority.   

2. The County Council and the Borough Council (the Council) have historically agreed to make 
arrangements for the undertaking of certain highway authority functions by the Council, 
which includes weed spraying.  In return the County Council has agreed to reimburse the 
Council for carrying out these duties by means of an annual payment.   

3. In response to the current financial challenges facing local authorities the County Council 
advised the Council that payments made in respect of public realm activities would be 
reduced over a 3 year period by a total of 25%.  A further reduction of 10% has been made for 
the 2016/17 financial year.   

4. The delegated services delivered on behalf of the County Council are part of the cleansing and 
grounds maintenance services carried out directly by the Council and the reduction will have 
a corresponding adverse effect upon the Council’s own service provision and resource 
requirements. These are high profile services maintaining the cleanliness and amenity of the 
borough that deliver the ‘clean and green’ priority.   

5. In order to sustain service standards and meet the expectation of Fylde customers unfunded 
revenue budget increases were included in budget proposals for weed control to cover the 
shortfall in recent years. Even with budget increases, rising labour cost, and chemicals and 
equipment prices have resulted in the need to consider changes in service delivery i.e. a 
reduction in weed spraying from 3 sprays to 2 sprays per annum.   

6. The additional budget cut of 10% will make it impossible to continue with even 2 sprays 
without requesting Members to approve an unfunded budget increase.  If the payment is 
further reduced in future the Council could be in a position where it is taking on County 
Council responsibilities without the corresponding resources. 

7. The Operational Management committee has tasked officers with investigating alternative 
means of service delivery to ensure the continuation of effective weed treatment across the 
borough in the line with shrinking budgets. 

8. As part of the approved capital fleet replacement programme, the handheld pavement 
sweepers (Green Machines) are scheduled for replacement.  Fylde officers have investigated 
and experimented with different types of equipment and machinery over recent months to 
find a solution that will meet the cleansing requirements while providing options for weed 
control. 

9. The Nilfisk City Ranger is a compact ride on sweeping machine with a wide range of versatile 
attachments including a weed ripping brush.  The weed brush efficiently removes weeds from 
streets and paved areas and prevents new seedlings from germinating. It is extremely 
manoeuvrable and hydraulically adjustable in all directions, allows the driver to vary the 
brush ground pressure and target specific areas.  Working repeatedly with the weed brush 
will prevent the establishment of seedlings without using pesticides. 

10. Rochdale Council are using a fleet of 4 Nilfisk City Rangers for non-chemical weed removal 
with excellent results.  The staff are reportedly very happy with the operation of the unit 
which receives positive comments from local residents.  Before and after photos of weed 
clearances in Rochdale are included as an appendix to this report together with a Rochdale 
case study. 

 

Page 117 of 146



11. The financing options detailed in the appendix shows the relevant budgets for capital and 
revenue for the current position and the corresponding budgets for the proposed option 
displaying the full financing of the proposal. This solution has been worked through to 
support the public realm cuts in relation to Sand, Leaf and Weed clearance and no additional 
revenue budget have been requested for this as it is being contained within existing budgets 
and resources.  

 
 

IMPLICATIONS 

Finance 

The Operational Management Committee is requested to 
consider and recommend to the Finance & Democracy 
Committee the approval of a fully funded capital budget 
increase for Vehicle Purchases of £57,000 in 2016/17 fully 
funded from various Revenue Budget Virements from 
2016/17 and future years detailed within the report, and 
to authorise the expenditure. The proposal in the report 
essentially involves using existing revenue budgets 
allocated for weed spraying costs to pay the revenue cost 
of borrowing to purchase additional vehicles for non-
chemical weed removal.  

Legal There are no direct legal implications arising from the 
report 

Community Safety There are no direct community safety implications arising 
from the report 

Human Rights and Equalities There are no direct human rights and equalities 
implications arising from the report 

Sustainability and Environmental Impact There are no direct sustainability and environmental 
impact implications arising from the report 

Health & Safety and Risk Management There are no direct heal and safety and risk management 
implications arising from the report 

 

LEAD AUTHOR TEL DATE DOC ID 

Kathy Winstanley 01253 658634 13th May 2016  
 

LIST OF BACKGROUND PAPERS 

Name of document Date Where available for inspection 

none   

Attached document(s) 

1. Before and after photographs showing weed treatment in Rochdale 
2. Rochdale Nifisk case study 
3. Financing proposal 
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Nilfisk City Ranger excels at 

Rochdale Council are utilising a Nilfisk City Ranger outdoor machine for 

excellent results.  

The liveried 4 wheel drive, 35 HP 

was previously carried out manually. 

Multi-functional Sub-Compact Sweepers

The Nilfisk City Ranger 2250 is one of a fleet of articulated outdoor machines that are easily adapted 

for a wide range of functions. A full range of

maintenance, winter maintenance

The attachments are quickly and easily changed

turn of a handle. Weed control, rotary & mulch mowing, lawn edgi

sweeping and salt & sand spreading can all be carried out by the versatile City Ranger.

Weed Ripping in Rochdale 

Rochdale Council had been carrying out weed control by hand before moving to 

the City Ranger 2250.  Transport Procurement Officer for Rochdale Council, John King commented 

on the initiative; ‘The weed removal tool is a world away from our previous manual methods. The 

performance and productivity of the machine i

staff are very happy with the operation of the unit which consistently gets positive comments from 

local residents. The results are evident from the before and after photos and all achieved with no 

use of chemicals. 

 

Nilfisk City Ranger excels at non-toxic Weed Removal

 

Rochdale Council are utilising a Nilfisk City Ranger outdoor machine for non-toxic 

4 wheel drive, 35 HP City Ranger 2250 is used almost exclusively for weed ripping that 

was previously carried out manually.  

Compact Sweepers 

City Ranger 2250 is one of a fleet of articulated outdoor machines that are easily adapted 

ns. A full range of attachments provide for year round use including green 

maintenance and street cleansing. 

The attachments are quickly and easily changed in minutes, the hydraulic hoses conn

control, rotary & mulch mowing, lawn edging, hedge trimming, snow 

and salt & sand spreading can all be carried out by the versatile City Ranger.

Rochdale Council had been carrying out weed control by hand before moving to 

the City Ranger 2250.  Transport Procurement Officer for Rochdale Council, John King commented 

on the initiative; ‘The weed removal tool is a world away from our previous manual methods. The 

performance and productivity of the machine is fantastic and has made a massive difference. The 

staff are very happy with the operation of the unit which consistently gets positive comments from 

local residents. The results are evident from the before and after photos and all achieved with no 

 

toxic Weed Removal 

toxic weed ripping with 

is used almost exclusively for weed ripping that 

City Ranger 2250 is one of a fleet of articulated outdoor machines that are easily adapted 

year round use including green 

, the hydraulic hoses connecting at the 

ng, hedge trimming, snow 

and salt & sand spreading can all be carried out by the versatile City Ranger. 

Rochdale Council had been carrying out weed control by hand before moving to mechanisation using 

the City Ranger 2250.  Transport Procurement Officer for Rochdale Council, John King commented 

on the initiative; ‘The weed removal tool is a world away from our previous manual methods. The 

s fantastic and has made a massive difference. The 

staff are very happy with the operation of the unit which consistently gets positive comments from 

local residents. The results are evident from the before and after photos and all achieved with no 
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Nilfisk sales and service staff are always very helpful and we can call on them to train new staff at 

any time.’  

The weed control tool works by scouring weeds loose and destroying new shoots. Regular brushing 

thereafter keeps areas weed free. The City Ranger sweeper is extremely manoeuvrable and turns in 

a very tight circle. Brush heads can be easily turned and angled enabling perfect results on a myriad 

of surfaces including cobbles, flags, slants, right angles, kerbs and around lamp posts. 

A 6 metre vacuum hose is optional for nooks and crannies but the suction sweeper hopper 

efficiently removes all weeded material and any new seeds. Overall a highly effective solution that 

cleans up as it goes along. 

Additional options include an integrated high pressure washer and a rear view camera. 

The indispensable suction sweeper attachment is equipped with 2 front brushes as standard with 2 

side brushes being optional. Each height adjustable brush has its’ own water sprayer preventing the 

spread of dust. Both hopper and water tanks are made from rust free moulded plastic. 

Nilfisk’s UK outdoor division provide working demonstrations and sales support across the UK 

utilising directly employed Nilfisk personnel. Interested parties should contact 01768 868995 for 

further information.  

 

Nilfisk are one of the world's largest manufacturers of commercial and industrial cleaning 

equipment. From Tub Vacs through to Grounds Maintenance and Road Sweepers, Nilfisk offers a 

complete and affordable solution to all cleaning challenges. www.nilfisk.co.uk 

Ends 

 

 

Reader Enquiries to: 

Email: mail.uk@nilfisk.com 
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Current Position:
Capital Budgets:

2016/17 2017/18 2018/19 2019/20 2020/21
Vehicle / Asset Life
Sweeper - 1  (4 Years) 14,681 16,391
Sweeper - 2  (4 Years) 14,681 16,391
Sweeper - 3  (4 Years) 14,681 16,391

TOTAL CAPITAL PROGRAMME BUDGETS 44,043 0 0 0 49,173

Revenue Budgets:

Cost of spraying service 30,000 30,000 30,000 30,000 30,000
Borrowing cost for vehicle purchases 11,773 11,773 11,773 11,977 14,260
Vehicle Running  Costs 300 300 300 300 300

Public Realm - Income from LCC -31,875 -31,875 -31,875 -31,875 -31,875

TOTAL NET REVENUE BUDGET 10,198 10,198 10,198 10,402 12,685

5 YEAR TOTAL NET REVENUE BUDGET 53,681
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Proposed Option:
Capital Budgets:

2016/17 2017/18 2018/19 2019/20 2020/21
Vehicle / Asset Life
Sweeper - 1  (4 Years) 14,331 16,391
Sweeper - 2  (4 Years) 14,331 16,391
Sweeper - Ride on 1  (3 Years) 36,000 38,000
Sweeper - Ride on 2  (3 Years) 36,000 38,000

TOTAL CAPITAL PROGRAMME BUDGETS 100,662 0 0 76,000 32,782

Revenue Budgets:

Cost of spraying service 10,000 0 0 0 0
Vehicle Running  Costs 4,500 7,500 7,500 7,500 7,500
Borrowing cost for vehicle purchases 16,026 33,940 33,940 34,767 35,598

Public Realm - Income from LCC - adjusted -29,040 -29,040 -29,040 -29,040 -29,040

TOTAL NET REVENUE BUDGET 1,486 12,400 12,400 13,227 14,058

5 YEAR TOTAL NET REVENUE BUDGET 53,571
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INFORMATION ITEM 
REPORT OF MEETING DATE ITEM 

NO  
RESOURCES 

DIRECTORATE 
OPERATIONAL MANAGEMENT 

COMMITTEE  31 MAY 2016 7 

UPDATE ON GREEN WASTE CHARGING ACROSS LANCASHIRE 
 
PUBLIC ITEM   

This item is for consideration in the public part of the meeting. 

SUMMARY OF INFORMATION 

This information note contains details of the current situation with regards to Green Waste 
charging across Lancashire.  

 

SOURCE OF INFORMATION 

Kathy Winstanley, Head of Health and Environment  

 

WHY IS THIS INFORMATION BEING GIVEN TO THE COMMITTEE? 

This information update has been provided to the Operational Management Committee in 
response to a request to keep Members informed of local arrangements with regards to 
green waste charging. 

 

FURTHER INFORMATION 

Kathy Winstanley, Head of Health and Environment, kathyw@fylde.gov.uk, 01253 658634. 
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INFORMATION NOTE 
Update on Green Waste charging across Lancashire 

At the meeting of the Operational Management Committee on the 31st March it was RESOLVED that 
the subscription service for green waste be considered as part of future budget proposals and the 
intervening time used to research other options for the service, to be reported to a future meeting of 
the Operational Management committee.  It was also agreed that officers would keep Members 
updated about green waste arrangements across Lancashire. 

Latest industry figures indicate that 42% of local authorities in Britain will charge residents an annual 
fee for kerbside garden waste collection in 2016, according to research.  The average cost for a 
chargeable kerbside garden waste collection is £41.2, with Harlow District Council charging the 
highest rate for its standard service, at £96.Twenty local authorities will introduce a chargeable 
service in 2016, according to the research, and 18 local authorities do not offer a regular kerbside 
garden waste collection service at all. 

Blackburn –decision to charge is currently with Members with a view to introducing a chargeable, 
seasonal collection from March 2017. 

Blackpool – introducing a chargeable service for the 6th June at £25 for the first bin and £20 per 
additional bin.  The charge will rise to £30 in 2017 for the full financial year.  Delivery of information 
leaflets commenced on the 3rd May with 712 subscriptions received within the first two weeks.  
Residents can sign up at their local library, sports centre, HWRC, Customer First, online or via a  

Burnley – no plans to charge at this time  

Chorley – no plans to charge at this time 

Fylde - subscription service for green waste to be considered as part of future budget proposals an 

Hyndburn – no plans to charge 

Lancaster – introduction of charge from august 2016 of £30 per bin 

Pendle – Pendle are about to commence the 3rd year of the subscription based scheme with an 
increased charge of £30 per bin.  Prior to the scheme an estimated 16,000 properties participated in 
the free collection.  In year 1, 7,626 households subscribed with payments for 8576 bins, income of 
£214,400, i.e. 12.5% paid for more than one bin.  In year 2, 7,909 households subscribed with 
payments for 8,912 bins, income of £222,800, i.e. 12.7% paid for more than one bin.  It is too early to 
indicate how the increased charge will affect participation as the cut of date to subscribe is the 17th 
June however 3000 payments have been received to date. 

Preston – introduction of charge of £30 per bin from 1st July (£25 for early payment).  Delivery of 
information leaflet commenced on 9th May, with Facebook and press campaign.  600 people has 
signed up to the scheme in the first week. 

Ribble Valley – no plans to charge at this time 

Page 128 of 146



Rossendale – no response received 

South Ribble – no plans to charge at this time 

West Lancashire – subscription scheme rejected in favour of seasonal collection service; may be 
reconsidered moving forward 

Wyre – subscription scheme commenced on 2nd May 2016 with a charge of £30 for the first bin and 
£25 for additional bins.  Prior to rollout of the scheme Wyre carryout an exercise which determined 
there are 27,000 green bins in regular use throughout across the borough.  To date 18,867 properties 
have signed up to the scheme with an income of £556,000 and 1600 households have paid for an 
additional bin.  On the first week of collections the crews stickered and rejected 800 green bins that 
had not opted into the scheme resulting in an additional 600 new requests.  Requests are still coming 
in with 63% signing up online despite a designated phone line and a number of landlords have also 
paid for the bins. 

 

FURTHER INFORMATION 

Kathy Winstanley, Head of Health and Environment, kathyw@fylde.gov.uk, 01253 658634. 

 

Page 129 of 146

mailto:kathyw@fylde.gov.uk


INFORMATION ITEM 
REPORT OF MEETING DATE ITEM 

NO  
RESOURCES 

DIRECTORATE 
OPERATIONAL MANAGEMENT 

COMMITTEE  31 MAY 2016 8 

UPDATE ON LCC COST SHARING AGREEMENT AND LANCASHIRE 
WASTE REVIEW 

 
PUBLIC ITEM   

This item is for consideration in the public part of the meeting. 

SUMMARY OF INFORMATION 
This information note contains an update on the latest position with regards to the LCC Cost Sharing 
Agreement and the Lancashire Waste Review which will impact on the delivery of waste collection 
services to Fylde residents from April 1st 2018.   

 

SOURCE OF INFORMATION 

Kathy Winstanley, Head of Health and Environment  

 

WHY IS THIS INFORMATION BEING GIVEN TO THE COMMITTEE? 
This information update has been provided to the Operational Management Committee because the 
loss of the cost sharing payment and the outcome of the waste review will result in amendments to 
waste management and recycling policy and service delivery at Fylde.  The County Council, the waste 
disposal authority, have made the decision to remove the current cost sharing arrangements which is 
a payment made to the Districts as the waste collection authority for the separation of recyclable 
material.  The financial impact is a loss of £765,000 per annum to Fylde Council that is highlighted a 
significant future risk in the Medium Term Financial Strategy.  The Council has accepted this is a 
corporate risk and the purpose of the waste review is to investigate options that will reduce the 
financial impact of the risk.  Members should note that if the County led waste review is unsuccessful 
or abandoned then the Council will have to carry out its own review of the collection service 
arrangements with the objective of reducing the cost of the service. 

FURTHER INFORMATION 

Kathy Winstanley, Head of Health and Environment, kathyw@fylde.gov.uk, 01253 658634. 
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INFORMATION NOTE 
Update on LCC Cost Sharing Agreement and Lancashire Waste Review 

 
The objectives of the waste review was to:  

• Review the efficiency of WCA collection services in Lancashire to ascertain where cost 
savings can be made both over the shorter and longer term; and 

• Assess a range of collection models selected by the authorities to provide an 
indication of the most cost- effective waste collection solution for Lancashire.  

A number of alternative collection schedules we modeled for each authority and ranked in 
order of which delivered the most savings; 33 different options were modelled in total.  The 
preferred option for Fylde would be a 3 weekly cycle of collections with grey bins on week 1, 
green bins on week 2 and recycling on week 3.  This system of collections would deliver 
annual savings of £50,000 subject to one off costs of £172,000 for container purchases and 
implementation costs.  This does not include the costs of any replacement vehicles.  The 
savings identified from Fylde’s modelling would only cover 7% of the lost cost sharing 
income.  The results of the baseline modelling on the existing service together with the 
extremely modest savings associated with a move towards three weekly collections 
demonstrates that Fylde is already running an efficient in-house operation.     

The Lancashire wide modelling has concluded that even quite radical service re-design 
required to generate savings is unlikely to compensate for the loss of cost sharing income 
from 2018.  In all cases generating savings will require service change. Some of the changes 
that could be introduced may be unpalatable to politicians and public alike and may have a 
negative impact on recycling performance; potentially increasing waste disposal and 
treatment costs.  Changes that involve the reduction of waste collection frequencies to every 
four weeks linked with the introduction of chargeable garden waste collections are likely to 
generate the largest savings.   

A number of recommendations from the assessment of alternative waste collection models 
has been proposed:  

• That the modelling of various options is undertaken to provide the cost and waste 
flow benefits of a single service across the County.  

• That the feasibility of a single countywide chargeable garden waste collection service 
is explored.  

• That, if service changes are to be made and these benefit disposal as well as 
collection, consideration should be given to supporting the changes through:  

 
 The development of an implementation support fund to contribute towards 

purchases of, for example, new containers and to support communication activities;  

 Creating countywide post(s) to support service changes (even if only on a fixed term 
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basis);  

 The introduction of food waste collection support;  
 

• That any reduction of waste collection frequencies should be supported by the 
provision of additional storage capacity to affected properties;  

• That with the scale of savings and the likely service changes required to deliver these 
savings a process of de-politicising the issue should be commenced. It is recognised 
that this is likely to be very difficult but without it making radical collection changes 
will be even more challenging.  

• That contractual and facility arrangements that may be hindering the development of 
more efficient services (including any constraints on income generation) should be 
identified and changed where possible.  

 
Lancashire County Council and the Lancashire Chief Executives will now consider these 
recommendations in determining if future work will be undertaken as part of the waste 
review. 
   

FURTHER INFORMATION: 

Kathy Winstanley, Head of Health and Environment, kathyw@fylde.gov.uk, 01253 658634. 
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INFORMATION ITEM 
REPORT OF MEETING DATE ITEM 

NO  
DEVELOPMENT SERVICES 

DIRECTORATE 
OPERATIONAL MANAGEMENT 

COMMITTEE 31 MAY 2016 9 

CAR PARKING UPDATE ON RESIDENT PERMIT AND MOTORHOME 
SCHEMES 

 

PUBLIC ITEM 

This item is for consideration in the public part of the meeting. 

SUMMARY OF INFORMATION 

The Fylde Resident's Permit Scheme was established to provide those who live within the Borough the 
opportunity to obtain an annual permit to park in a variety of Council owned and operated car parks 
for up to 2 hours a day. Separately, since 2012, Motorhomes have been allowed to park overnight on 
St Annes Swimming Pool car park which has enabled the area to benefit from a new source of 
tourism. The following is a further update on the success of the two schemes to the information 
reported at the meeting of 15/09/2015.  

 

SOURCE OF INFORMATION 

Fylde Borough Council Permit Database.  
Fylde Borough Council’s pay and display machine transaction reports via Metric’s WebAslan reporting 
system. 
Operational Management Committee Information Reports of 15th September 2015: 
https://fylde.cmis.uk.com/fylde/MeetingsCalendar/tabid/70/ctl/ViewMeetingPublic/mid/397/Meetin
g/95/Committee/16/SelectedTab/Documents/Default.aspx  

 

INFORMATION 

Fylde Resident’s Permit Scheme 

Below are details of the number of permits and reissued permits (eg if the permit has been lost after 
being issued) that were purchased since the scheme started. During the pilot year all permits expired 
on 30th April 2015 irrespective of when they were purchased during the year; the last permit issued 
was on 8th January 2015. After this it was agreed that the scheme should be made permanent with 
the conditions slightly adjusted. This started to be promoted in the Leader’s letter to all Fylde 
Borough Residents in mid-March 2015, which resulted in many applicants for the revised scheme over 
the following weeks. In March 2016 the scheme was once again promoted in the Leader’s letter which 
resulted in a further surge in applicants. As such, going forward, the middle of March will be used to 
define each annual period for comparison purposes. 
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Table 1: Number of Permits Issued 

Period New Renewed Total Permits Replacement 

Pilot Phase (01/05/14 
to 08/01/15 

105 N/A 105 9 

03/15 to 13/03/16 150 79 229 13 

14/03/16 to 29/04/16 69 27 96 0 

Table 1 shows the number of permits issued. From those who had a permit in the pilot year 75% 
renewed their permit in the second year which is considered a good retention rate. It is hoped there 
will be a similar level of retention in this current year. 

 

With permits (new and renewed) costing £25 and replacements £15 the income from the scheme is 
set out in table 2. 

Table 2: FRPS Income 

Period New and Renewed Replacement Total Income 

Pilot Phase (01/05/14 
to 08/01/15) 

£2,625 £135 £2,760 

03/15 to 13/03/16 £5,725 £195 £5,920 

14/03/16 to 29/04/16 £2,400 £0 £2,400 

As the scheme becomes better known it is expected that numbers will increase year-on-year. Once 
annual user numbers pass 1000 the committee will be asked to review the scheme in accordance with 
the cabinet resolution of 14th January 2015. 

Motorhome Overnight Parking on St Annes Swimming Pool Car Park 

Table 3 and 4 below show the number of tickets that have been purchased on St Annes Swimming 
Pool car park valued at £5 or over. In the first two years of operation only overnight tickets of £5 were 
available. Since 2014/15, in addition to the £5 overnight charge there has been tickets for parking 
during the day and overnight (1 day) at £8, 2 days at £15 and 3 days at £21. As such the values in table 
4 are not accurate amounts of income but an indication of the minimum level as most tickets sold are 
worth £5 or £8. 

Table 3: Number of tickets sold at £5 or over 

Year Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Total 

12/13 4 42 16 91 65 53 42 15 4 5 7 20 364 

13/14 34 51 70 107 90 83 70 30 5 12 28 51 631 

14/15 103 118 117 167 241 203 185 90 20 27 67 89 1427 

15/16 172 216 45 145 324 281 351 90 36 75 89 165 1989 
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Table 4: Minimum income from motorhome users (including VAT) 
 

Year Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Total 

12/13 20 210 80 455 325 265 210 75 20 25 35 100 1820 

13/14 170 255 350 535 450 415 350 150 25 60 140 255 3155 

14/15 515 590 585 835 1205 1015 925 450 100 135 335 445 7135 

15/16 860 1080 225 725 1620 1405 1755 450 180 375 445 825 9945 

Both tables show that in June and July 2015 the level of use dropped. This is because there was a loss 
of data from the main pay and display machine on the lower section of the car park between 10th 
June and 16th July. The machine was working during this period so tickets were sold but we were 
unable to retrieve the data associated with these ticket sales. We are aware that there were many 
motorhomes parked during this period and as such estimate that income was actually £1,500 to 
£2,000 higher than detailed in table 4 for 2015/16. 

 

WHY IS THIS INFORMATION BEING GIVEN TO THE COMMITTEE? 

To advise the committee on progress of the Fylde Resident's Permit and motorhome schemes. 

 

FURTHER INFORMATION 

Contact - Andrew Loynd, Principal Parking and Energy Officer, 01253 658 527 
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INFORMATION ITEM 
REPORT OF MEETING DATE ITEM 

NO  
RESOURCES 

DIRECTORATE 
OPERATIONAL MANAGEMENT 

COMMITTEE 31 MAY 2016 10 

CAPITAL PROGRAMME MONITORING REPORT 2015/16 – OUTTURN 
POSITION 31st MARCH 2016 

 
PUBLIC ITEM   
This item is for consideration in the public part of the meeting. 

SUMMARY OF INFORMATION 
This report sets out details of expenditure on schemes within the Council’s approved capital 
programme for the financial year 2015/16. 

 

SOURCE OF INFORMATION 
The report is based upon information on capital programme expenditure on a scheme by scheme 
basis extracted from the Council’s financial ledger system for the period to 31st March 2016. 

 

LINK TO INFORMATION 
Capital Outturn 2015/16 

 

WHY IS THIS INFORMATION BEING GIVEN TO THE COMMITTEE? 
The purpose of this report is to provide an update of the Council’s approved Capital Programme as at 
the financial year-end, 31st March 2016. The Committee is directed to take particular note of those 
schemes which are under the Committee’s remit.  
Further information on the financial outturn position for 2015/16 will be contained within the MTFS 
Outturn Report to the Finance and Democracy Committee in June 2016. 

 

FURTHER INFORMATION 
Contact Paul O’Donoghue (Chief Financial Officer) 
e-mail:  paul.o’donoghue@fylde.gov.uk   Tel:  01253 658566 
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Appendix A

KEY: SCHEME DELIVERED TO BUDGET DURING THE YEAR

SCHEME UNDERSPENT AGAINST BUDGET

SCHEME OVERSPENT AGAINST BUDGET

APPROVED SCHEMES Financing Source

Latest 

Budget 

2015/16

Actual 

Outturn
Variance Variance

See 

key

Slippage 

Requested
Comments

£000 £000 £000 £000

FINANCE & DEMOCRACY COMMITTEE CAPITAL SCHEMES

Accommodation Project - Phase 3 - East Wing 

Inc. Lift
547 513 34 Underspent 34

Accommodation Project - Phase 4 - Chaseley 

Link Bridge
0 15 -15 Overspent -15

Accommodation Project - Phase 5 - One Stop 

Shop
0 0 0 On target 0

Compliance with INSPIRE Directive 
Specific Government Grant 

(INSPIRE)
7 7 0 On target 0

The INSPIRE directive places a legal obligation on public authorities which hold geographical data regarding the 

environment within their locality. The scheme was completed within the approved budget in 2015/16.

Sub total 554 535 19 19

OPERATIONAL MANAGEMENT COMMITTEE CAPITAL SCHEMES

Replacement Vehicles
Capital Investment Reserve / 

Borrowing
548 488 60 Underspent 60

An operational  vehicle, which was being fitted to a bespoke specification, was not delivered to the Council by 

the year-end. Slippage is requested in this regard and the vehicle is now expected to be received in the early part 

of the financial year 2016/17. 

Car Park Improvements

No external finance - funded 

by borrowing/general asset 

disposal receipts

30 30 0 On target 0
Eight new Pay & Display meters have been purchased and installed. The scheme has been completed within the 

approved budget in 2015/16.

Fylde Headlands Preliminary Work
Specific Government Grant 

(Environment Agency)
86 48 38 Underspent 38

The Project Appraisal Report has been submitted for approval by the Environment Agency Large Projects Review 

Group on 6th August 2015. Further work will be required during 2016/17 to continue to meet Environment 

Agency requirements for schemes of this scale and nature. Slippage in the sum of £38k is now requested for 

2016/17.

Repair & Renewal - Flood Defences
Specific Government Grant 

(Environment Agency)
50 17 33 Underspent 33

The Repair & Renew Flood Resilience scheme has been extended with 4 claims been approved. Further claims 

may follow. Slippage is requested for any further flood claims for storms Desmond and Eva for which funding 

was made available from the government.

Sub total 714 583 131 131

Proceeds from the sale of 

surplus Council Assets, and 

the Accommodation Project 

Reserve

The commencement of Phase 3 of the Accommodation Project was approved by the Finance and Democracy 

Committee in August 2015 and has mostly been completed in 2015/16. These works relate to the remodelling of 

the east wing of the Town Hall and the provision of a lift to all floors. The Finance and Democracy Committee in 

February 2016 approved the award of the contract to deliver Phases 4 and 5 of the project relating to the 

provision of a link bridge between the Town Hall and the Chasely building and the remodelling of part of the 

ground floor of the Town Hall to create a 'One Stop Shop' for customers/residents. These two phases will mostly 

be delivered in 2016/17 though there are some minor initial costs for preparatory works,  amounting to £15k, 

that fall in 2015/16. Slippage is requested in respect of residual costs relating to Phase 3 of the project, along 

with a re-phasing of those costs for Phase 4 of the scheme which fall in 2015/16.

 CAPITAL OUTTURN 2015/16
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Appendix A (Continued)

KEY: SCHEME DELIVERED TO BUDGET DURING THE YEAR

SCHEME UNDERSPENT AGAINST BUDGET

SCHEME OVERSPENT AGAINST BUDGET

APPROVED SCHEMES Financing Source

Latest 

Budget 

2015/16

Actual 

Outturn
Variance Variance

See 

key

Slippage 

Requested
Comments

£000 £000 £000 £000

TOURISM & LEISURE COMMITTEE CAPITAL SCHEMES

Ashton Gardens Depot
Proceeds from the sale of 

surplus Council Assets
0 0 0 Re-phased 0

The scheme is currently on hold pending the disposal of the Public offices site (the works will need to be 

completed prior to that disposal). The scheme has been re-phased into 2016/17 as the the disposal of that site 

has now yet taken place.

Snowdon Road Depot Capital Investment Reserve 320 320 0 On target 0 This scheme has been completed within the approved budget in 2015/16.

Hope Street Pavilion Refurbishment - Phase 2
Capital Investment Reserve/ 

External Donations
153 151 2 Underspent 0 This scheme has been completed within the approved budget in 2015/16 with a minor underspend.

St Annes Pool

No external finance - funded 

by borrowing/general asset 

disposal receipts

0 0 0 Re-phased 0
This represents the balance of the maintenance scheme resource which will be retained and drawn upon when 

required. The scheme has been re-phased into 2016/17.

St Annes Pool - External Works
Capital Investment Reserve/ 

Arts Council Grant
0 0 0 Re-phased 0

A scheme has been proposed which will be designed in-house subject to the delivery of other priority projects. 

Once designed there will need to be consultation with stakeholders and then dialogue with the Arts Council over 

match funding. This scheme has been re-phased into 2016/17. 

Fairhaven Lake & Promenade Gardens - First 

round
Capital Investment Reserve 0 0 0 Re-phased 0

This scheme represented the match funding for the development of the Heritage Lottery Development Bid. 

Given that the first round bid was unsuccessful a report was presented in September 2015 to the Tourism & 

Leisure Committee outlining how the Fairhaven Masterplan can be delivered in the future. This scheme has 

been re-phased into 2016/17. 

Park View Playing Field - Sand & Water Play 

Facility

Specific Government Grant 

(Coastal Communities)
272 272 0 On target 0 This scheme has been completed within the approved budget in 2015/16.

Community Parks Improvement Programme - 

Frobisher Drive Play Equipment

S106 Developer 

Contributions
34 33 1 Underspent 0 This scheme has been completed within the approved budget in 2015/16 with a minor underspend.

Replacement Boats Fairhaven Capital Investment Reserve 55 55 0 On target 0 This scheme has been completed within the approved budget in 2015/16.

Promenade Footways
Capital Investment Reserve / 

General Asset Sale Receipts
0 0 0 On target 0 Funding for this scheme has been amalgamated into the Fairhaven Footways Improvements project below.

Fairhaven Footway Improvements
Capital Investment Reserve / 

General Asset Sale Receipts
55 48 7 Underspent 7

The works in relation to this scheme have been designed and tendered. A report was presented in September 

2015 to the Tourism and Leisure Committee seeking approval to the commencement of the scheme. The 

majority of the works have been completed. Slippage in the sum of £7k is requested for 2016/17 in relation to 

residual promenade footways works that will be completed early in the financial year 2016/17.

Page 138 of 146



Appendix A (Continued)

KEY: SCHEME DELIVERED TO BUDGET DURING THE YEAR

SCHEME UNDERSPENT AGAINST BUDGET

SCHEME OVERSPENT AGAINST BUDGET

APPROVED SCHEMES Financing Source

Latest 

Budget 

2015/16

Actual 

Outturn
Variance

Slippage 

Requested
Comments

£000 £000 £000 £000

TOURISM & LEISURE COMMITTEE CAPITAL SCHEMES (CONT)

Lowther Pavilion Roof Capital Investment Reserve 8 5 3 Underspent 3

This funding represents the resource required to undertake the preparatory works for the substantive scheme 

programmed for 2016/17. Surveys are underway to inform a design and specification for partial re-roof. 

Dialogue is also taking place with the Lowther Trust over their refurbishment requirements and further 

development ambitions. Minor slippage in the sum of £3k is now requested for 2016/17.

Fairhaven Toddlers Play Area Capital Investment Reserve 67 67 0 On target 0 This scheme has been completed within the approved budget in 2015/16.

Sand Dunes re-modelling at North Beach Car 

Park / Summerfields
Capital Investment Reserve 5 3 2 Underspent 2

Surveys were completed in October 2015. The design works have also been commissioned. The scheme will 

require stakeholder engagement and the necessary approvals prior to commencement. A detailed proposal is 

currently being worked in consultation with Councillors and Residents. Minor slippage in the sum of £2k is now 

requested for 2016/17.

Freckleton Memorial Park Capital Investment Reserve 0 0 0 Re-phased 0

This scheme is phased over two years. In addition to the Council's contribution a further £80k of external 

funding has been secured. Furthermore the outcome of two more external bid submissions in the total sum of 

£50k is awaited. The outcome of those bids is anticipated for December 2015. The outcome of those bid 

submissions will determine the extent of the scheme. The scheme has been re-phased into 2016/17.

Lytham Hall
Specific Government Grant 

(Coastal Revival Fund)
47 47 0 On target 0

During 2015/16 the Council acted as the accountable body for a refurbishment scheme at Lytham Hall (part of a 

wider redevelopment initaitive for the building) which was funded by a specific central government grant. The 

grant was passed to the Trustees of Lytham Hall, the Council having satisfied itself that all grant conditions had 

been met. 

Sub total 1,016 1,001 15 12
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Appendix A (Continued)

KEY: SCHEME DELIVERED TO BUDGET DURING THE YEAR

SCHEME UNDERSPENT AGAINST BUDGET

SCHEME OVERSPENT AGAINST BUDGET

APPROVED SCHEMES Financing Source

Updated 

Budget 

2015/16

Actual 

Outturn
Variance Slippage Comments

£000 £000 £000 £000

ENVIRONMENT, HEALTH & HOUSING COMMITTEE

Disabled Facilities Grants Programme

Specific Grant (Better Care 

Fund) / External 

Contributions / Grant 

repayments 

617 571 46 Underspent 46

The budget for this scheme has been adjusted to reflect the slippage as approved by the Finance and Democracy 

Committee of 22nd June 2015, increased grant allocation, recycled grant repayments and a further contribution 

of £40k from New Fylde Housing in 2015/16. Slippage is requested in the sum of £46k, largely in respect of 

Disabled Facilities Grant works that has been approved but not yet completed and therefore cannot be paid for.

93 St Albans Road - Compulsory Purchase Order
S106 Developer 

Contributions
105 0 105 Underspent 105

The planned Compulsory Purchase Order (CPO) of this property has experienced delays and has not been 

completed during 2015/16. Slippage is requested to provide funding for the CPO in 2016/17.

Rapid Deployment CCTV Replacement Projects
Specific Grant (LSP 

Performance Reward Grant)
82 44 38 Underspent 38

In March 2015 the Cabinet approved that the balance of this funding will be used for the repair and replacement 

of CCTV cameras as and when required and that the monies may not all be required in 2015/16. As this has 

proven to be the case, slippage is now requested in respect of the unspent balance of £38k. 

Infant Memorial Garden - Phase 2
Capital Investment Reserve / 

NHS & Other donations
15 17 -2 Overspent 0 This scheme has now been completed in 2015/16 with a minor overspend.

Cemetery and Crematorium - Infrastructure 

Works
Capital Investment Reserve 6 6 0 On target 0

This part of the scheme is for the initial design phase of the of the substantial burial ground extension works 

programmed for 2017/18. The design work has been undertaken within the approved budget.

Cemetery / Crematorium Pumping Station Capital Investment Reserve 4 4 0 On target 0 This scheme has been completed within the approved budget in 2015/16.

New memorial garden - Lytham Park Cemetery Capital Investment Reserve 8 8 0 On target 0 This scheme has been completed within the approved budget in 2015/16.

Sub total 837 650 187 189
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Appendix A (Continued)

KEY: SCHEME DELIVERED TO BUDGET DURING THE YEAR

SCHEME UNDERSPENT AGAINST BUDGET

SCHEME OVERSPENT AGAINST BUDGET

APPROVED SCHEMES Financing Source

Updated 

Budget 

2015/16

Actual 

Outturn
Variance Slippage Comments

£000 £000 £000 £000

DEVELOPMENT MANAGEMENT COMMITTEE

Kirkham Regeneration Scheme - Town Centre 

Phase 4
Capital Investment Reserve 50 50 0 On target 0 This scheme has been completed within the approved budget in 2015/16.

Woodlands Road Regeneration Scheme - Town 

Centre Phase 3

Capital Investment Reserve / 

S106 Developer 

Contributions

89 70 19 Underspent 19
A report was presented to Development Management Committee in November 2015 approving commencement 

of the works. The scheme is almost complete. Slippage is requested for £19k in 2016/17 for the remaining works 

and the final account is expected to be finalised early in the financial year 2016/17 within budget.

Public Realm Regeneration - St Annes
S106 Developer 

Contributions
80 80 0 On target 0 This scheme has been completed within the approved budget in 2015/16.

St Annes Regeneration Schemes
S106 Developer 

Contributions
0 0 0 Re-phased 0

This funding is earmarked for the next phase of St Annes Town Centre including St Annes Road South and The 

Crescent.  A draft scheme will be prepared early 2016 for delivery during 2016/17. Consequently this scheme 

has been re-phased into 2016/17.

Lytham Regeneration Schemes
S106 Developer 

Contributions
0 0 0 Re-phased 0

Section 106 monies have been received and design on the scheme will commence from April 2016 with 

implementation later in the financial year. This scheme has been re-phased into 2016/17. 

Staining Regeneration Schemes
S106 Developer 

Contributions
40 0 40 Underspent 40

This project is subject to ongoing discussions with Staining Parish Council.  Discussions have continued with the 

Parish Council and a scheme is being progressed. Slippage is requested to provide the resource for this scheme 

for 2016/17.

Sub total 259 200 59 59

Total Expenditure 3,380 2,969 411 410
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INFORMATION ITEM 
REPORT OF MEETING DATE ITEM 

NO  
OFFICE OF THE CHIEF 

EXECUTIVE  
OPERATIONAL MANAGEMENT 

COMMITTEE 31 MAY 2016 11 

YEAR END PERFORMANCE 2015/16 
 
PUBLIC ITEM   
This item is for consideration in the public part of the meeting. 
 

SUMMARY OF INFORMATION 
The report provides details of the key performance outcomes for the financial yearend 2015/16.  
Performance is reported against the targets set for the year and commentary is provided by 
performance exception. 

 

SOURCE OF INFORMATION 
Operational Management teams input data into the InPhase corporate online system from service 
based performance data. 

 

LINK TO INFORMATION 

www.fylde.gov.uk/performance - Full Corporate Performance Scorecard for Fylde Council 

 

WHY IS THIS INFORMATION BEING GIVEN TO THE COMMITTEE? 
The performance information is relevant to the committee terms of reference and the responsibility 
of the committee to monitor performance of the services within its remit. 

 

FURTHER INFORMATION 
Contact Alex Scrivens, Performance & Improvement Manager. 
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Year End Commentary by Performance Exception for the 

Operational Management Committee 
 
 
************************** PERFORMANCE ABOVE TARGET ***************************** 
Commentary is provided to explain why progress has exceeded target, with details of how this will be 
maintained.  
 
PM03: Number of complaints received (Corporate) was 259, target to date is 498, and last year’s 
comparison figure was 341. 
Continuous service review and improvement has led to a decrease in the number of complaints over 
the last few years, the complaints recording process has been checked to ensure the data is accurate, 
the number of complaints has decreased whilst at the same time the number of compliments has 
increased providing evidence that service delivery across the Council is improving. 
 
PM102: Current Operator Compliance Risk Score (traffic light) was rated as green, the target is set at 
green status, new indicator added for 2015. 
The operator licence risk score for Fylde Council is in the green giving a very good ‘’satisfactory’’ status 
this backed up by a full audit carried out independently by the Freight Transport Association on the 3rd 
November 2015. This audit covered key areas such as premises, equipment, technical and clerical 
staff, management, documentation, quality and appearance that are all part of the operator licence 
requirement. The auditor gave a clean bill of health and a glowing report stating that Fylde Council 
now has some of the best systems that he has seen in a long time and he will be sharing our processes 
with other facilities as best practice. 
 
PM64: % satisfaction with IT service overall was 99.5%, the target is 95%, and last year’s comparison 
figure was 99.7%. 
Continuous closer interaction with staff and ability to supply feedback on every closed helpdesk call 
has allowed staff using the service to provide better and more detailed feedback which we actively 
monitor to chase up any negative feedback to fully understand ICT user’s needs.   This will be 
maintained by continuing to monitor how we react to helpdesk calls and continued refresher training 
on customer care as well as technical training so as to meet our customer satisfaction expectations.  
Learning from the customer also has helped in continuous tailoring of the ICT induction for new 
starters leading to reduced helpdesk calls and a higher satisfaction rate. 
 
PM96: Percentage of customers satisfied with MOT experience was 100%, the target is 90%, and last 
year’s comparison figure was 100%. 
An excellent level of customer service delivered throughout the team in line with Fylde competencies 
which will continued to be met and surpassed. 
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**************************PERFORMANCE BELOW TARGET *****************************  
Commentary is provided to explain why performance is currently not on target, with details of any 
corrective action.  
 
PM07: Number of complaints not responded to within five working days was 22, the target is 0, and 
last year’s comparison figure was 21. 
A number of complaints over the holiday period had been sent direct by email to officers, rather than 
to the service generic email, who were out of office for a week or longer, the contingency measure to 
have a second officer copied into the complaint was not in place for emails direct to the officer which 
led to a response being provided that exceeded the five day requirement.  Measures have been taken 
to address this but it is more difficult when direct email addresses are used rather than the generic 
service email address or more appropriately the online complaints form. 
 
PM76: Number of hours community work through partnership with HMP Kirkham was 3475.5, the 
target is 2500, and last year’s comparison figure was 2528. 
408 hours completed with operational services, 175 hours completed in Parks. Target hasn't been 
meet due to issues from first quarter, prisoner receiving early parole in q2 and prisoners work 
placement being suspended in Q4 by the prisoner due to issues with the individuals conduct outside of 
the placement and subsequent delays in replacement. 
 
PM101: Kg of residual waste per household was 120.25, the target is 130, and last year’s comparison 
figure was 122.33. 
Estimated figure based on April – March figures due to data lag showing a favourable reduction in the 
total amount of residual waste collected per property. 
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PERFORMANCE KEY ICON STATUS 
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PERFORMANCE SCORECARD APRIL 2015 TO MARCH 2016 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Page 146 of 146


	2016-05-31 AGENDA Template
	Item 4 - Long Term Management of the Dunes Operational Management Committee (1)
	Item 4 - Appendix 1 - Geomorphological Study
	Item 4 - Appendix 2 - Dunes Master Plan 1
	Item 4 - Appendix 2 - Dunes Master Plan 2
	Item 4 - Appendix 2 - Dunes Master Plan 3
	Item 4 - Appendix 3 - Dune Remodelling North Beach Car Park
	Sheets and Views
	Starr Hill Sand Dunes RC_RevA-A3


	Item 5 - Upgrade and Reopening of the Public Convenience Facility on North Promenade Car Park
	Item 6 - Proposal to Consider Borough Wide Weed Treatment using Mechanical Removal
	Item 6 - Appendix 1.1 - before 1
	Item 6 - Appendix 1.2 - after 1
	Item 6 - Appendix 1.3 - before 2
	Item 6 - Appendix 1.4 - after 2
	Item 6 - Appendix 2 - Rochdale_Case_Study_PR_Final_Oct14__2_
	Item 6 - Appendix 3 - New Vehicle Purchase Proposal - 13 05 16
	Current V's Proposed - 3

	Item 7 - Update on Green Waste Charging Across Lancashire
	Item 7 - Information Note - Update on green waste charging across Lancashire
	Item 8- Update on LCC Cost Sharing Agreement & Lancashire Waste Review - May 2016
	Item 8 - Information Note - Update on LCC Cost Sharing Agreement and Lancashire Waste Review May 16
	Item 9 - Car Parking Update on Resident Permit and Motorhome Schemes
	Item 10 - Capital Programme Outturn Report 2016.17
	Item 10 - Information Note - Appendix A - Capital Outturn Summary 2015-16
	Item 11 - Year End Performance Information Report
	Item 11 - Information Note - Year End Performance Exception Report



